14421 County Rd. 10 « Ft. Lupton, Colorado 80621 = (303) 857-9999 « FAX (303) 857-0577 = E-MAIL Permitco 1@aol.com

September 29, 2006

Division of Qil, Gas & Mining

1594 West North Temple, Suite 1210
Box 145801

Salt Lake City, UT 84114-5801

Attn: Diana Whitney ‘
Re: Gasco Production Company
Lamb Trust #34-22A-9-19
165' FSL and 3850' FWL
SW SE Section 22, T9S - R19E
Uintah County, Utah

Dear Diana,

Enclosed please find two copies of the Application for Permit to Drill, along with the requnred drilling
program, BQP dlagram, wellsite maps and diagrams.

Please have your Roosevelt office contact Shawn Elworthy (435/823-4272) to conduct the onsite
inspection for this well. \

If you should need additional information; please don’t hesitate to contact me. Approved copies of the
A.P.D. should be sent to Permitco Inc. at the address shown above. :

Sincerely,

PERMITCO INC.

Tabatha Parker

Consultant for
Gasco Production Company

Enc. RECEIVED

cc: Gasco Production Company - Englewood, CO ocT 0 3 2006
Shawn Eiworthy - Rooseveit, UT
Utah Division of Qil, Gas & Mining - Roosevelt, UT DIV. OF OIL, GAS & MINING



LT FQ STATE OF UTAH . FORM 3
¢’ NT OF RESOURCES _
DEFRNTME NATURAL AMENDED REPORT L[]

DIVISION OF OIL, GAS AND MINING (highiight changes)
5 MINERAL LEASE NO.: 6. SURFACE:
APPLICATION FOR PERMIT TO DRILL Private Private
1A. TYPE OF WORK: DR”_L m REENTER I:l DEEPEN EI 7. IF INDIAN, ALLOTTEE OR TRIBE NAME:
N/A
B. TypEoFweLL: OL[]  GAS X OTHER SINGLE ZONE [J MULTIPLE ZONE [X3 8, UNIT or CA AGREEMENT NAME:
N/A
2. NAME OF OPERATOR: 8. WELL NAME and NUMBER:
Gasco Production Company Lamb Trust #34-22A-9-19
3, ADDRESS OF OPERATOR: FHONE NUMBER: 10. FIELD AND PQOL, OR WILDCAT:
8 Inverness Drive East, Suite 100, Englewood, CO 80112 303/483-0044 it e gl o

4. LOCATION OF WELL (FODTAGES) 2 05',701_/ T Zq 7z L \/ ’7/00 10955 . GTRaTE. SECTION, TOWNSHIRLRANGE
AT SURFACE: 165' FSL and 3850' FWL .
— , «R19E
AT PROPOSED PRODUCING ZONE: SW SE ~/ bofl - L | 17 ///)/ Section 22, T9S - R19

14, DISTANCE IN MILES AND DIRECTION FROM NEAREST TOWN OR POST OFFICE: 12, COUNTY: 18, STATE:
Approximately 29.1 miles Southeast of Myton, Utah. Uintah Ut
15, DISTANCE TO NEAREST PROPERTY OR LEASE LINE (FEET) 16. NUMBER OF ACRES IN LEASE: 17, NUMBER OF ACRES ASSIGNED TO THIS WEELL:
Approx. 800’ 389.7 40 Acres
18, DISTANCE TO NEAREST WELL (DRILLING, COMPLETED, OR 19, PROPOSED DEPTH: 20. BOND DESCRIPTION:
APPLIED FOR) ON THIS LEASE (FEET): }
900’ 11,336' Statewide Bond No. 4127763
21. ELEVATIONS (SROW WHETHER DF, RT, GR, ETC.): 22. APPROXIMATE DATE WORK WILL START: 23, ESTIMATED DURATION:
4653' GL ASAP 30 Days
24, PROPOSED CASING AND CEMENTING PROGRAM
SIZE OF HOLE CASING SIZE, GRADE, AND WEIGHT PER FOOT | SETTING DEPTH CEMENT TYPE, QUANTITY, YIELD, AND SLURRY WEIGHT
17-1/2" 13-3/8", H-40, 48# 225' 225 sx Premium Type 5, 15.6 ppg, 1.18 yield
12-1/4" 8-5/8", J-55, 32# 3,066' | 493 sx Hi-Lift @ 11.0 ppg, 3.91 yield & 185 sx 10-2 REC cmt @ 14.2 ppg, 1.63 yield
7-7/8" 4-1/2", P-110, 13.5# 11,336' |523 sx Hi-Lift @ 11,5 Ppg, 3.05 yield & 929 sx 50/50 Poz @ 14.1 ppg, 1.28 yield
o ; % § OB BN ff:
e LORN Wt § 6 el & B K § e iwnde
2. ATTACHMENTS
VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES:
WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN
EVIDENCE OF DIVISION OF WATER RIGHTS APPROVAL FOR USE OF WATER D FORM 5, If GPERATOR 1S PERSON OR COMPANY OTHER THAN THE LEASE OWNER
AGENT: PermitCo Inc. AGENT'S PHONE NO.: 303/857-9999
NAME (PLEse privT) 1 abatha Parker e Agent for Gasco Production Company
SIGNATURE AN TR T s Yo _ oare  September 29, 2006
(This space for State use only)
. roved by the
API NUMBER ASSIGNED: L:lg 0y)-3 ﬂe ’Z 3 A‘ p“pah DWiﬁ%ﬁvﬁf
Oil, Gas and Mining

RECEIVED
0CT 03 2006
DIV. OF OIL, GAS & MINING

(11/2001)
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GASCO PRODUCTION COMPANY

Well location, LAMB TRUST #34-22A—9-~19, ’

located as shown in the SW 1/4 SE 1/4 of .
Section 22, T9S, R19E, S.L.B.&M. Uintah County,
Utah.

BASIS OF ELEVATION

SPOT ELEVATICN AT THE NORTHEAST CORNER OF SECTION 21,
T9S, R1SE, S.L.B.&M. TAKEN FROM THE UTELAND BUTTE
QUADRANGLE, UTAH, UINTAH COUNTY 7.5 MINUTE QUAD.
{TOPOGRAPHIC MAP) PUBLISHED BY THE UNITED STATES
DEPARTMENT OF THE INTERIOR, GEOLOGICAL SURVEY. SAID
ELEVATION IS MARKED AS BEING 4711 FEET.
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BASIS OF BEARINGS IS A G.P.S. OBSERVATION. ‘
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&y KerrMeGee
September 28, 2006
GASCO Energy, Inc Kem-McGee Oll & Gas OnShare LP
M. Ma A. Jotmson B 8 D oot 0

8 Inverness Drive East, Suite 100
Englewood, CO 80112-5625

RE: Consent to Exception Location - Lamb Trust 34-224-9-19
Township @ South, Range 19 East
Section 22: SWSE
165' FSL, 3850’ FWL
Uintah County, Utah

Dear Ms. Johnson,

Pursuant to your request dated August 30, 2006, Kert-McGee Oil and Gas
Onshore, LP (“KMG") consents to the above captioned exception location with the
following condition. When available, GASCO shall provide KMG with the following
information from the caption well:

1, One (1) hard copy of all logs
2. One (1) copy of the LAS file from the logging company, including the mud log

This data should be sent to Mr. Jerry Cuzella:
KERR-McGEE OIL & GAS ONSHORE, LP
1999 Broadway, Suite 3700
Denver, CO 80202
Direct - 720-264-2758
Main — 303-296-3600
Fax — 303-296-3601
Emai] - Jerry.Cuzella@anadarko.com

Please contact the undersigned a 720-264-2618 if you have any questions or
require any additional information.

Sincerely,
KERR-McGEE OIL & GAS ONSHORE, LP

W. Chris Latimer, CPL
Landman Specialist

ce. Jerry Cuzella - KMG



AFFIDAVIT OF FACT
STATE OF COLORADO §
COUNTY OF ARAPAHOE §

Before me the undersigned, a Notary Public in and for the County and
State, on this day personally appeared Mari A. Johnson, Manager of Property
Administration for Gasco Production Company (“"Gasco”), whose address is 8
Inverness Drive East, Suite 100, Englewood, Colorado 80112, to me well known
and who after being duly sworn, deposes and says that:

Gasco has an agreement in place with Karl Lamb, Trustee of the Rex and
LaRue Lamb Trust, whereby in the event the Gasco drills the Lamb Trust 34-22A

well, (SWSE, 22, 9-19, Uintah County, UT) Karl Lamb, Trustee will receive an
agreed upon compensation for damage to the surface for a drill site location.

Affiant

X0

Mari A. Johnson

STATE OF § nglgd O
COUNTY OF @m&ﬁ\aﬂ.

The foregoing instrument was acknowledged before me thlsa}fb(\:lay of
September, 2006, by M%Mﬁm
Witness my hand and official seals e M

My commission expires:

vch % 20(0

)
) ss.
)

\
N Notary Public
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~ GASCO
Energy

August 30, 2006

Mr. Duane Haley
Kerr-McGee Corporation
1999 Broadway, Suite 3700
Denver, Colorado 80202

RE: Exception Location Request
Lamb Trust 34-22A-9-19
Township 09 South, Range 19 East, SLM
Section 22: SWSE
Uintah County, Utah

Dear Mr, Haley: - oo omvemin s

Pursuant to Rule 649-3-2 of UDOGM Rules and Regulations, Gasco Production
Company (“Gasco”) hereby requests that you provide written consent to an
exception location for the captioned well, as your ownership falls within a 460
foot radius of the proposed well location,

Attached is a copy of the survey plat for the well.

Please indicate your acceptance by signing both letters and returning one to the
undersigned. :

Your prompt response is greatly appreciated,

Yours very truly,

Gasco Pmductiw

Mari A. Johnson
Manager of Property Administration

GASGO Energy, Inc. .
8 inverness Drive Faat, Sufte 108 Tal: (303) £63-0044 Email; invest@gascoapsrgy.com
Englewoad, CO B0112-5825 Fox: (203) 483-0017 Website: www.4B5CoeNergy.com AMEX: GSX
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\
p. 2 Exception Location 34-22A,

AGREED TO AND ACCEPTED THIS DAY OF SEPTEMBER, 2006

Kerr-McGee Corporatioh‘

BY:

B invernesz Drive Esgt, Suite 100 Tel: (303) 429-0044 Emall;  invest@aascoeneryy.com
Enplewood, £O 80112-5625 Fax: (303} 483-0011 Website: www.gescoenscgy.com AMEX. GSX

GASCO
Energyo



CONFIDENTIAL - TIGHT HOLE

Lamb Trust #34-22A-9-19
165' FSL and 3850' FWL
SW SE Section 22, T9S - R19E
Uintah County, Utah

Prepared For:

Gasco Production Company

By:

PERMITCO INC.
14421 County Road 10
Fort Lupton, CO 80621

303/857-9999

B
=i
el

Copies Sent To:

2 - Utah Division of Oil, Gas & Mining - SLC, UT

1 - Utah Division of Oil, Gas & Mining - Roosevelt, UT
2 - Gasco Production Company - Englewood, CO

1 - Shawn Elworthy - Roosevelt, UT




Application for Permit to Driify .ﬂFIDENTIAL - TIGHT HOLE
(Gasco Production Company )

Lamb Trust #34-22A-9-19

165' FSL and 3850' FWL

SW SE Section 22, T9S - R19E DRILLING PROGRAM
Uintah County, Utah Page 1

The proposed wellsite is located on Private Surface/Private Minerals.

1. Estimated Tops/Geologic Markers

The estimated tops of important geologic markers are as follows:

4663 KB
Formation Depth Subsea
Wasaich 5,181 -518'
Mesaverde 8,806 -4,143'
Castlegate 11,236' -6,573'
T.D, 11,336’ -6,673'
2, Estimated Depths and Names of Anticipated Water, Oil, Gas or Other Minerals Bearing
Formations.
Substance Formation Depth
Gas Wasatch 5,200' - 8,806'
Gas Mesaverde 8,806' - 11,236'
3. Well Control Equipment & Testing Procedures

Gasco Production Company's minimum specifications for pressure control equipment are as follows:
Ram Type: 11" Annular, 5000 psi w.p.

Gasco Production Company will comply will all requirements pertaining to well control as listed in the
Rule R649-3-7 of the Utah Division of Qil, Gas & Mining.

The size and rating of the BOP stack is shown on the attached diagram.




Application for Permit to Driff) @PN\EIDENTIAL - TIGHT HOLE
Gasco Production Company

Lamb Trust #34-22A-9-19

165' FSL and 3850' FWL

SW SE Section 22, T9S - R19E DRILLING PROGRAM
Uintah County, Utah Page 2
4, Casing Program

The proposed casing program will be as follows:

Purpose Depth Hole Size | O.D. Weight | Grade | Type | New/Used

Surface 0-200' 17-12" | 13-3/8" 484 H-40 - New
Intermediate 0-3,066' 12-1/4" 8-5/8" 324 J-65 ST&C New
Production 0-11,336' 7-7/8" 4-1/2" 13.5% P-110 | LT&C New

Casing design subject to revision based on geologic conditions encountered.

5. Cement Program

Conductor Type and Amount

TOC @ Surface 225 sx Premium Type 5 @ 15.6 ppg, 1.18 yield

Surface Type and Amount

TOC @ Surface Lead: 493 sx Hi-Lift @ 11.0 ppg, 3.91 ft3/sk.
Tail: 185 sx 10-2 RFC @ 14.2 ppg, 1.63 yield

Production Type and Amount

TOC @ 2,500 Lead: 523 sx Hi-Lift @ 11.5 ppg, 3.05 ft3/sk.
Tail: 929 sx 50/50 Poz @ 14.1 ppg, 1.28 ft3/sk.




Application for Permit to Drill CONFIDENTIAL - TIGHT HOLE
Gasco Production Compan

‘Lamb Trust #34-22A-9-19

165' FSL and 3850' FWL

SW SE Section 22, T9S - R19E DRILLING PROGRAM
Uintah County, Utah Page 3

6. Drilling Fluids

The proposed circulating mediums to be employed in drilling are as follows:

Interval Mud Type Mud Wi, Visc. F/L PH

1'- 200" Fresh Water 8.33 1 N/C 7
200' - 3,066' Fresh Water 8.33 1 N/C 7-8
3,066'-TD Fresh Water & DAP 9.0-11.5 30-40 12-20 8

7. Testing, Loqging and Coring

The anticipated type and amount of testing, logging and coring are as follows:
a. No drill stem tests are anticipated.

b, The logging program will consist of a Schlumberger Platform Express or equivalent to be run
from TD to base of Surface Casing.

c. No cores are anticipated.
8. Anticipated Pressures and H,5
a. No H,S is expected. The maximum anticipated bottom hole pressure is 6348 psi.
9. Water Source
a, All water used for the drilling of this well will be purchased the Nebeker Water Station in

Myton, UT. Permit No. 43-1721.

10. QOther Information

a. Drilling is planned to commence on upon approval of this application.

b. It is anticipated that the drilling of this well will take approximately 35 days.




Application for Permit to Dr. .)NFIDENTIAL - TIGHT HOLE
-Gasco Production Company

Lamb Trust #34-22A-9-19

165' FSL and 3850' FWL

SW SE Section 22, T9S - R19E DRILLING PROGRAM
Uintah County, Utah Page 4

c. Lining of the reserve pit will be done if deemed necessary by the Utah Division of Oil, Gas and
Mining,

d. Atthe end of drilling operations the location will be reclaimed and re-seeded as requested by
the surface owner.

e. Private Surface Ownership

Rex and LaRue Lamb Trust
Karl Lamb - Trustee

P.O. Box 374

Myton, UT 84502
435/722-2466




GASCO PRODUCTION COMPANY
LAMB TRUST #34-22A-9-19

LOCATED IN UINTAH COUNTY, UTAH
SECTION 22, T9S, R19E, S.L.B.&M.
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EXISTING 2-TRACK
NEEDS UPGRADED

PROPOSED ACCESS 170" +/-

DETAIL "A"
G AN E ) 22 3,
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QASCO PRODUCTION COMPQY
TYPICAL CROSS SECTIONS FOR iy,

) ND o,
x~Section LAMB TRUST #34—22A—9—19 SO LM 7,
Scale SECTION 22, T9S, R19E, S.L.B.&M.
1" = 50’ 165" FSL 3850 FWL
DATE: 09-06—06
Drawn By: S.L.
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— —_ Jeur —_— Ly
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100’ T 140° , fbﬁ;,
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NOTE:
Topsoil should not be

- 45 140° )

Stripped Below Finished
Grade on Substructure Area. S7TA. 0+00 * NOTE-
FILL QUANTITY INCLUDES
APPROXIMATE YARDAGES 5% FOR COMPACTION
Cl,,JT , EXCESS MATERIAL = 10,000 Cu. Yds.
(6™) Topsoil Stripping = 1880 Cu. Yds. i . .
Topsoil & Pit Backfill = 3850 Cu. Yds.
Remaining Location = 8230 Cu. Yds. (1/2 Pit Vol.)
EXCESS UNBALANCE = 6,750 Cu. Yds.
TOTAL CUT = 710,770 CU.YDS. (After Interim Rehabilitation)
FILL = 770 CU.YDS. UINTAH ENGINEERING & LAND SURVEYINC

85 So. 200 East * Vernal, Utah 84078 * (801) 789-1017




WORKSHEET
" "APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 10/03/2006

LAMB TRUST 34-22A-9-19
GASCO PRODUCTION {
TABATHA PARKER

WELL NAME:

OPERATOR: N2575 )

CONTACT:

PROPOSED LOCATION:

SWSE 22 0905 190E
SURFACE: 0165 FSL 3850 FWL
BOTTOM: 0165 FSL 3850 FWL
COUNTY:  UINTAH
LATITUDE: 40.01076
UTM SURF EASTINGS: 605704

LONGITUDE: -109.7615
NORTHINGS: 4429476
FIELD NAME: UNDESIGNATED ( 2 )
4 - Fee

FEE

4

LEASE TYPE:
LEASE NUMBER:

SURFACE OWNER: - Fee

APT NO. ASSIGNED: 43-047-38673

PHONE NUMBER: 302-857-9%98

INSPECT LOCATN BY: / /

Tech Review Initials Date

Engineering 'S:UL (" A
) [1#o%

Geology

Surface

PROPOSED FORMATION: MVRD

COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED:

Plat
Bond: Fed[] Ind[] stal] Feel]
(No. 04127763 )

Potash (Y/N)
0il Shale 190-5

Water Permit
(No. 43-1721 )

(B) or 190-3 or 190-13

= B RPE RS

LOCATION AND SITING:

R649-2-3.

R649-3-2. General

Siting: 460 From Qtr/Qtr & 920' Between Wells
R649-3-3. Exception

Unit
v

Drilling Unit

RDCC Review (Y/N)
(Date: ) Board Cause No:
Eff Date:
Fee Surf Agreement (Y/N) Siting:
In i
tent to Commingle (Y/N) R649-3-11. Directional Drill
COMMENTS : ’\L&c_cf { (\_{f;g.& te Cl/“oz—‘%>
STIPULATIONS: - Seaciag §§+%f

J. e B EMOOT  OF Baas




w L g @
LAMB TRUST
H-t I"t!l‘i
EAMEB TRUST
24145919 .
T9S RI9E
LAMB TRUST o
n-23-9-19
TEDURAL " o
u-_z.-q-,‘e B 35 PARIETTE BENCH FIELD -
LYTHAM FED I._;\.\Ilr TRLST
222919 s 3_;")
I\HI.-.\“HI) =
FEDY 462I'9-I9 22-22-49-19
n a
/
LAMB TRUSIT
34-22-49-1%
LAMRB TRUST
34-22!\-9-!9@
LAMEB TRUS1
24-22-9-19
WEST WILLOW {
26
7
NATURAL BUTTES FIELD
OPERATOR: GASCO PROD CO (N2575)
SEC: 22 T9S R.19E ‘v &
Y
FIELD: UNDESIGNATED (002) N7
™,
COUNTY: UINTAH T — —
SPACING: R649-3-3 / EXCEPTION LOCATION it e
B ~ GASINJECTION { (i
i (GRSINIEETIO) Utah Oil Gas and Mining
% LOCATION ABANDONED
® NEW LOCATION N
Field Status UnitES)E%tﬂ.g Snns & PLUGGED & ABANDONED ;
ABANDONED ‘ ' PRODUCING GAS
E ACTIVE GAS STORAGE e PRODUCING OIL
NF PP OIL, %+ SHUT-IN GAS
| COMBINED 11:%: ngﬁ(l)gDARY +  SHUT-IN OIL W E
3 INACTIVE = % TEMP. ABANDONED
[~] PROPOSED = TEST WELL
| STORAGE PP GAS < S
= TERMINATED PP GEOTHERML £ WATER INJECTION >
] PP OIL © WATER SUPPLY PREPARED BY: DIANA WHITNEY
SECONDARY /;_tﬁ" WATER DISPOSAL DATE: 18-OCTOBER-2006
] TERMINATED %, DRILLING




Apiilicati_(.)nmfbr Permit to Drill
Statement of Basis

11/2/2006 Utah Division of Oil, Gas and Mining Page 1
APD No API WellNo Status Well Type Surf Ownr CBM
43-047-38673-00-00 GW P No
Operator GASCO PRODUCTION COMPANY Surface Owner-APD
Well Name LAMB TRUST 34-22A-9-19 Unit
UNDESIGNATED Type of Work

Location SWSE 22 95 19E S 0 FL 0 FL  GPS Coord (UTM) 605704E 4429476N

Geologic Statement of Basis

Gasco has proposed 225’ of surface casing and 3,066 of intermediate casing at the proposed location. Both are
to be cemented to surface. The base of the moderately saline water is estimated to at or near the surface at this
location. A search of Division of Water Rights records shows no water wells within a 10,000’ radius of the
proposed location. The proposed well is located on floodplain alluvium derived from the Uinta Formation. The
site is on the floodplain of the Green River and fresh water may be encountered at shallow depths. The
proposed casing and cementing program should adequately protect any useable sources of ground water.

Brad Hill 11/2/2006
APD Evaluator Date / Time

Surface Statement of Basis

The Lamb Trust #34-22-9-19 well is on private land administered by the Lamb Trust. The minerals are also
owned by the Trust. Karl Lamb represented the Trust at the presite.

The location is at the bottom of a gentle south slope and on the edge ot the Green River flood plain. The flood
plain extends south about 500 feet to the Green River. High water would reach the site during peak runoff of
high water years. Broad knolls forming plateaus with side draws or deposition areas breaking into the Green
River valley characterize the surrounding area. The Green River valley is commonly wide with a well vegetated
silt bottom floodplain.

Myton, Utah is 29 miles to the northwest. Pariette Draw enters the Green River 1.8 miles to the northeast.

Dan Alonzo representing the USFWLS (FWS) stated an easement was purchased from the Lamb Trust as part
of the program of restoration of the endangered fish on the Upper Colorado Basin. The easment provides for
allowing un-restricted flows of flood waters during the spring of the year from and returning to the river. A gas
well with full containment of any oil or gas during the flooding period should have no impacts on the recovery
program. The FWS will issue a Special Use Permit to the Lamb Trust permitting this encroachment upon the
easement. He said this would be completed in a few days. The Permit would prohibit drilling or work-over
activities between about May 1-June 15. He had no additional concerns regarding the well. One well has
already been drilled and is in operation within the flood plain.

Shawn Elworthy representing Gasco stated the well will be drilled during the winter months. It is also on a 20
acre spacing and will be used to evaluate the success of this new spacing rule.

Floyd Bartlett 11/2/2006
Onsite Evaluator Date / Time

Conditions of Approval / Application for Permit to Drill

Category Condition

Pits A synthetic liner with a minimum thickness of 16 mils shall be properly installed and
maintained in the reserve pit.




ON-SITE PREDRILL EVALI_J_ATI! !N
Utah Division of Oil, Gas and Mining

Operator GASCO PRODUCTION COMPANY

Well Name LAMB TRUST 34-22A-9-19

API Number 43-047-38673-0 APD No 139 Field/Unit UNDESIGNATED
Location: 1/4,1/4 SWSE Sec 22 Tw 9§ Rng 19E O FLOFL

GPS Coord (UTM) 605700 4429355 Surface Owner

Participants
Floyd Bartlett (DOGM), Shaun Elworthy & Shon McKinnon (GASCO), Karl Lamb (Lamb Trust), Dan Alonzo
(USFWLS), Ben Williams (UDWR)

Regional/Local Setting & Topography
Site is at the bottom of a gentle south slope and on the edge ot the Green River flood plain. The flood plain extends south
about 500 feet to the Green River. High water would reach the site during peak runoff of high water years. Broad knolls
forming plateaus with side draws or deposition areas breaking into the Green River valley characterize the surrounding
area. The Green River valley is commonly wide with a vegetated silt bottom floodplain.

Myton, Utah is 29 miles to the northwest. Pariette Draw enters the Green River 1.8 miles to the northeast.

Surface Use Plan
Current Surface Use

Grazing
Wildlfe Habitat
New Road
Miles Well Pad Src Const Material Surface Formation
0 Width 100 Length 150 Onsite GRRV

Ancillary Facilities N

Waste Management Plan Adequate? Y

Environmental Parameters
Affected Floodplains and/or Wetland Y

On the edge of the Green River flood-plain. Location will be partially under water for 2-6 weeks on years of high
run-off

Flora / Fauna

Freemont cottonwood, tamarick, Russian thiste, sporobolous, proverty weed, Disticilis, tall whitetop.
Deer, clk, antelope, coyote and numerous smaller mammals and birds. Numerous fish species and amphibians live in
the Green River,

Seil Type and Characteristics
Sandy loam surface underlain with gravel.

Erosion Issues N

Sedimentation Issues N

11/2/2006 Page 1



Drainage Diverson Required N

Site Stability Issues N

Berm Required? N
Erosion Sedimentation Control Required? N
Paleo Survey Run? N Paleo Potental Observed? N
Reserve Pit
Site-Specific Factors
Distance to Groundwater (feet) 25t0 75

Distance to Surface Water (feet) 200 to 300
Dist. Nearest Municipal Well (ft)  >5280

Distance to Other Wells (feet) 300 to 1320
Native Soil Type High permeability
Fluid Type Fresh Water

Drill Cuttings Normal Rock
Annual Precipitation (inches) <10

Affected Populations <10

Presence Nearby Utility Conduits  Not Present

Characteristics / Requirements

Cultural Survey Run? N Cultural Resources? N

Site Ranking
15

10

0

10

20

o O O O W

Final Score 60

1 Sensitivity Level

Reserve pit is located mostly outside the flood-plain on the northwest side of the location in an area of cut.
The pit will be lined. Size is 100 x 150 x 10 deep. Felt sub-liner will be installed as needed to protect the liner.

Closed Loop Mud Required? N  Liner Required? Y Liner Thickness 16 Pit Underlayment Required?

Other Observations / Comments

Dan Alonzo representing the USFWLS (FWS)stated an easement was purchased from the Lamb Trust as part of the
program of restoration of the endangered fish on the Upper Colorado Basin, The easment provides for unrestricted flow of
flood waters during the spring of the year from and returning to the river. A gas well with full containment of any oil or gas
during the flooding period should have no impacts on the recovery program. The FWS will issue a Special Use Permit to
the Lamb Trust permitting this encroachment into the easement. He said this would be completed in a few days. The
Permit would prohibit drilling or work-over activities between about May 1-June 15. He had no additional concerns
regarding the well. One well has already been drilled and is in operation within the flood plain.
Shawn Elworthy representing Gasco stated the well will be drilled during the winter months. It is also on a 20 acre spacing

and will be used to evaluate the success of this new spacing rule.

Floyd Bartlett
Evaluator

11/2/2006

11/2/2006
Date / Time

Page 2
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Well name: 2006-11Gasco Lamb Trust 34-22A-9-19
Operator: Gasco Production Company
String type:  Surface Project 1D:
43-047-38673
Location: Uintah County
Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No
Mud weight: 8.330 ppg Design factor 1.125 Surface temperature: 75 °F
Design is based on evacuated pipe. Bottom hole temperature: 78 °F
Temperature gradient: 1.40 °F/100ft
Minimum section length: 200 ft
Burst:
Design factor 1.00 Cement top: Surface
Burst
Max anticipated surface
pressure: 176 psi
Internal gradient: 0.120 psi/ft Tension: Non-directional string.
Calculated BHP 200 psi 8 Round STC: 1.80 (J)
\ 8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)
Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:
Next setting depth: 3,066 ft
Tension is based on buoyed weight.  Next mud weight: 8.330 ppg
Neutral point: 175 ft Next setting BHP: 1,327 psi
Fracture mud wt; 19.250 ppg
Fracture depth: 200 ft
Injection pressure: 200 psi
Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Welght Grade Finish Depth Depth Diameter  Capacity
(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft°)

1 200 13.375 48.00 H-40 ST&C 200 200 12.59 176.1
Run Collapse Collapse Collapse Burst Burst Burst Tension  Tension Tension
Seq Load  Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor {psi) (psi) Factor (Kips) {Kips) Factor

1 86 740 8.563 200 1730 8.65 8 322 38.26 J

Prepared Helen Sadik-Macdonald Phone: 801-538-5357 Date: November 16,2006
by: Div of Qil,Gas & Minerals FAX: 801-359-3940 Salt Lake City, Utah
Remarks:

Collapse is based on a vertical depth of 200 ft, a mud weight of 8.33 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design will be that of the purchaser.



®

2006-11Gasco Lamb Trust 34-22A-9-19

Well name:

Operator: Gasco Production Company
String type:  Intermediate

Location: Uintah County

Project 1D:
43-047-38673

Design parameters:

Minimum design factors:

Collapse Collapse:
Mud weight: 8.400 ppg Design factor 1.125
Design is based on evacuated pipe.
Burst:
Design factor 1.00
Burst
Max anticipated surface
pressure; 2,717 psi

Internal gradient: 0.220 psi/ft Tension:

Calculated BHP 3,391 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)

No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body vield: 1.50 (B)
Tension is based on buoyed weight.
Neutral point: 2,684 ft
Run Segment Nominal End True Vert
Seq Length Size Weight Grade Finish Depth
(ft) (in) (Ibs/ft) (ft)

1 3066 8.625 32.00 J-55 ST&C 3066
Run Collapse Collapse Collapse Burst Burst Burst
Seq Load  Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor

1 1338 2530 1.891 3391 3930 1.16

Prepared Helen Sadik-Macdonald Phone: 801-538-5357
by: Div of Oil,Gas & Minerals FAX: 801-359-3940
Remarks:

Environment:

H2S considered? No
Surface temperature; 75 °F
Bottom hole temperature: 118 °F
Temperature gradient: 1.40 °F/100ft
Minimum section length: 200 ft
Cement top: Surface
Non-directional string.
Re subsequent strings:
Next setting depth: 11,336 ft
Next mud weight: 11.500 ppg
Next setting BHP: 6,772 psi
Fracture mud wi: 19.250 ppg
Fracture depth: 3,483 ft
Injection pressure: 3,483 psi
Measured  Drift
Depth Diameter  Capacity
(ft) (in) (ft))
3066 7.875 1049.2
Tension  Tension Tension
Load Strength Design
(Kips) (Kips) Factor
86 372 4.33J

Date: November 16,2006
Salt Lake City, Utah

Collapse is based on a vertical depth of 3066 ft, a mud weight of 8.4 ppg The casing is considered to be evacuated for collapse purposes.

Collapse strength is based on the Westcott, Duniop & Kemier method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design will be that of the purchaser.

Internal
|
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Well name: 2006-11Gasco Lamb Trust 34-22A-9-19
Operator: Gasco Production Company
Stiing type:  Production Project ID:

43-047-38673

Location: Uintah County

Design parameters: Minimum design factors: Environment:

Collapse Collapse: H2S considered? No
Mud weight: 11.500 ppg Design factor 1.125 Surface temperature: 75 °F
Design is based on evacuated pipe. Bottom hole temperature: 234 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 1,500 ft

Burst:
Design factor 1.00 Cement top: 2,465 ft
Burst
Max anticipated surface
pressure:; 4,278 psi
Internal gradient: 0.220 psi/ft Tension:; Non-directional string.
Calculated BHP 6,772 psi 8 Round 8TC: 1.80 (J)
8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)
Premium: 1.50 (J)
Body yield: 1.50 (B)
Tension is based on buoyed weight.
Neutral point: 9,412 ft
Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter  Capacity
(ft) (in) (Tbs/ft) (ft) () (in) (ft°)

1 11336 4.5 13.50 P-110 LT&C 11336 11336 3.795 950.1
Run Collapse Collapse Collapse Burst Burst Burst Tension  Tension Tension
Seq Load  Strength Design Load Strength Design Load Strength Design

{psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor

1 6772 10680 1.577 6772 12410 1.83 127 338 2.66J

Prepared Helen Sadik-Macdonald Phone: 801-538-5357 Date: November 16,2006
" by: Div of Qil,Gas & Minerals FAX: 801-359-3940 Salt Lake City, Utah
emarks:

Collapse is based on a vertical depth of 11336 ft, a mud weight of 11.5 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design will be that of the purchaser.
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14421 County Rd. 10 = Ft. Lupton, Colorado 80621 » (303) 857-9999 « FAX (303) 857-0577 * E-MAIL Permitco 1@aol.com

October 19, 2006

Division of Qil, Gas & Mining

1594 West North Temple, Sunte 1210
Box 145801

Salt Lake City, UT 84114—5801

Attn: Diana Whitney
Re: Gasco Production Company
Lamb Turst #34-22A-9-18
165' FSL and 3850' FWL
SW SE Section 22, T9S - R19E
Uintah County, Utah

Diana,

Please note that this location was staked at non-standard spacing in accordance with the rules and
regulations of the Utah Division of Oil-Gas and Mining. This was done for geologic considerations. Please
also note that Gasco Production Company and Kerr McGee Corporation are the only working interest
owners within a 460 foot radius. Therefore, we request your administrative approval of this exception to
spacing.

If you should need additional inforﬁiati\oh,\\blease\ don’t hesitate to contact me

Sincerely, |

PERMITCO INC.

W&@{WWW

Venessa Langmacher
Consultant for
Gasco Production Company

PECEIVED
) 0CT 2 3 2006
cc:  Gasco Production Company - Englewood, CO U OF OIL, GAS & MINING

Shawn Elworthy - Rooseveit, UT



GASCO
Energy

Division of Qil, Gas & Mining
1594 West North Temple, Suite 1210
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

October 26, 2006

Dear Ms Danicls:

Gasco Production Company will soon be drilling the Lamb Trust 34-22-9-19A, SWSE
22-95-19E, Uintah County, Utah. The API Number for this well is 43-047-38673.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

£hnl. Deas

Robin Dean
Geological Manager
Gasco Energy, Inc.

RECENED
oCT 30 2006
o, OF O G & MINING

GASCO Energy, Inc.
8 Inverness Drive East, Suite 100 Tel; {303) 483-0044 Email:  invest@gascoenergy.com
Englewood, CO 80112-5625 Fax: (303} 483-0011 Website: www.gascoenergy.com AMEX: G5X



JON M. HUNTSMAN, JR.
Gaovernor

GARY R. HERBERT
Lieutenant Governor

State of Utah November 20, 2006

Department of
Natural Resources

MICHAELR. STYLER
Executive Director Gasco Production Company

8 Invemess Drive East, Suite 100

Englewood, CO 80112

Division of
Oil, Gas & Mining

JOHN R. BAZA
Division Director

Re:  Lamb Trust 34-22A-9-19 Well, 165' FSL., 3850' FWL, SW SE, Sec. 22,
T. 9 South, R. 19 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et
seq., Utah Administrative Code R649-3-1 et seq., and the attached Conditions of
Approval, approval to drill the referenced well is granted.

Appropriate information has been submitted to DOGM and administrative
approval of the requested exception location is hereby granted.

This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-047-38673.

Sincerely,
Gil Hunt
Associate Director
pab
Enclosures

cc: Uintah County Assessor (via e-mail)

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 + facsimile (§01) 359-3940 « TTY (801) 538-7458 * www.ogm.utah.gov



Operator: Gasco Production Company

Well Name & Number Lamb Trust 34-22A-9-19

API Number: 43-047-38673

Lease: Fee

Location: SW SE Sec._ 22 T. 9 South R. 19 East
Conditions of Approval

1. General

Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for Permit to Drill.

Notification Requirements
The operator is required to notify the Division of Oil, Gas and Mining of the following
actions during drilling of this well:
e 24 hours prior to cementing or testing casing
24 hours prior to testing blowout prevention equipment
24 hours prior to spudding the well
within 24 hours of any emergency changes made to the approved drilling program
prior to commencing operations to plug and abandon the well

The following are Division of Qil, Gas and Mining contacts and their work telephone
numbers (please leave a voice mail message if the person is not available to take the call):
e Dan Jarvis at (801) 538-5338
e Carol Daniels at (801) 538-5284 (spud)

Reporting Requirements

All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

Compliance with the Conditions of Approval/Application for Permit to Drill outlined in
the Statement of Basis. (Copy Attached)

This proposed well is located in an area for which drilling units (well spacing patterns)
have not been established through an order of the Board of Oil, Gas and Mining (the
“Board”). In order to avoid the possibility of waste or injury to correlative rights, the
operator is requested, once the well has been drilled, completed, and has produced, to
analyze geological and engineering data generated therefrom, as well as any similar data
from surrounding areas if available. As soon as is practicable after completion of its
analysis, and if the analysis suggests an area larger than the quarter-quarter section upon
which the well is located is being drained, the operator is requested to seek an appropriate
order from the Board establishing drilling and spacing units in conformance with such
analysis by filing a Request for Agency Action with the Board.



DEC 08 2006 10:21 HP LASERJET 3200

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DMISION OF OIL, GAS AND MINING

FORM 8

ENTITY ACTION FORM

Operator. _3asco Production Co

Operator Account Number: N 2575

Address: 8 inverness Drive East, Ste 100
| city Englewood |
state CO 2ip 80112 Phane Number: (303) 483-0044
Well 4
APl Number Well Name QQ | Sec | Twp County
4304738673 Lamb Trust 34-22A-9-19 SWSE| 22 s 19E Uintah
Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
A 29999 /5832 121512006 YEIY,
| Comments: _ 1 '
St VKD CONFIDENTIAL
Well 2
AP| Number Well Name QQ | Sec | Twp County
Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number : Effective Date
Comments:
Well 3
AP1 Number Well Name QQ | Sec Rng County
Action Code Current Enfity New Entity Spud Dite Entity Assignment
Number Number Effective Date
Comments: RE CEIVED
8 2006
: DIV. OF OIL, GAS
Am:m %mh new entity for new well (single well only) Beverly, Walker &MINING
B - Add new well to existing entity (group or unit weil) N Print)
C - Re-assign well from one existing entity to another existing entity
D - Re-assign well from one existing entity to a new entity sture” ' o
E - Other (Explain in ‘comments’ section) Engineering Technician 12/8/2006
) Date

(872000}



GASGO

GASCO ENERGY
DAILY DRILLING REPORT

CCNFIDENTIAL

T 095 RITE 542

Energy Y30y p- 38673
| AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
LAMB TRUST 34-22A-9-19 Per.depth: Prog. depth: 12/8/2006 Days since spud:
Current: Operations: MIRU ROTARY TOOLS
Depth: 140'GL__ Prog: ID Hrs: AV ROP: #DIV/0! IForrnation:
DMC: $0 |Tmc: $0 TDC: $18,304 Jewe:
Contractor: Hﬂud Co: M-I Drlg. Fluids TANGIBLE COST INTANGIBLE COST
MW |#1 IBit #: Conductor: $ - Loc,Cost: $ -
VIS: ISPM: ISize: Surf. Csg: $ - Rig Move: $ -
|PviYP: |#2 Type: {int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: |mre: IProd Csg: $ - |Rental Tools: $ 654
WL: GPM : lsm: IFIoat Equp: $ - |Trucking: $ -
Cake: {Press: Jets: Well Head: $ - Water: $ -
|Solids: AV DC: TD Out: TBG/Rods: $ - Fuel: $ -
Eand: AV DP: iDepth In: [Packers: $ - Mud Logger: $ -
IPH : JetVel: IFTG: Tanks: $ - Logging: $ -
IPfIMf: JECD: IHrs: ISeparator: $ - Cement: $ -
Chior: ISPR #1: IFPH: IHeater: $ - |Bits: $ -
fca : ISPR #2: Iwoa: IPumplng ur:  $ - |Mud Motors: $ -
IDapp ppb: IBtrn.Up: |R-RPM: IPﬂme Mover: $ - Corrosion: $ -
Time Break Down: Total D.T. |M-RPM: IMIsc: $ - |consuttant: $ 1,000
START END TIME Total Rot. Hrs: IDaIly Total: $ - |Drilling Mud: $ -
6:00 6:00 0:00 _ IMIRU ROTARY TOOLS Misc. / Labor: $ -
Csg. Crew: $ -
0 Daily Total: $ 18,304
0 Cum. Wtr: $ -
0 JCum. Fuel $ -
0 Cum. Bits: $ -
0 BHA
0
0
0
0
0
: RECEIVED
0 DEC 08 2006
0
0 DIV. OF OIL, GAS & MINING TOTAL BHA = 0.00
0 Survey
24.00 Survey
P/U LITH: BKG GAS
S/0 FLARE: CONN GAS
ROT. LAST CSG.RAN: 14" SET @ 140" GL PEAK GAS
FUEL Used: On Hand: Co.Man V. GUINN TRIP GAS




GASCO
Energy

GASCO ENERGY
DAILY DRILLING REPORT

CONFIDENTIAL

T 093 RIIE s—72
tf3- ol 9 3 8693

AFE # 60906 GPS - N 40° 00.576" W 109° 45.779"
LAMB TRUST 34-22A-9-19 Per.depth: Prog. depth: 12/9/2006 ays since spud:
Current: Operations: MIRU ROTARY TOOLS
Depth: 140'GL__ Prog: ID Hrs: AV ROP: #DIV/0! IFormatIon:
DMC: $0 [Tmc: $0 TDC: $31,467 Jewe:
Contractor: lMud Co: M-I Drlg. Fluids TANGIBLE COST INTANGIBLE COST
MW: l#1 |Bit #: Conductor: $ Loc,Cost: $ -
vis: ISPM: Size: Jsurt. csg: $ Rig Move: $ -
PV/YP: #2 Type: llnt. Csg: $ Day Rate: $ 16,650
Gel: SPM: MFG: IProd Csg: $ Rental Tools: $ 654
WL: GPM : SIN: |Float Equp: $ Trucking: $ 7,669
Cake: Press: Jets: Well Head: $ Water: $ 2,945
Isotids: AV DC: TD Out: TBG/Rods: $ Fuel: $ -
ISand: AV DP: Depth In: Packers: $ Mud Logger: $ -
IPH : JetVel: IFTG: Tanks: $ Logging: $ -
PIM: |eco: Ihrs: Separator: $ Cement $ -
Chior: ISPR #1: lFPH: Heater: $ Bits: $ -
Ca : ISPR #2: wosB: lPumping ur: $ Mud Motors: $ -
Dapp ppb: IBtm.Up: [R-RPM: Prime Mover: $ Corrosion: $ -
Time Break Down: Total D.T. |M-RPM: IMIsc: $ Consultant: $ 1,000
START END TIME Total Rot. Hrs: IDain Total: $ Drilling Mud: $ -
6:00 6:00 0:00 MIRU ROTARY TOOLS, SET DERRICK ON FLOOR, WO STRING UP CREW Misc. / Labor: $ 2549
SET SWACO EQUIPMENT AND BEGIN RIGGING UP Csg. Crew: $ -
0 Daily Total: $ 31,467
0 fcum. wir $ 2945
0 Cum. Fuel $ -
0 fCum. Bits: $ -
0 BHA
0
0
0
0
0
0
0 RECEIVED
0 _
0 DEC1 12006
0 o A TOTAL BHA = 0.00
0 UV, of 6It, G#S SNING Survey
24.00 Survey
P/U LITH: BKG GAS
S/0 FLARE: CONN GAS
ROT. LAST CSG.RAN: 14" SET@ 140" GL PEAK GAS
IFUEL Used: On Hand: Co.Man V. GUINN TRIP GAS




GASCO
Energy

GASCO ENERGY
DAILY DRILLING REPORT

CONFIDENTIAL
TOTSRIIE iz
Y 2-0Y0~ 36673

AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
LAMB TRUST 34-22A-9-19 Per.depth: Prog. depth: 12/10/2006 Days since spud:
Current: Operations: MIRU ROTARY TOOLS
Depth: 140'GL__ Prog: |D Hrs: AV ROP: IFonnation:
DMC: $0 [mc: $0 TDC: $18,379 Jewe: $87,354
Contractor: NABORS RIG 611 IMud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Iaw: |#1 IBit #: Conductor: $ - Jroc,cost: $ -
VIS: ISPM: ISize: JSurf. Csg: $ - IRIg Move: $ -
[pvirve: I#Z Type: Ilnt. Csg: $ - lDay Rate: $ 16,650
Gel: lSPM: {MFG: IProd Csg: $ - IRentaI Tools: $ 654
WL: GPM : S/N: IFloat Equp: $ - Trucking: $ -
iCake: Press: Jets: Well Head: $ - Water: $ -
ISoIIds: AV DC: TD Out: TBG/Rods: $ - Jruer $ -
ISand: AV DP: [Depth in: IPackers: $ - IMI Pit system $ 75
|PH : JetVel: IFTG: Tanks: $ - ILogging: $ -
ﬁIMf: ECD: IHrs: JSeparator: $ - Cement: $ -
Chlor: ISPR #1: IFPH: IHeater: $ - |sits: $ -
Ca : ISPR #2: WOB: |Pumplng ur: $ - [Mud Motors: $ -
Dapp ppb: IBtm.Up: JR-RPM: IPrlme Mover: $ - Corrosion: $ -
Time Break Down: Total D.T. [M-RPM: IMlsc: $ - Jconsultant $ 1,000
START END TIME Total Rot. Hrs: |Daily Total: $ - [Drilling Mud: $ -
6:00 6:00 12:00 STRING UP BLOCKS, UNABLE RAISE DERRICK DUE TO UTILITY AIR IMIsc. / Labor: $ -
COMPRESSOR EQUIPMENT AND GENERATORS MOTORS FALURE TO Ing. Crew: $ -
START. IDaily Totat: $ 18,379
Cum. Wtr: $ 2,945
IRIGGING UP SWACO CLOSED MUD PIT SYSTEM. Cum. Fuel $ -
§Cum. Bits: $ -
JPULL ZECO MUD CLEANEROF MUD PITS. BHA
BOILER WAS NOT PROPERLY DRAINED LAST RIG DOWN, CONTINUE TO
FULLY DEFINE THE EXTENT OF DAMAGED DUE TO FROZEN EQUIPMENT.
RECEVED
DEC 112006 '
TOTAL BHA = 0.00
DIV, OF 0|L, GAS & MiNlNG Survey
Survey
| (1Y LITH: BKG GAS
S/0 FLARE: GAS BUSTER CONN GAS
ROT. LAST CSG. RAN: 14" SET @ 140’ GL PEAK GAS
FUEL Used: On Hand: Co.Man J DUNCAN TRIP GAS




CCNFIDENTIAL

GASCO GASCO ENERGY ToISAIE oS-

Energy DAILY DRILLING REPORT L/S’*@(/ﬁ-—« = 960>
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
LAMB TRUST 34-22A-9-19 Per.depth: Prog. depth: 12/11/2006 Days since spud:
Current: Operations: MIRU ROTARY TOOLS
Depth: 140'GL__ Prog:_ |D Hrs: AV ROP: |Forrnat|on:
fomc: $0 [mc: $0 TDC: $18,379 Jewe: $105,733
Contractor: NABORS RIG 611 |Mud Co: Mi DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW |#1 IBit #: Conductor: $ - JLoc,Cost: $ -
VIS: ISPM: Size: Surf. Csg: $ - IRIg Move: $ -
PV/YP: I#Z Type: Jint. Csg: $ - IDay Rate: $ 16,650
Gel: |spm: |MFG: IProd Csg: $ - |Rental Toots: $ 654
WL: GPM : ISIN: IFIoat Equp: $ - |rrucking: $ -
Cake: [Press: Jets: Well Head: $ - Water: $ -
hSollds: AV DC: TD Out: TBG/Rods: 3 - JFuel: $ -
ISand: AV DP: |pepth In: Packers: $ - IMl Pit system $ 75
IPH : JetVel: IFTG: Tanks: $ - ILogging: $ -
IPfIMf: |ECD: IHrs: |Separator: $ - Cement: $ -
Chior: lSPR #: IFPH: IHeater: $ - lsits: $ -
Ca : ISPR #2 : (WOB: IPumping L/T: $ - lMud Motors: $ -
IDapp ppb: IBtms. Up: Jr-RPM: IPrIme Mover: & - lCorrosion: $ -
Time Break Down: Total D.T. IM-RPM: IMisc: $ - ICOnsultant: $ 1,000
START END TIME Total Rot. Hrs: IDaIIy Total: $ - lDrllIing Mud: $ -
6:00 6:00 12:00 RAISE DERRICK, NIPPLE UP 14' CONDUCTOR AND ROTATING HEAD, IMisc.lLabor: $ -
RIG UP FLOOR, AND SWACO CLOSED PIT SYSTEM. Ing. Crew: $ -
Daily Total: $ 18,379
Cum. Wtr: $ 2945
{Cum. Fuel $ -
lCum. Bits: $ -
BHA
RECEHVED
DEC 11 2006
DIV. OF OIL, GAS & MINING TOTAL BHA = 0.00
Survey
Survey
P/U LITH: BKG GAS
S/0 FLARE: GAS BUSTER CONN GAS
ROT. LAST CSG. RAN: 14" SET @ 140" GL PEAK GAS
FUEL Used: On Hand: Co.Man J DUNCAN TRIP GAS




GASCO
Energy

GASCO ENERGY
DAILY DRILLING REPORT

CONFIDENTIAL

T 09S KI19F S30

Y3~ 0Y)-3RL03

AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
LAMB TRUST 34-22A-9-19 Per.depth: Prog. depth: 12/12/2006 Days since spud:
Current: Operations: DRLG CMT
Depth: 140' GL _ Prog: |D Hrs: IAV ROP: lFormatlon:
DMC: $0 [™c: $0 TDC: $49,306 Jowc: $155,039
Contractor: NABORS RIG 611 IMud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: F #1 F-1000 3.5 gpm IBit # 1 jconductor: $ - iLoc,Cost: $ -
VIS: R ISPM: 105 |size: 12-1/4" ISurf. Csg: $ - lRig Move: $ -
PV/YP: E I;d 000 3.5 gpm Type: F4 Ilnt. Csg: $ - IDay Rate: $ 19,883
Gel: S lspm: 105  |wvFeG: STC IProd Csg: $ - |Rental Tools: $ 2,070
WL: H GPM : SIN: PE3058 Float Equp: $ - |reucking: $ -
Cake: IPress: 200 Jets: 22-22-22 Well Head: $ - Water: $ -
iSouds: W AV DC: TD Out: TBG/Rods: $ - |Fuel: $ 20,053
Eand: A AV DP: IDepth In: JPackers: $ - IMI Pit system $ 3,750
I;: T JetVel: lFTG: Tanks: $ - ILo ing: $ -
l;Mf: E JECD: IHrs: Separator: $ - Cement: $ -
Chior: R SPR #1 : FPH: |Heater: $ - |sits: $ -
ICa : SPR #2 : (WOB: IPumplng L/T: $ - Mud Motors: $ ~
Dapp ppb: lBtms. Up: R-RPM: IPrime Mover: $ - Corrosion: $ -
Time Break Down: Total D.T. |M-RPM: IMisc: $ - Consuitant: $ 1,000
START END TIME Total Rot. Hrs: IDain Total: $ - |oritling Mud: $ -
06:00 16:00 10:00 NU 14" CONDUCTOR AND FLOW LINE. IMlsc. |/ Labor: $ 2,550
16:00 20:00 4:00 IPU KELLY, RU FLOOR & HOLD PRE-SPUD INSPECTION. Ing. Crew: $ -
20:00 23:00 3:00 STRAP DRILL COLLARS, REPLACE SEATS IN N° 2 PUMP. Daily Total: $ 49,306
23:00 03:00 4:00 PU BHA. joum. wir: $ 2,945
03:00 05:00 2:00 THAW POSSUM BELLIE AND MUD LINES. Cum. Fuel $ 20,053
05:00 06:00 1:00  |TAG AND DRILL CMT 95' - 105.. lcum. Bits: $ -
BHA
12-1/4"BIT| 1 1.00
lpogsuB | 1 0.95
0.11 MM 1 37.09
1BS 1 7.51
SS 1 10.92
INCOMLETE
REGEIVED
DEC 12 2006
TOTAL BHA = 57.47
ojy, OF OlL, GAS & MINING Survey
24.00 Survey
P/U LITH: BKG GAS
S/0 FLARE: GAS BUSTER CONN GAS
ROT. LAST CSG. RAN: 14" SET @ 140' GL PEAK GAS
FUEL Used: 825 On Hand: 8308 Co.Man J DUNCAN TRIP GAS




GASCO

GASCO ENERGY

DAILY DRILLING REPORT

CCNFIDENTIAL

TOo9S RI9E SA2

Energy Y 3~040-36693
AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/13/2006 1
Current: Operations: DRLG CMT
Depth: 416'  Prog: 258 |D Hrs: 13.5 _|AVROP: 19.1 _|Formation: UINTA
DMC: $0 |T™MC: $0 TDC: $26,703 Jcwc:
Contractor: NABORS RIG 611 [Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
[mw: F J1 F-1000 3.5 gpm IBit #: 1 Conductor: $ - JrocCost: $ -
vis: R [sem: 113 |size: 12-1/4" Isurt. cso: $ - [rigmove: $ -
|pvive: E }#2 F-1000 3.5 gpm Type: F4 lint. csg: 3 - [oayRate: $ 19,883
Gel: S SPM: 113 |mFG: STC IProd Csg: $ - [Rental Tools: $ 2,070
WL: H GPM : 791 |siN: PE3058 Float Equp: $ - Trucking: $ -
Cake: Press: 1300 |JJets: 22-22-22 Well Head: $ - Water: $ -
Solids: w AV DC: 216 |ro: 416’ TBG/Rods: $ - [Fuel $ -
Sand: A AV DP: 163  |pepth In: 158 Packers: $ - ]mipisystom $ 3,750
lpn : T JetVel: 227 |Frc: 258 Tanks: $ - JL_ogglnL $ -
Pf/Mf: E ECD: lhrs: 13.5 Separator: $ - |cement: $ -
Chior: R Ispri: | B 19.1 JHeater: $ - |es: $ -
ca : IsPru2: Jwos: 30 [PumpingLir: ~ $ - IMud Motors: $ -
Dapp ppb: IBtms. Up: IR-RPM: 60 IPrime Mover: $ - Corrosion: $ -
Time Break Down: Total D.T.|m-RPM: 87 [misc: $ - [consultant: $ 1,000
START END TIME 3 Wtal Rot. Hrs: 13.5 IDain Total: $ - |Drilling Mud: $ -
06:00 07:30 1:30 TIGHTEN KELLY, RU SPINNERS. Misc. / Labor: $ -
07:30 08:00 0:30 RIG SERVICE. Csg. Crew: $ -
08:00 15:30 7:30 IDRLG CMT 95' - 158'. Daily Total: $ 26,703
15:30 16:30 1:00 RIG REPAIR - BOTH MUD PUMPS. Cum. Wtr: 3 2,945
16:30 06:00 13:30 |DRLG 158' - 416' (276", 20.4 FPH). Cum. Fuel $ 20,053
Cum. Bits: $ -
BHA
12-1/4" BIT 1.00
nr—-(\:lvcn DOG SUB 0.95
ACULIvVEE 0.11 MM 37.09
BEC—3-2006— o e
SS 10.92
8" DC 31.01
niy_OF OlL, GAS & MINING IBS 5.88
8" DC 149.21
WASATCH 5186 XO SUB 2.28
MESAVERDE 8841 6" DC | 12270
CASTLEGATE 11221 TOTAL BHA = 368.55
BLACKHAWK 11471 Survey
24.00 |D 11886 Survey
#IU LITH: BKG GAS
Isio FLARE: GAS BUSTER CONN GAS
|ROT. LAST CSG. RAN: 14" SET @ 158' KB PEAK GAS
|FUEL Used: 1451 On Hand: 6857 Co.Man J DUNCAN TRIP GAS




CNFIDENTIAL

G A S C O GASCO ENERGY
DAILY DRILLING REPORT 7 973 Ki1e 5’»?2-
Energy Y 3-049- 38623
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/14/2006 2
Current: Operations: DRLG
Depth: 1448 |Prog: 1032 D Hrs: 230 |AV ROP: 449  |Formation: UINTA
DMC: $0 |TMC: $0 TDC: $114,128 $309,870
Contractor: NABORS RIG 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 8.5 #1 F-1000 3.5 gpm Bit #: 1 Conductor: $ - JLoc,Cost: $ 12,000
VIS: 26 SPM: 113 Size: 12-1/4" Surf. Csg: $ - IRig Move: $ -
PVIYP: 1/0 J#2 F-1000 3.5 gpm Type: F4 Int. Csg: $ - |Day Rate: $ 19,883
Gel: 17111 SPM: 112 MFG: STC Prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 788 SIN: PE3058 Float Equp: $ - |Trucking: $ 30,0056
Cake: NA Press: 1530 Jets: 22-22-22 Well Head: $ - |Water: $ 14,000
Solids: 1 AV DC: 190 TD: 1448’ TBG/Rods: 3$ - Fuel: $ -
Sand: TR AV DP: 152 Depth in: 158 Packers: $ - Ml Pit system $ 4,200
PH : 9.6 JetVel: 226 FTG: 1290 Tanks: $ - |Logging: $ -
PfIMf: 2/.4 ECD: 8.49 Hrs: 36.5 Separator: $ - ]Cement: $ -
Chlor: 1200 SPR#1: FPH: 35.3 Heater: $ - |Bits: $ 20,000
Ca : 560 SPR#2: WOB: 45-50 Pumping LIT:  $ - |Mud Motors: $ -
Dapp ppb: }|Btms. Up: 3.8 R-RPM: 60 Prime Mover: $ - ICorrosion: $ 100
Time Break Down: Total D.T. M-RPM: 87 Misc: $ - [Consultant: $ 1,000
START END TIME 3 Total Rot. Hrs: 36.5 |Daily Total: $ - |Drilling Mud: $ -
06:00 10:00 4.00 DRLG 416' - 599' (183', 45.8 FPH). Misc. / Labor: $ 10,870
10:00 10:30 0:30 CIRC SURVEY (514" 1/2°). Csg. Crew: $ -
10:30 12:00 1:30 |DRLG 599' - 690' (91', 60.7 FPH). Daily Total: $114,128
12:00 12:30 0:30 RIG SERVICE. Cum. Wtr: $ 16,945
12:30 06:00 17:30 |DRLG 690’ - 1448' (758', 43.3 FPH). Cum. Fuel $ 20,053
Cum. Bits: $ 20,000
BHA
12-1/4" BIT 1 1.00
YNNI DOG SUB 1 0.95
U LTVEE 0.11 MM 1 | 37.00
M 1BS 1 7.51
SS 1 10.92
— - OH-GAS S MINING £ B T
' IBS 1 5.88
8" DC 5 149.21
WASATCH 5186 3738’ X0 SuB 1 2.28
JMESAVERDE 8841 7393' 6"DC 18 | 122.70
|CASTLEGATE 11221 9773 TOTAL BHA = 368.55
|BLACKHAWK 11471 10023 Survey 5147|120
24.00 |0 11886 10438' Survey
P/U 88 K# LITH: BKG GAS
SIO 85 K# FLARE: GAS BUSTER NO CONN GAS
ROT. 85 K# LAST CSG. RAN: 14" SET@ 158'KB PEAK GAS
IFUEL Used: 1837 On Hand: 5020 Co.Man J DUNCAN TRIP GAS




GASCO

Energy

GASCO ENERGY
DAILY DRILLING REPORT

CONFIDENTIAL

T o095 RIIE S22

tf 3-049~ 39673

AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/15/2006 3
Current: Operations: DRLG
Depth: 2325 |Prog: 877 [D Hrs: 23.0 [AVROP: 381 |Formation: UINTA
DMC: $915 |TMC: $915 TDC: $27,253 $337,123
Contractor: NABORS RIG 611 |Mud Co:  MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 8.5 #1 F-1000 3.5 gpm Bit #: 1 Conductor: $ - Loc,Cost: $ -
VIS: 26 SPM: 110 Size: 12-1/4" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 1/0 {#2 F-1000 3.5 gpm Type: F4 Int. Csg: $ - ]pay Rate: $ 19,883
Gel: 111 SPM: 110 MFG: STC Prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 770 S/N: PE3058 Float Equp: $ - |Trucking: $ -
Cake: NA Press: 1530 Jets: 22-22-22 Well Head: $ - |Water: $ -
Solids: 1 AV DC: 185 TD: 2325 TBG/Rods: $ - |Fuel: $ -
Sand: TR AV DP: 149 Depth in: 158 Packers: $ - MI Pit system $ 4,200
PH : 8.8 JetVel: 221 FTG: 2167 Tanks: $ - __|Logging: $ -
Pf/Mf: 214 ECD: 8.563 Hrs: 59.5 Separator: $ - |jCement: $ -
Chlor: 1200 SPR#1: 55 - 95 psi [FPH: 36.4 Heater: $ - |Bits: $ -
Ca : 480 SPR #2 : 59 - 110 psi WOB: 50-55 PumpingLIT:  § - |Mud Motors: $ -
Dapp ppb: Btms. Up: 3.8 R-RPM: 60 Prime Mover: $ - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 85 Misc: $ - Consuitant: $ 1,000
START END TIME 3 Total Rot. Hrs: 59.5 |Daily Total: $ - ]Drilling Mud: $ -
06:00 09:30 3:30 |DRLG 1448’ - 1604’ (156', 44.6 FPH). IMisc. / Labor: $ -
09:30 10:00 0:30 JCIRC SURVEY (1522, 1°). Csg. Crew: $ -
10:00 15:30 5:30 ]DRLG 1604' - 1794’ (190", 34.5 FPH). Daily Total: $ 27,253
15:30 16:00 0:30 IRIG SERVICE (RELACE WILDCAT PSI GAUGE, AND BRAKE HANDLE SPRING). Cum. Wtr: $ 16,945
16:00 06:00 14:00 |DRLG 1794’ - 2325' (531", 37.9 FPH). Cum, Fuel $ 20,053
Cum. Bits: $ 20,000
o BHA
RECEIVED 12-1/4" BIT 1 1.00
IDOG SUB 1 0.95
BEC 152006 Jo.11 Mm 1 | 37.09
IBS 1 7.51
T aas & MINING ss 1 10.92
8" DC 1 31.01
IBS 1 5.88
SURFACE TD 3066 741 8" DC 5 149.21
WASATCH 5186 2861' X0 SUB 1 2.28
MESAVERDE 8841 6516’ 6" DC 18 | 549.52
CASTLEGATE 11221 8896' TOTAL BHA = 795.37
BLACKHAWK 11471 9146’ Survey 514 |  1/2°
24.00 |TD 11886 9561’ Survey 1522' 1°
PV 102 K# LITH: BKG GAS
SIO 104 K# FLARE: GAS BUSTER NO CONN GAS
ROT. 105 K# LAST CSG. RAN: 14" SET@ 158 KB PEAK GAS
FUEL Used: 2462 On Hand: 2558 Co.Man J DUNCAN TRIP GAS




i T
L Coalil ! UL Tf A
G A S C O DAILs?)SRcI:I?LIENNGE RRiT’ORT TOTISI S A2
Energy b 7~097~ 38673
AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: |Days since spud:
LAMB TRUST 34-22A-9-19 | 11,336 11,886 12/16/2006 4
Current: Operations: TD @ 3163' CIRC AND COND HOLE FOR CASING.
Depth: 3163 |Prog:_ 838 D Hrs: 230 |AVROP: 364 |Formation: UINTA
DMC: $1,262 |TMC: $2,178 TDC: $44,530 $354,400
Contractor: NABORS RIG 611 Mud Co: M DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 8.7 #1 F-1000 3.5 gpm Bit #: 1 Conductor: $ - JLoc,Cost: $ -
VIS: 27 SPM: 110 Size: 12-1/4" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 110 }#2 F-1000 3.5 gpm Type: F4 Int. Csg: $ - |Day Rate: $ 19,883
Gel: 1711 SPM: 110 MFG: STC Prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 770 SIN: PE3058 Float Equp: $ - [Trucking: $ 1,640
Cake: NA Press: 1950 Jets: 22-22-22 Well Head: $ - [Water: $ -
Solids: 1 AV DC: 185 TD: 3163 TBG/Rods: $ - |Fuel: $ 13,400
Sand: TR AV DP: 149 Depth in: 158 Packers: $ - ]MI Pit system $ 4,200
PH : 9.2 JetVel: 221 FTG: 3005 Tanks: $ - ]JLogging: $ -
PfIMf: 2/.4 ECD: 8.73 Hrs: 82.5 Separator: $ - JCement: $ -
Chlor: 1200 SPRi#1: 54 - 115 psi FPH: 36.4 Heater: $ - ]Bits: $ -
Ca : 500 SPR #2 : 68 - 180 psi WOB: 50 Pumping LIT:  § - |Mud Motors: $ -
Dapp ppb: Btms. Up: 16.3 R-RPM: 60 Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 85 Misc: $ - |Consultant: $ 1,000
START END TIME 3 Total Rot. Hrs: 82.5 |Daily Total: $ - |Drilling Mud: $ -
06:00 10:30 4:30 |DRLG 2325' - 2523' (198', 44.0 FPH). IMisc. / Labor: $ 2237
10:30 11:00 0:30 JINSTALL ROTATING RUBBER. Csg. Crew: $ -
11:00 16:30 5:30 |DRLG 2523 - 2747' (224', 44.3 FPH). Daily Total: $ 44,530
16:30 17:00 0:30 |RIG SERVICE. Cum. Wtr: $ 16,945
17:00 06:00 13:00 |DRLG 2747 - 3163' (416', 32.0 FPH). Cum. Fuel $ 33,453
- Cum. Bits: $ 20,000
BHA
TD DEPTH INCREASED TO 3163’ - MOBILIZE MULTI-SHOT, 12-1/4" BIT 1 1.00
AND CASING CREW. DOG SUB 1 0.95
o - lo.11 mm 1 37.09
T u..ul:lVI:b IBS 1 7.51
DEC_‘_Q_ZB% SS 1 10.92
8" DC 1 31.01
DIV OC A ~aQ o IBS 1 5.88
oI MR ARS & 8" DC 5 | 149.21
WASATCH 5186 2023' X0 SUB 1 2.28
MESAVERDE 8841 5678' 6" DC 18 | 549.52
CASTLEGATE 11221 8058' TOTAL BHA = 795.37
BLACKHAWK 11471 8308' Survey 514)  1/2°
2400 1D 11886 8723' Survey 1522' 1°
P/U 118 K LITH: BKG GAS
S/O 115 K FLARE: GAS BUSTER NO CONN GAS
ROT. 115 K LAST CSG. RAN: 14" SET@ 158'KB PEAK GAS
FUEL Used: 2703 On Hand: 4355 Co.Man J DUNCAN TRIP GAS
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/17/2006 5
Current: Operations: WO CMT, PREP TO PUMP TOP JOB.
Depth: 3184 |Prog: _ 21 D Hrs: 05 |AVROP: 420  |Formation: UINTA
DMC: $1,303 lTMC: $3,482 TDC: $117,767 $427,637
Contractor: NABORS RIG 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 9.1 #1 F-1000 3.5 gpm Bit #: 1 Conductor: $ - jLoc,Cost: $ -
VIS: 28 SPM: 110 Size: 12-1/4" Surf. Csg: $ 56,178 IRig Move: $ -
PVIYP: 4/2 #2 F-1000 3.5 gpm Type: F4 Int. Csg: $ - Day Rate: $ 19,883
Gel: 3/4/5 SPM: 110 MFG: STC Prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 770 S/N: PE3058 Float Equp: $ 2,500 |Trucking: $ -
Cake: NA |Press: 1950 Jets: 22-22-22 Well Head: $ - Jwater: $ -
Solids: 6 AV DC: 185 TD: 3184 TBG/Rods: $ - |Fuel: $ 13,400
Sand: TR AV DP: 149 Depth in: 158 Packers: $ - MI Pit system $ 4,200
PH : 9.0 JetVel: 221 FTG: 3026 Tanks: $ - __|Logging/Survey $ 10,691
Pf/Mf: .21.4 ECD: 9.14 Hrs: 83 Separator: $ - JCement: $ 38,000
Chlor: 1200 SPR #1 : 54 - 115 psi FPH: 36.5 Heater: $ - |Bits: $ -
Ca : 650 SPR #2 : 68 - 180 psi WOB: 50 Pumping LIT: _ § - Mud Motors: $ -
Dapp ppb: Btms. Up: 21 R-RPM: 60 |Prime Mover: § - Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 85 Misc: $ - |Consultant: $ 1,000
START END TIME 3 Total Rot. Hrs: 83.0 |Daily Total: $ - |orilling Mud: $ 3,482
06:00 06:00 0:00 |DRLG 3163’ - 3184' (21', 42.0 FPH). Misc. / Labor: $ 5,100
06:00 09:00 3:00 JCIRC AND COND HOLE FOR GYRO SURVEY, AND SURFACE CASING. Csg. Crew: $ 19,841
09:00 09:30 0:30 IPUMP PILL AND SET BACK KELLY. |Daily Total: $ 117,767
09:30 11:30 2:00 |RUN GYROCOPIC DIRECTIONAL SURVEY. Cum. Wtr: $ 16,945
11:30 19:00 7:30 |TRIP QUT AND LD 8" BHA. Cum. Fuel $ 46,823
19:00 01:30 6:30 |RUN SURFACE CSG. Cum. Bits: $ 20,000
01:30 04:00 2:30 |CMT TO SURFACE W/ SCHLUMBERGER, BUMPED PLUG. BHA
04:00 06:00 2:00 JwO CMT, PREP TO PUMP TOP JOB. 12-1/4" BIT 1 1.00
]DOG SUB 1 0.95
[l Y =l AV d = Y 0.11 MM 1 37.09
et IBS 1 7.51
DEC—'—Q—ZG% SS 1 10.92
~ 8"DC 1 31.01
RUCDOU Gas g i — Lo
8" DC 5 149.21
WASATCH 5186 2002' XO SUB 1 2.28
MESAVERDE 8841 5657' |e" DC 18 | 549.52
CASTLEGATE 11221 8037" TOTAL BHA = 795.37
BLACKHAWK 11471 8287 Survey 3129' 2°
2400 |TD 11886 8702 Survey
P/U 118 K LITH: BKG GAS
S/0 116 K FLARE: GAS BUSTER NO CONN GAS
ROT. 115 K LAST CSG. RAN: 14" SET @ 3121.58'KB PEAK GAS
|FUEL Used: 1251 On Hand: 7604 Co.Man J DUNCAN TRIP GAS




Schiumberger

RECEIVED
DEC 1 9 2006

. CAQ 0 reLinA

PRIMARY CEMENTING PROPOSAL
8 5/8 IN. SURFACE CSG

Gasco
Lamb Trust 34-22A9-19

Well Location

Field : River Bend
County : Uintah
State : Utah

Country : USA

Prepared for :  Jeff Ducan Service Point : VERNAL, UT
Chuck Willson Business Phone : 801-789-0411
Date Prepared : 14-Dec-06 FAX No. : 801-789-0138
Prepared by : Preston Searle
Phone : 435-789-0411
FAX : 435-789-0138
E-Mail address : dimick1@vernal.oilfield.slb.com

Disclaimer Notice:
This information is presented in good faith, but no warranty is given and Doweli assumes no liability for advice or recommendations made concerning results to be,
obtained from the use of any product or service. Prices quoted are estimates only, and are good for 30 days from the dale of issue. Actual charges may vary!
depending upon time, equipment, and material, ultimately required to perform these services. Freedom from infringement of patents of Dowell or others is not to be
inferred.
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< Surface

< Previous Csg.
158 ft.

< Top of Tail
2,660 ft.

<T.D.-3,160 ft.

Gasco

Lamb Trust 34-22A9-19
Uintah County, Utah
Page 2

Well Data: 8 5/8 in. Surface Csg

Depth

Casing Size

Open Hole Diameter
Previous Csg. Depth
Previous Csg. Size
BHST

BHCT

Total Excess

Lead Excess (calculated O.H.)

Tail Excess

3,160 ft.
8 5/8 in., 36 Ibs./ft.
12 1/4 in.
158 ft.
14 in., 48 Ibs./ft.
120 °F
96.2 °F
100 %
100.0 %
100 %

Mud Wt./Type: 9 ppg Fresh Wtr. Based

Calculations:

Volume Factors:
Casing x Open Hole
Casing x Previous Casing
Casing (Internal)

Top of Lead
Top of Tail

Lead System:

Open Hole Fill
Previous Casing Fill

Tail System:

Open Hole Fill
Casing Shoe Cement

0.4127 cu.ft./ft
0.568 cu.ft./ft
0.3343 cu.ft./ft

Surface
2,660 ft.

(2,502 x 0.4127 x 2.0) / 3.9 = 529 sks.
(158 x 0.568) / 3.9 = 24 sks.
Total Lead Cement = 552 sks.

(500 x 0.4127 x 2.) / 1.15 = 358 sks.
(40 x 0.3343) / 1.15 = 12 sks.
Total Tail Cement = 369 sks.



Gasco

Sl:hl“mbaliger Lamb Trust 34-22A9-19
Uintah County, Utah

Page 3

Cementing Systems

Lead System: 550 sks.

Class G + 5% D44 (bwow) + 12% D20 + 1% D79 + 0.25% D112
+ 0.2% D46 + 0.125 pps D130

Mix Weight : 11.0 PPG
Yield : 3.9 cu.ft/sk.
Mix Water : 24.52 gal./sk. (Fresh Water)

Tail System: 370 sks.

Class G + 1% $1 + 0.125 pps D130

Mix Weight : 15.8 PPG
Yield : 1.15 cu.ft./sk.
Mix Water : 4.96 gal./sk. (Fresh Water)

Notice:
Performance parameters for cement systems recommended are typically taken ??om existing taboratory data. In some cases, data exist which duplicate the|
recommended systems and job environment, but when those data do not exist, extrapolations are made from data which most closely match the anticipated
conditions. Sufficient lead-time should always be allowed, so that pilot samplesffield blends can be run to verify system performance parameters, before actually|
pumping the job.




Schiumberger

Gasco
Lamb Trust 34-22A8-19
Uintah County, Utah

Page 4

Cementing Services Pricing

Unit Disc. Extended

Units UOM Description Price % Price

MATERIALS AND EQUIPMENT:

1 EA PUMP CHARGE 3160 FT 1ST 4HRS 3,685.00 45 2,026.75
1 EA. CEMENTING HEAD 659.00 45 36245
1 EA CEMENT SILO (5 DAYS) 791.00 45 435.05
140 ML MILEAGE ON 1 CEMENT SILO 6.45 45 496.65
8 HRS. CEMENT BULK UNITS TIME ON LOCATION 149.50 45 657.80
140 EA. ROUNDTRIP MILEAGE (CARS/TRUCKS) 3.26 45 251.02
1 EA PRISM RECORDER 1,105.00 45 607.75
920 SKS. CLASS G CEMENT 21.26 45 10,757.56
5611 LBS. D44 SALT 034 45 1,049.26
6204 LBS. D20 BENTONITE GEL 0.34 45 1,160.15
517 LBS. D79 CHEMICAL EXTENDER 269 45 764.90
350 LBS. S1 CALCIUM CHLORIDE 083 45 159.78
104 LBS. D46 ANTIFOAMER 6.27 45 358.64
116 LBS. D130  POLYFLAKE 544 45 347.07
130 LBS. D112 CMT. FLD.LOSS ADD. 18.35 45 1,312.03
140 MILES MILEAGE ON 1 UNITS 564 45 434.28
3486 T.M. HAULING 49.8 TONS 211 45 4,045.50
1118 CU.FT. SERVICE CHG. 286 45 1,758.61
1 EA TOP PLUG (ALUMINUM) 290.00 45 159.50
1 EA Fuel Surcharge 31144 O 311.44
5 EA. DOT Vehicle Charge 125.00 O 625.00
SUBTOTAL (PRICEBOOK) $ 50,290.53
EFFECTIVE DISCOUNT 4416 % 22,209.34
DISCOUNTED TOTAL PRICE $ 28,081.19




G
schl"mhergar Laa::)oTrust 34-22A9-19

Uintah County, Utah
Page 5

This quote is valid for a period of thirty days from the date submitted. These
prices are estimates based on current price structure and will vary somewhat
with the materials, equipment, and time actually required at the time of
service. The discount shown will be applicable to the most current Dowell
price book in effect at the time of service. Not included are the costs of fluid
storage, oil, water, (or transportation thereof) except as listed. Dowell does
not offer these services.

The cement slurry data presented are from systems previously tested in Dowell
laboratories. Thickening time tests should be run when field mix water is
available and final temperatures are known. Mud\Cement compatibility tests
should be run when final mud systems are in use. These tests could cause
quantity variations of the materials recommended, thereby affecting the price
of the job.

In the interest of safety, a pre-job tailgate safety meeting will be held with your
representative and other on-location personnel to familiarize everyone with
existing hazards and safety procedures. During this meeting a designated
wash-up area will be assigned for our cementing unit to dispose of our cement
slurry and drilling mud displacement fluid.

Thank you for considering Dowell for this work. Please do not hesitate to
call with any questions or concerns.

Preston Searle
Vernal, Utah

RECEIVED
DEC 1 9 2006

DIV. OF OIL, GAS & MINING
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MULTI-SHOT, LLC.
GRAND JUNCTION, COLORADO

JOB NUMBER: 063217505388 WELL NAME: LAMB TRUST 34-22A-9-19
INRUN SURVEY
BY MINIMUM CURVATURE

MEAS.  VERT.  VERT. LR INCL BEARING COORDINATES D-LEG D-LEG STATION DISPLACEMENT
DEPTH  DEPTH  SECT.  PROP, AZIMUTH  LATITUDE DEPARTURE /100  /CL  DISP. DIRECTION
0.9 0.00 0.00 0.000 00.06 006.00 D.00 N 1.60 B 0.00 0.80 AT 008.00
200.0 200,00  -0.42 0.133 00.25 162.26 0.42§ 013 E 8.2 f.44 AT 162.26
06,0 400,00  -1.27 0.278 00.25 178.44 1.37 § 9.28 8 h.07 1,30 &7 187,64
606.0 600.00  -1.73 -0.146 00.25 266.63 1.13 § 0.15 ¥ 0.3 1.74 AT 184.82
08,0 800,00  -1.30 -0.229 09.25 053.81 1.50 5 0.23 % b.48 1.51 AT 188.71
1000.6  999.99  -1.65 -0.033 00.25 200.99 1.63 § 0.03% 6.24 0.48 1,683 AT 181.17
1260.0 1199,89  -2.34 -0.320 00.25 229.18 2.3 5 0.52% 0.6 0.12 2.40 AT 192.53
1400.0 1399.99  -3.88 -0.483 00.75 163.82 3.88 5 0.49¥ 0.} 3.91 AT 187.13
1600.0 1399.87  -6.44 0,061 00.75 172.00 6.44 S 0.06 B 9.05 0.1 6.44 AT 179.43
1800.0 1799.95  -9.00 -0.083 00.75 194.55 9.00 S 0.09% 0.15 0.2 9.00 AT 180.54
2000.0 1999.93 -12.01 -0.497 01.00 182.73 12,01 § 0.50 W 0.15 0.31  12.02 AT 182.37
2200.0 2199.89 -15.91 -0.918 01.25 188.91 15.91 § 0.92% 0.14 0.28  15.93 AT [83.30
2400.0 2399.83  -20.65 -1.624 01.30 188.09 20.83 5 1.62% 013 0.2 20.72 AT 184.50
2600.0 2399.75 -26.30 -2.061 0L.75 18i.28 26.30 5 2,06 % 0.16 0.32  26.38 AT 184.48
2800.0 2799.86 -32.46 -1.883 0175 173.37 32.40 8 1.88 % 0.08 0.18 32,45 AT 183.33
3000.0 2999.57 -38.46 -1.183 01.7% 171.4§ 8,46 § 1.18% .06 0.12  38.48 AT 181.76

3129.0 3128.50 -42.63 -0.701 02.00 175.19 42.65 § 0,70 % 0.22 0.28  42.66 AT 186.94

AR ER KA F R ERFE IR L EF LR KRR LR RN KRR AR F TR TR E Rk R R R 2R

* *kkkkokkk *
¥ THE HORIZONTAL DISPLACEMENT AT THE DEPTH OF *
* &k ok e Rk ok *
* 3129.0 FEET EQUALS 42.66 FEET AT 180.94 *
* kR ERERE *
kkk ke Rk kb kkkkkk kb kkkkrkk bk ke hk Rk R kkrRkkkhhkkkkkk¥ k¥
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RECEIVED
DEC 19 2006

DV OF OIL, GAS & MINING




GASCO

GASCO ENERGY

DAILY DRILLING REPORT

CONFIDERTIAL
7‘075 r?/?f >

Energy Y3-04 2 381713
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 12/18/2006 | 6
Current: Operations: PRESSURE TEST BOP AND CHOKE MANIFOLD.
Depth: 3184 [Prog: 21 [D Hrs: 05 |AV ROP: 42.0  |Formation: UINTA
DMC: $0 ITMC: $3,482 TDC: $30,153 $457,790
Contractor: NABORS RIG 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: |#1 F-1000 3.5 gpm Bit #: 1 Conductor: $ - JLoc,Cost: $ -
VIS: SPM: Size: 12-1/4" Surf. Csg: $ 56,178 |Rig Move: $ -
PV/YP: #2 F-1000 3.5 gpm Type: F4 Int. Csg: $ - |Day Rate: $ 19,883
Gel: SPM: MFG: STC Prod Csg: $ - |Rental Tools: $ 2,070
WL: GPM : S/N: PE3058 Float Equp: $ 2,500 JTrucking: $ -
Cake: Press: Jets: 22-22-22 Well Head: $ - [Water: $ -
Solids: AV DC: TD: 3184’ TBG/Rods: $ - Fuel: $ -
Sand: AV DP: Depth in: 158 Packers: $ - ]MI Pit system $ 4,200
|IPH : JetVel: FTG: 3026 Tanks: $ - |Log_gi£9l3urvey $ -
PfIMf: ECD: Hrs: 83 Separator: $ - |Cement: $ 1,800
Chlor: SPR #1 : FPH: 36.5 |Heater: $ - |Bits: $ -
Ca : SPR#2: WOB: Pumping LIT: _ § - |Mud Motors: $ 1,100
Dapp ppb: Btms. Up: R-RPM: Prime Mover: $ - Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 1,000
START END TIME 3 Total Rot. Hrs: 83.0 [Daily Total: $ - |Drilling Mud: $ -
06:00 18:00 12:00 WO CMT, CUT FLOW NIPPLE, WELD ON CASING HEAD. Misc. / Labor: $ -
18:00 02:00 8:00 |NIPPLE UP BOP STACK AND CHOKE MANIFOLD. Csg. Crew: $ -
02:00 06:00 4:00 |PRESSURE TEST BOP AND CHOKE MANIFOLD. Daily Total: $ 30,153
Cum. Wtr: $ 16,945
SURFACE CSG CEMENT DETAIL: Cum. Fuel $ 46,823
3121.58 KB' SURFACE CASING, (GUIDE SHOE, 1 JT 8-5/8" 32#, J-55, Cum. Bits: $ 20,000
FLOAT COLLAR, 74 JTS 8-5/8" 32# J-55, XO, 2 JTS 9-5/8" 40# J-55). BHA
(12-1/4" HOLE TD 3184', FLOAT SHOE 3121', FLOAT COLLAR 3077').
CEMENT:
JLEAD - 552 SKS, 11.0#/gal, YIELD 3.89.
TAIL - 369 SKS G + ADDS, 15.8#/gal. YIELD 1.15.
DISPLACE WITH WATER, BUMPED PLUG FLOATS HELD,
CIRCULATED 212 BBLS TO SURFACE.
TOPPED OFF WITH 4 BBLS OF 15.8#/gal. YIELD 1.15.
WASATCH 5186 2002'
MESAVERDE 8841 5657'
CASTLEGATE 11221 8037 TOTAL BHA = 0.00
BLACKHAWK 11471 8287" Survey 3129 2°
24,00 |TD 11886 8702 Survey
P/U K LITH: BKG GAS
SIO K FLARE: GAS BUSTER NO CONN GAS
ROT. K LAST CSG. RAN: 14" SET @ 3121.58'KB PEAK GAS
JFUEL Used: 1003 On Hand: 6601 Co.Man J DUNCAN TRIP GAS
RECEIVED
DEC 1 9 2006

DIV. OF OIL, GAS & MINING
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: IDays since spud:
LAMB TRUST 34-22A-9-19 | 11,336 11,886 12/19/2006 7
Current: Operations: DRLG.
Depth: 3710'__|Prog: 526 D Hrs: 6.5 |AV ROP: 80.9  |Formation: UINTA
DMC: $250 |TMC: $3,732 TDC: $40,303 $584,771
Contractor: NABORS RIG 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 8.6 |#1 F-1000 3.5 gpm Bit #: 2 Conductor: $ - JLoc,Cost: $ -
VIS: 27 SPM: 116 Size: 7-7/8" Surf. Csg: $ - Rig Move: $ -
PV/YP: 1/0 #2 F-1000 3.5 gpm Type: DSX 619M Int. Csg: $ - ]Day Rate: $ 19,883
Gel: 111 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 2,070
WL: NA GPM : 405 S/N: 112933 Float Equp: $ - Trucking: $ -
Cake: NA  [press: 723 Jets: 3-14,3-20 Well Head: $ - [water: $ -
Solids: 1 AV DC: 419 TD: 3710 TBG/Rods: $ - Fuel: $ -
Sand: AV DP: 233 Depthin: | 3184 Packers: $ - |MI Pit system $ 4,200
PH : 11.8 JetVel: 234 FTG: 526 Tanks: $ - Logging/Survey $ 1,100
PfIMf: 2.4/4.8 |ECD: 8.86 Hrs: 6.5 Separator: $ - |Cement: $ -
Chlor: 1200 SPR #1 : 54-140 |JFPH: 80.9 Heater: $ - |Bits: $ 10,000
Ca : 200 SPR #2 : WOB: 20-25 iPumping ut:  $ - Mud Motors: $ -
Dapp ppb: Btms. Up: 12.3 R-RPM: 55-60 Prime Mover: $ - ICorrosion: $ 100
Time Break Down: Total D.T. M-RPM: 52 Misc: $ - |Consultant: $ 1,000
START END TIME 3 Total Rot. Hrs: 90.5 |Daily Total: $ -  |Drilling Mud: $ 250
06:00 06:30 0:30 |PRESSURE TEST BOP AND CHOKE MANIFOLD. Misc. / Labor: $ 1,700
06:30 07:00 0:30 |INSTALL WEAR BUSHING. Csg. Crew: $ -
07:00 13:30 6:30 |PU BHA AND TRIP IN HOLE. Daily Total: $ 40,303
13:30 22:30 9:00 TAG AND DRLG CMT 2918’ - 3184'. Cum. Wtr: $ 16,945
22:30 04:30 6:00 IDRLG 3184'- 3700' (516", 86 FPH). Cum. Fuel $ 46,823
04:30 05:30 1:00 JCIRC AND SURVEY. Cum. Bits: $ 30,000
05:30 06:00 0:30 |DRLG 3700' - 3710' (10', 20 FPH). BHA
7-7/8" BIT 1 1.00
MM 1 32.89
DC 18 549.51
WASATCH 5186 1476'
MESAVERDE 8841 5131"
CASTLEGATE 11221 7511 TOTAL BHA = 583.40
BLACKHAWK 11471 7781 Survey 3129’ 2°
2400 |TD 11886 8176’ Survey 3636 3°
P/U 101 K LITH: SAND AND SHALE. BKG GAS
S/O 98 K FLARE: GAS BUSTER NO CONN GAS
ROT. 100 K LAST CSG. RAN: 8-5/8" SET @ 3121.58'KB PEAK GAS
|FUEL Used: 1581 On Hand: 5020 Co.Man J DUNCAN TRIP GAS
RECEIVED
DEC 1 9 2006

OIV. OF OIL, GAS & MINING



AT R
CCHFIDENTIR

G A S C 0 GASCO ENERGY Lo
‘ DAILY DRILLING REPORT 7098 R/9IE S~ 32
Energy Y3-oy9- 38693
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: IDays since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/20/2006 8
Current: Operations: DIRECTIONAL DRLG.
Depth: 4160'__[Prog: 450 [D Hrs: 7.0 |AVROP: 64.3  |Formation: UINTA
DMC: $393 |TMC: $4,126 TDC: $55,531 $640,302
Contractor: NABORS RIG 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 8.7 #1 F-1000 3.5 gpm Bit #: 3 Conductor: $ - JLoc,Cost: $ -
VIS: 26 SPM: 116 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 1/1 #2 F-1000 3.5 gpm Type: DSX 619M Iint. Csg: $ - |Day Rate: $ 19,883
Gel: 111 SPM: JMFG: HYC |prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 405 S/N: 111710 Float Equp: $ - Trucking: $ -
Cake: NA Press: 1017 Jets: 3-14,3-20 Well Head: $ - Jwater: $ -
Solids: 1 AV DC: 340 TD: 4160’ TBG/Rods: $ - [Fuel: $ -
Sand: AV DP: 206 Depthin: | 3710 |Packers: $ - |MI Pit system $ 4,200
PH : 11.8 JetVel: 95 FTG: 450 Tanks: $ - Logging/Survey $ 9,200
Pf/IMf: 2.2/2.5 |ECD: 8.86 Hrs: 7.0 Separator: $ - JCement: $ -
Chlor: 1200 SPR#1 : 54-140 |ePH: 64.3 Heater: $ - |Bits: $ 10,000
Ca : 600 SPR #2 : 47-130 WOB: 10-15 jPumping L/T: $ - Mud Motors: $ 8,685
|Dapp ppb: Btms. Up: 69.7 R-RPM: 55-60 Prime Mover: § - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 134 Misc: $ - [Consultant: $ 1,000
START END TIME 3 Total Rot. Hrs: 96.5 |Daily Total: $ - IDrilling Mud: $ 393
06:00 07:00 1:00 |DRLG 3710’ - 3780' (70', 70 FPH). Misc. / Labor: $ -
07:00 11:30 4:30 |MOBILIZE DIRECTIONAL EQUIPMENT. Csg. Crew: $ -
11:30 12:00 0:30 [PUMP PILL. Daily Total: $ 55,531
12:00 15:00 3:00 |TRIP OUT. Cum. Wtr: $ 16,945
15.00 21:30 6:30 JCHANGE OUT BHA, ORIENT DIRECTIONAL TOOLS, TRIP IN HOLE. Cum. Fuel $ 46,823
21:30 00:00 2:30 JWASH AND REAM 3660' - 3780", (NO FILL). Cum. Bits: $ 40,000
00:00 06:00 6:00 [DIRECTIONAL DRLG 3780’ - 4160' (380", 63.3 FPH). BHA
7-7/8" BIT 1 1.00
WELL FLOWING APPROX. 5 BBLS/HR 1.85 BEND MM 1 28.38
MULE SHOESUB | 1 2.55
MONEL DC 1 31.82
j6" DC 18 549.51
WASATCH 5186 1026’
MESAVERDE 8841 4681
CASTLEGATE 11221 7061 [TOTAL BHA = 613.26
BLACKHAWK 11471 7311 Survey 3129 2°
24.00 |TD 11886 7726' Survey 3636 3°
P/U 115 K LITH: SAND AND SHALE. BKG GAS
S/0 105 K FLARE: GAS BUSTER NO CONN GAS
ROT. 111 K LAST CSG. RAN: 8-5/8" SET @ 3121.58'KB PEAK GAS
[FUEL Used: 1322 On Hand: 3698 Co.Man J DUNCAN TRIP GAS
RECEIVED
DEC 2 0 2006

DIV, OF OIL, GAS & MINING
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G A S C O GASCO ENERGY 7095 K196 SH2
Ener DAILY DRILLING REPORT Y30y9- 3%6 73
gy AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 12/21/2006 9
Current: Operations: DIRECTIONAL DRLG. '
[Depth: 511" |Prog: 951 [D Hrs: 21.5 |AV ROP: 442  |Formation: UINTA
|omc: $727 ITMC: $4,853 TDC: $151,330 $791,632
Contractor: NABORS RIG 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW 8.8 [#1 F-1000 3.5 gpm Bit #: 3 Conductor: $ - JLoc,Cost: $ -
VIS: 27 SPM: 113 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ 112,000
|PVIYP: 1/1 J#2 F-1000 3.5 gpm Type: DSX 619M Int. Csg: $ - Day Rate: $ 19,883
Gel: 111 SPM: MFG: HYC Prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 394 S/N: 111710 Float Equp: $ - |Trucking: $ -
Cake: NA Press: 1125 Jets: 3-14, 3-20 Well Head: $ - [water: $ -
Solids: 3 AV DC: 331 TD: 5111 TBG/Rods: $ - JFuel: $ -
Sand: AV DP: 201 Depthin: | 3780 Packers: $ - |MI Pit system $ 4,200
PH : 10.6 JetVel: 92 FTG: 1331 Tanks: $ - ILog_g_ip_gISurvey $ 9200
Pf/Mf: 3.7 ECD: 8.95 Hrs: 27.5 Separator: $ - Cement: $ -
Chlor: 1200 SPR #1 : 54-325 FPH: 48.4 Heater: $ - |Bits: $ -
Ca : 850 SPR #2 : 46-220 WOB: 10-20 Pumping LIT:  § - |Mud Motors: $ 2,150
JExcess lime 0.2 Btms. Up: 74.8 R-RPM: 55-60 Prime Mover: § - Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 134 Misc: $ - |Consultant: $ 1,000
START END TIME 5 Total Rot. Hrs: 118.0 |Daily Total: $ - |Drilling Mud: $ 727
06:00 17:00 11:00 |DIRECTIONAL DRLG 4160’ - 4635' (475', 43.2 FPH). Imisc. / Labor: $ -
17:00 17:30 0:30 JRIG SER, TEST HYD, PIPE RAMS AND HCR. Csg. Crew: $ -
17:30 19:30 2:00 |DIRECTIONAL DRLG 4635' - 4720' (85', 42.5 FPH). |Daily Total: $ 151,330
19:30 21:30 2:00 |RIG REPAIR - ROTARY CHAIN. Cum. Wtr: $ 16,945
21:30 06:00 8:30 |DIRECTIONAL DRLG 4720'- 5111' (391', 46.0 FPH). Cum. Fuel $ 46,823
Cum. Bits: $ 40,000
WATER FLOW APPROX. 5 BBLS/HR. BHA
7-7/8" BIT 1 1.00
P a— 1.83BENDMM (.33) | 1 28.38
RL—-\’CI veLU JMULE SHOE SUB 1 2.55
BEE--1-9006 |mMonEL DC 1 31.82
le'oc 18 549.51
T, CAS & MINING
WASATCH 5186 75'
JMESAVERDE 8841 3730’
CASTLEGATE 11221 6110' TOTAL BHA = 613.26
BLACKHAWK 11471 6360’ Survey 3129/ 2°
24.00 |TD 11886 6775' Survey 3636 3°
PV 130 K LITH: SAND AND SHALE. BKG GAS 150
S/0 115 K FLARE: GAS BUSTER NO CONN GAS 740
JROT. 121 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 740

IFUEL Used: 1619 On Hand: 2079 Co.Man J DUNCAN TRIP GAS NA




CCNFIDENTIAL

G ASCO GASCO ENERGY i
e DAILY DRILLING REPORT 7075 RITE 2
Energ}/ Yyz~oY)-38673
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 12/22/2006 | 10
Current: Operations: DIRECTIONAL DRLG.
|Depth: 6000 |Prog: 889 |D Hrs: 240 |AV ROP: 370  |Formation: WASATCH
DMC: $453 ITMC : $5,306 TDC: $85,906 $877,538
Contractor: NABORS RIG 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 8.85 #1 F-1000 3.5 gpm Bit #: 3 Conductor: _$ - lLoc,Cost: $ -
VIS: 28 SPM: 113 Size: 7-7/8" Surf. Csg: $ - IRig Move: $ -
PV/YP: 3/2 #2 F-1000 3.5 gpm Type: DSX 619M Int. Csg: 3 - |Day Rate: $ 19,883
Gel: 1/2/3 SPM: MFG: HYC Prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 394 S/N: 111710 Float Equp: $ - |Trucking: $ 7,200
Cake: NA Press: 1125 Jets: 3-14, 3-20 Well Head: $ - Water: $ 12,600
Solids: 3 AV DC: 331 TD: 6000 TBG/Rods: $ - Fuel: $ 13,500
Sand: AV DP: 201 Depthin: | 3780 Packers: $ - iMI Pit system $ 4,200
PH : 9.9 JetVel: 92 FTG: 2220 Tanks: $ - |Logging/Survey $ 9200
PfIMf: .31.6 ECD: 8.95 Hrs: 51.5 Separator: $ - |Cement: $ -
Chlor: 1200 SPR#1 : 54-325 FPH: 43.1 Heater: $ - IBits: $ -
Ca : 950 SPR #2 : 46-220 WOB: 10-20 Pumping LIT: _ § - JMud Motors: 3 2,400
Excess lime 0 |Btms. Up: 74.8 R-RPM: 55-60 Prime Mover:  § - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 134 Misc: $ - [Consultant: $ 1,000
START END TIME 5 Total Rot. Hrs: 169.5 |Daily Total: $ - |Drilling Mud: $ 453
06:00 06:00 24:00 |DIRECTIONAL DRLG 5111’ - 6000' (889", 37.0 FPH). Misc. / Labor: $ 13,300
Csg. Crew: $ -
WATER FLOW APPROX. 5 BBLS/HR. Daily Total: $ 85,906
Cum. Wtr: $ 29,545
Cum. Fuel $ 60,323
Cum. Bits: $ 40,000
BHA
7-7/8" BIT 1 1.00
RDECEIVED 183BENDMM (33) | 1 28.38
i JMuLE sHoE sus 1 2.55
DEC_2 7 2006 |MONEL DC 1 31.82
6" DC 18 549.51
DIV-OF Ol GAS & MINING
MESAVERDE 8841 2841'
CASTLEGATE 11221 5221 TOTAL BHA = 613.26
BLACKHAWK 11471 5471 Survey 3129’ 2°
1.00 |TD 11886 5886 Survey 3636 3°
P/U 155 K LITH: SAND AND SHALE. BKG GAS 160
S/0 130 K FLARE: NONE GAS BUSTER NO CONN GAS 283
ROT. 140 K LAST CSG. RAN: 8-5/8" SET@ 3121.58 KB PEAK GAS 902
JFUEL Used: 1692 On Hand: 4887 Co.Man J DUNCAN TRIP GAS NA




GASCO

Energy

GASCO ENERGY
DAILY DRILLING REPORT

CCNFIDERTIAL

7095 R /7: S-Z2a_
Yz~-099- 39693

AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/23/2006 I 11
Current: Operations: DIRECTIONAL DRLG.
Depth: 6847 |Prog: 847 D Hrs: 240 |AvROP: 353  |Formation: WASATCH
DMC: $974 ITMC: $6,281 TDC: $48,227 $925,765
Contractor: NABORS RIG 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 8.9 #1 F-1000 3.5 gpm Bit #: 3 Conductor:  § - Loc,Cost: $ -
VIS: 28 SPM: 114 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 3/4 #2 F-1000 3.5 gpm Type: DSX 619M Int. Csg: $ - |Day Rate: $ 19,883
Gel: 2/3/5 SPM: MFG: HYC Prod Csg: $ - IRental Tools: $ 2,070
WL: NA GPM : 398 S/N: 111710 Float Equp: $ - |Trucking: $ -
Cake: NA Press: 1420 Jets: 3-14, 3-20 Well Head: $ - |water: $ -
Solids: 4 AV DC: 334 TD: 6847 TBG/Rods: $ - |Fuel: $ 8,400
Sand: AV DP: 203 Depthin: | 3780 Packers: $ - |MI Pit system $ 4,200
PH : 7.9 JetVel: 93 FTG: 3067 Tanks: $ - __JLogging/Survey $ 9,200
PfIMf: 0/.4 ECD: 9.08 Hrs: 75.5 Separator: $ - JCement: $ -
Chilor: 1200 SPR #1 : 54-400 FPH: 40.6 Heater: $ - Bits: $ -
Ca : 600 SPR #2 . WOB: 10-20 Pumping LIT:  § - |Mud Motors: $ 2400
Excess lime 0 Btms. Up: 27.3 R-RPM: 55-60 Prime Mover: §$ - Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 134 Misc: 3 - |Consuitant: $ 1,000
START END TIME 5 Total Rot. Hrs: 193.5 |Daily Total: $ - ]Drilling Mud: $ 974
06:00 06:00 24:00 JDIRECTIONAL DRLG 6000’ - 6847' (847", 35.3 FPH). Misc. / Labor: $ -
Csg. Crew: $ -
HOLE TAKING APPROX 3-4 BBLS/HR. Daily Total: $ 48,227
Cum. Wtr: $ 29,545
Cum,. Fuel $ 68,723
Cum. Bits: $ 40,000
BHA
ncC~CEIVED 7-7/8" BIT 1 1.00
ed 1.83BENDMM (.33) | 1 28.38
M 21 imr MULE SHOE SUB 1 2.55
MONEL DC 1 31.82
aniOC QMN\NG 6" DC 18 549.51
DIV Ut
MESAVERDE 8841 1994'
CASTLEGATE 11221 4374 TOTAL BHA = 613.26
BLACKHAWK 11471 4624' Survey 3129 2
24:00 |TD 11886 5039 Survey 3636 3°
P/U 175 K LITH: SAND AND SHALE. BKG GAS 43
S/0 135 K FLARE: NONE GAS BUSTER NO CONN GAS 437
ROT. 151 K LAST CSG. RAN: 8-5/8" SET@ _3121.58' KB PEAK GAS 508
FUEL Used: 1692 On Hand: 5286 Co.Man J DUNCAN TRIP GAS NA




GASGO
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GASCO ENERGY
DAILY DRILLING REPORT
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
IWeII: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/24/2006 12
Current: Operations: DIRECTIONAL DRLG.
Depth: 7528' __|Prog: 681 [D Hrs: 16.5 |AV ROP: 413 |Formation: WASATCH
DMC: $1,863 ITMC: $8,744 TDC: $44,566 $922,104
Contractor: NABORS RIG 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 9.2 #1 F-1000 3.5 gpm Bit #: 3 Conductor: $ Loc,Cost: $ -
VIS: 31 SPM: 114 Size: 7-7/8" Surf. Csg: $ Rig Move: $ -
PVIYP: 6/9 |#2 F-1000 3.5 gpm Type: DSX 619M Int. Csg: $ Day Rate: $ 19,883
Gel: 5/9/12 SPM: IMFG: HYC Prod Csg: $ Rental Tools: $ 2,070
WL: NA GPM : 398 S/N: 111710 Float Equp:  § Trucking: $ -
Cake: NA Press: 1420 Jets: 3-14, 3-20 Well Head: $ Water: $ -
Solids: 6.4 AV DC: 334 TD: 7528 TBG/Rods: $ Fuel: $ -
Sand: AV DP: 203 Depthin: | 3780 Packers: $ Ml Pit system $ 4,200
PH: 9.9 JetVel: 93 |FTG: 3748 Tanks: $ Logging/Survey $ 9,200
Pf/Mf: /.2 ECD: 9.45 Hrs: 92.0 Separator: $ Cement: $ -
Chlor: 1200 SPR#1: 54-350 FPH: 40.7 Heater: $ Bits: $ -
Ca: 700 SPR#2: WOB: 10-20 Pumping LIT:  $ IMud Motors: $ 1,650
Excess lime NA Btms. Up: 31.2 R-RPM: 55-60 Prime Mover: $ Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 134 Misc: $ Consultant: $ 1,000
START END TIME 5 Total Rot. Hrs: 182.5 [Daily Total: $ Drilling Mud: $ 1,863
06:00 09:00 3:00 [DIRECTIONAL DRLG 6847 - 6943’ (96', 32 FPH). Misc. / Labor: $ 4,600
09:00 13:30 4:30 PUMP PILL, TRIP OUT W/ 30 STANDS, TEST MWD TOOLS - OK, TIH. Csg. Crew: $ -
13:30 16:00 2:30 |WASH & REAM T BOTOM 6765' - 6943'. Daily Total: $ 44,566
16:00 17:30 1:30 DIRECTIONAL DRLG 6943 - 7021' (78', 52 FPH). Cum. Wtr: $ 29,545
17:30 18:00 0:30 |RIG SERVICE. Cum. Fuel $ 68,723
18:00 06:00 12:00 [DIRECTIONAL DRLG 7021' - 7528' (507", 42.3 FPH). Cum. Bits: $ 40,000
BHA
I . 7-7/8" BIT 1 1.00
NCULIVED 183BENDMM(33) | 1 28.38
DEG—'H—ZBBG MULE SHOE SUB 1 2.55
MONEL DC 1 31.82
B-OF Bt SHMINING 6" DC 18 549.51
IMESAVERDE 8841 1313
CASTLEGATE 11221 3693 TOTAL BHA = 613.26
BLACKHAWK 11471 3943’ Survey
24.00 |TD 11886 4358' Survey
P/U 2056 K LITH: SAND AND SHALE. BKG GAS 55
S/0 135 K FLARE: NONE GAS BUSTER CONN GAS 273
|ROT. 164 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 447
[FUEL Used: 1847 On Hand: 3439 Co.Man J DUNCAN TRIP GAS 2507
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STATE OF UTAH A ARLALEER FORM 9
DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER:
: FEE
SUNDRY NOTICES AND REPORTS ON WELLS A

7. UNIT or CA AGREEMENT NAME:
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to N A
drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals.

8. WELL NAME and NUMBER:

TTYPEORWELL owwel [J  cAsweLL /]  OTHER
Lamb Trust 34-22A-9-19
2. NAME OF OPERATOR: 9. API NUMBER:
Gasco Production Company 4304738673

3. ADDRESS OF OPERATOR. PHONE NUMBER. 10. FIELD AND POOL, OR WILDCAT.

8 Inverness DrE, Ste 100 .. Englewood ooz CO O -,80112 (303) 483-0044 wC

4. LOCATION OF WELL

FOOTAGES AT SURFACE: 165' FSL & 3850° FWL county:  Uintah
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: SWSE 22 9SS  19E STATE:
UTAH
1 CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

[ acioze [/] peePen [[] REPERFORATE CURRENT FORMATION

/] womice oF INTENT

{Submit in Duplicate) [] ALter casiNG [] FrACTURE TREAT [[] sIDETRACK TO REPAIR WELL
Approximate date work will start [] casiNG RePAR [] w~ewconsTrRucTiON [] teEmMPORARILY ABANDON

[C] crance T PREVIOUS PLANS [J oreraTOR cHANGE [ mueinG Repar
[ crance TUBING [] PLuc aND ABANDON [[J ventorruare

[ susseQuenT RePORT [J cHanGe weLl Name [ rLuesack [C] water DisposaL

(Submit Original Form Only)
[] cHanGe weLL sTaTUS [[] PrODUCTION (STARTRESUME) [] water shut-oFF
Date of work completion:

[[] cOMMINGLE PRODUCING FORMATIONS [ | RECLAMATION OF WELL SITE [¥] orrer: Change APD -
[0 convert wew Tvee [T] wrecompLeTE - DIFFERENT FORMATION Increase prop TD

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

1. Revise proposed total depth to 11,886’
2. Production casing program depth revised to 11,886 of 4 12" 13.5#/ft P-110 LT&C (new)

3. Production casing cement program revised to 523 sx Hi-Lift @ 11.5 PPG, yield=3.05 cu ft followed by 1062 sx of 50-50 POZ
@ 14.1 PPG, yield = 1.28 cu ft/ft

Sy n e

e

name (pLease prinT) BEVerly Walker mme Engineering Technician

SIGNATURE // Z;//QL ( ///// L‘ oate _12/22/2006

7

(This space for State use only)

nE=CEIVED
DEC 2 7 2006

o OF 0L, GAS & MINING

(6/2000)




Well name: 2006-11Gasco Lamb Trust 34-22A-9-19rev.

Operator: Gasco Production Company

String type:  Production Project ID:
43-047-38673

Location: Uintah County
Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No
Mud weight: 11.500 ppg Design factor 1.125 Surface temperature: 75 °F
Design is based on evacuated pipe. Bottom hole temperature: 241 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 1,500 ft

Burst:
Design factor 1.00 Cement top: o
Burst
Max anticipated surface - wMmSoPZ
pressure: @5 Z{q v
0.220 psi/tt

Internal gradient: Tension: Non-directional string.
Calculated BHP 7,101 psi 8 Round STC: 1.80 (J)
8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)
Premium: 1.50 (J)
Body yield: 1.50 (B)
Tension is based on buoyed weight.
Neutral point: 9,869 ft
Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter  Capacity
(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft°)

1 11886 45 13.50 P-110 LT&C 11886 11886 3.795 996.2
Run Collapse Collapse Collapse Burst Burst Burst Tension  Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Fa

1 7101 10680 ~1.504>, 7101 12410 175> 133 338 2.54 —

v Mo de e

(228
Prepared Helen Sadik-Macdonald Phone: 801-538-5357 Date: December 28,2006
by: Div of Oil,Gas & Minerals FAX: 801-359-3940 Salt Lake City, Utah

Remarks:
Collapse is based on a vertical depth of 11886 ft, a mud weight of 11.5 ppg The casing is considered to be evacuated for collapse purposes.

Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design will be that of the purchaser.



GASCO
Energy

GASCO ENERGY
DAILY DRILLING REPORT

T T T
Lelmioen TAL
T 095 RITE s—aa.
L/ 3-0Y7-3 8613

AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 | 11,336 11,886 12/25/2006 13
Current: Operations: MIX AND PUMP PILL FOR TRIP.
Depth: 8023 [Prog: 495 D Hrs: 22.5 |AV ROP: 22.0  |Formation: WASATCH
DMC: $350 ITMC: $8,495 TDC: $39,053 $916,591
Contractor: NABORS RIG 611 IMud Co:  MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 9.1 #1 F-1000 3.5 gpm Bit #: 3 Conductor: $ - JLoc,Cost: $ -
VIS: 28 SPM: 113 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 3/4 |#2 F-1000 3.5 gpm Type: DSX 619M Int. Csg: 3 - ]Day Rate: $ 19,883
Gel: 3/5/9 SPM: MFG: HYC Prod Csg: $ - |Rental Tools: $ 2,070
WL: NA GPM : 395 S/N: 111710 Float Equp: $ - Trucking: $ -
Cake: 3 [Press: 1550 Jets: 3-14,3-20 Well Head: $ - |Water: $ -
Solids: 5 AV DC: 334 TD: 8023 TBG/Rods: $ - __JFuel: $ -
Sand: AV DP: 203 Depthin: | 3780 Packers: $ - Ml Pit system $ 4,200
PH: 9.5 JetVel: 93 FTG: 4243 Tanks: $ - |Logging/Survey $ 9200
Pf/Mf: 21.3 ECD: 9.22 JHrs: 114.5 Separator: $ - __[Cement: $ -
Chlor: 1200 SPR #1 : 53-450 FPH: 371 Heater: $ - |Bits: $ -
Ca: 750 SPR#2 : WOB: 10-20 Pumping LIT: § - ]Mud Motors: $ 2,250
Excess lime NA Btms. Up: 34.6 |R-RPM: 55-60 Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 134 |Misc: $ - |{Consultant: $ 1,000
START END TIME 5 Total Rot. Hrs: 205.0 IDain Total: $ - Drilling Mud: $ 350
06:00 17:30 11:30 IDIRECTIONAL DRLG 7528' - 7847' (319", 27.7 FPH). Misc. / Labor: $ -
17:30 18:00 0:30  JRIG SERVICE. Csg. Crew: $ -
18:00 05:00 11:00 |DIRECTIONAL DRLG 7847" - 8023' (176', 27.7 FPH). |Daily Total: $ 39,053
05:00 06:00 1:00 JMIX AND PUMP PILL. Cum. Wtr: $ 29,545
Cum. Fuel $ 68,723
7846', 25 FT FLARE (BEGIN MUD UP). Cum. Bits: $ 40,000
. BHA
RECUEIVED 7-7/8" BIT 1 1.00
1.83BENDMM (.33) | 1 28.38
ﬂEC‘ﬁ'ZDUG JMULE sHOE sus 1 2.55
MONEL DC 1 31.82
DIV. OF OIL, GAS & MINING 6" DC 18 549.51
MESAVERDE 8841 818'
CASTLEGATE 11221 3198 TOTAL BHA = 613.26
BLACKHAWK 11471 3448’ Survey
24.00 |TD 11886 3863 Survey
PIU 215 K LITH: SAND AND SHALE. BKG GAS 300400
S/0 145 K FLARE: NONE GAS BUSTER NO CONN GAS 594
ROT. 171 K LAST CSG. RAN: 8-5/8" SET@ 3121.58' KB PEAK GAS 6644 @ 7648’
FUEL Used: 2122 On Hand: 5873 Co.Man J DUNCAN TRIP GAS 2507
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GASCO GASCO ENERGY T 095 RIIE San
Energy DAILY DRILLING REPORT 3-047- 39HI3
AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 12/26/2006 | 14
Current: Operations: RIG REPAIR.
Depth: 8023 |Prog: 0 [D Hrs: 0.0 [AVROP: [Formation: WASATCH
DMC: $7,869 ITMC: $16,364 TDC: $44,322 $960,913
Contractor: NABORS RIG 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 9.4 #1 F-1000 3.5 gpm Bit #: 3 4 Conductor: $ - JLoc,Cost: $ -
VIS: 39 SPM: Size: 7-7/8" 7-7/8" |Surf. Csg: $ - |Rig Move: $ -
PVIYP: 10/10 #2 F-1000 3.5 gpm Type: DSX619M | HC 506z |int. Csg: $ - |Day Rate: $ 19,883
Gel: 4/8/13  |SPM: MFG: HYC HTC JProd Csg: $ - |Rental Tools: $ 2,070
WL: 11.2 GPM : SIN: 111710 | 7110082 JFloat Equp: $ - Trucking: $ -
Cake: 1 Press: Jets: 3-14, 3-20 6/16 _ JWell Head: $ - |Water: $ -
Solids: 6 AV DC: TD: 8023 TBG/Rods: $ - |JFuel: $ -
Sand: AV DP: Depthin: | 3780 8023 |Packers: $ - {MI Pit system $ 4,200
PH: 9.0 JetVel: FTG: 4243 Tanks: $ - __JLogging/Survey $ 9,200
Pf/Mf: 215 ECD: Hrs: 114.5 Separator: $ - JCement: $ -
Chlor: 11000 {SPR#1: FPH: 37.1 Heater: $ - |Bits: $ -
Ca: 400 SPR #2 : WOB: 10-20 JPumping L/T: $ - IMud Motors: $ -
Excess lime NA |Btms. Up: R-RPM: 55-60 Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 134 Misc: $ - JConsultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 205.0 ]Daily Total: $ - Drilling Mud: $ 7,869
06:00 06:30 0:30 JPUMP PILL & BLOW DOWN KELLY. Misc. / Labor: $ -
06:30 11:00 4:30 |TRIP OUT W/ BIT N° 3. Csg. Crew: $ -
11:00 11:30 0:30 LD BHA. |Daily Total: $ 44,322
11:30 18:00 6:30 _JTRIP IN HOLE TO SHOE TO 3400 (STRIP IN - WELL FLOWING). Cum. Wtr: $ 29,545
18:00 01:30 7:30 _IBUILD MUD, CIRC AND COND HOLE. Cum. Fuel $ 68,723
01:30 02:30 1:00 |SLIP AND CUT DRLG LINE. Cum. Bits: $ 40,000
02:30 04:30 2:00 ]BLOW DOWN KELLY, REPLACE DRESSER SLEEVE RUBBER. BHA
04:30 06:00 1:30 IRIG REPAIR - PIPE SPINNERS - (CIRC AND COND HOLE DURING REPAIR). 7-7/8" BIT 1 1.00
0.13 MM 1 33.02
WELL FLOWING DURING TRIP IN, UNLOADED 200 BBLS WATER DURING |6 1/2" MONEL DC 1 31.82
STRIP IN HOLE, RESTRICTED PRESSURE AT 3400' 700 PSI, CIRC 6 1/2" DC 14 395.87
AND COND MUD TO 10.6 PPG, CIRC OUT GAS, BUILD VOLUME AND DRLG JAR 1 30.41
AND STABILIZE HOLE VOLUME (NO MAJOR MUD LOSSES DOWN HOLE |6 1/2" DC 5 153.34
DURING CIRC AND CONDITIONING MUD).
MESAVERDE 8841 818
CASTLEGATE 11221 3198' TOTAL BHA = 645.46
BLACKHAWK 11471 3448' Survey
24.00 (1D 11886 3863' Survey
P/U 215 K LITH: SAND AND SHALE. BKG GAS
S/O 145 K FLARE: NONE GAS BUSTER NO CONN GAS
IROT. 171 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS
EUEL Used: 1329 On Hand: 5817 Co.Man J DUNCAN TRIP GAS
RECEIVED
DEC 2 7 2006

DIV. OF OIL, GAS & MINING
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AFE # 60906 ‘/~7G—|3§‘-/hf ZO‘ 00.57g~ev 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/27/2006 15
Current: Operations: RIG REPAIR.
Depth: 8400' _ [Prog: 377 D Hrs: 10.0 |AV ROP: 377 |Formation: WASATCH
DMC: $9,046 |TMC: $25,410 TDC: $78,125 $1,203,614
Contractor: NABORS RIG 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 10.6 #1 F-1000 3.5 gpm Bit #: 4 Conductor: $ - JLoc,Cost: $ -
VIS: 44 SPM: 114 Size: 7-7/8" Surf. Csg: $ - Rig Move: $ -
PV/YP: 12/13 #2 F-1000 3.5 gpm Type: HC 506Z Int. Csg: $ - |Day Rate: $ 19,883
Gel: 6/10/16 |SPM: IMFG: HTC Prod Csg: $ - Rental Tools: $ 3,070
WL: 12 GPM : 398 S/N: 7110082 Float Equp: $ - |Trucking: $ 5,200
Cake: 1 Press: 1420 Jets: 6/16 Well Head: $ 1,926 |Water: $ -
Solids: 12 AV DC: 334 TD: 8400 TBG/Rods: $ - Fuel: $ 13,500
Sand: AV DP: 203 Depthin: | 8023 Packers: $ - |MI Pit system $ 4,200
PH: 9.0 JetVel: 93 FTG: 377 Tanks: 3 - jLogging/Survey $ 9200
Pf/Mf: .21.6 JECD: 10.96 jHrs: 10.0 Separator: $ - JCement: $ -
Chlor: 14000 SPR#1 : 53-390 FPH: 37.7 Heater: $ - Bits: $ 10,000
Ca: 1000 SPR #2 : 54-400 WOB: 20-25 Pumping LIT: § - |Mud Motors: $ 1,000
J|Excess lime Btms. Up: 36.5 R-RPM: 50 Prime Mover: § - Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 52 Misc: $ - [Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 215.0 IDain Total: $ 1,926 |Drilling Mud: $ 9,046
06:00 13:00 7:00 JTRIP IN HOLE W/ BIT N° 4 (WELL FLOWING). Misc. / Labor: $ -
13:00 14:30 1:30  JWASH AND REAM 7910’ - 8020'. Csg. Crew: $ -
14:30 17:00 2:30 |DRLG 8023’ - 8068' (45', 18.0 FPH). Daily Total: $ 78,125
17:00 18:00 1:00 _JCIRC BTMS UP - PREPARE FOR GYROSCOPIC SURVEY. Cum. Wtr: $ 29,545
18:00 21:00 3:00 JRU MULTI-SHOT AND RUN GYROSCOPIC SURVEY (6875' - 7957"). Cum. Fuel $ 82,223
21:00 06:00 9.00 DRLG 8068’ - 8400 (332", 36.9 FPH). Cum. Bits: $ 50,000
BHA
MUD WEIGHT THIS AM 10.0 PPG. 7-7/8" BIT 1 1.00
roarnirms 0.13 MM 1 33.02
NLVLIveEU 6 1/2" MONEL DC 1 31.82
M 6 1/2" DC 14 426.58
DRLG JAR 1 30.41
6 1/2" DC 5 153.34
DIV-OF Ot GAS-SMINING-
MESAVERDE 8841 441
CASTLEGATE 11221 2821' TOTAL BHA = 676.17
BLACKHAWK 11471 3071 Survey
24.00 (1D 11886 3486’ Survey
P/U 220 K LITH: SAND AND SHALE. BKG GAS 440
S/0 155 K FLARE: NONE GAS BUSTER NO CONN GAS 840
JROT. 176 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 1752
IFUEL Used: 1559 On Hand: 2929 Co.Man J DUNCAN TRIP GAS 1752
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 12/28/2006 16
Current: Operations: DRLG.
Depth: 9090 [Prog: 690 [D Hrs: 235 |AVROP: 294  |Formation: MESAVERDE
DMC: $3,854 ITMC: $29,265 TDC: $43,657 $1,247,271
Contractor: NABORS RIG 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 9.8 #1 F-1000 3.5 gpm Bit #: 4 Conductor: $ - JLoc,Cost: $ -
VIS: 39 SPM: 114 Size: 7-7/8" Surf. Csg: $ - JRig Move: $ -
PV/YP: 10/9 #2 F-1000 3.5 gpm Type: HC 506Z Int. Csg: $ - ]Day Rate: $ 19,883
Gel: 4/6/10 SPM: MFG: HTC Prod Csg: $ Rental Tools: $ 3,070
WL 12 GPM : 398 S/N: 7110082 Float Equp:  § - __|Trucking: $ -
Cake: 1 Press: 1580 Jets: 6/16 Well Head: $ Water: $ -
Solids: 8 AV DC: 334 TD: 9090 TBG/Rods: $ - Fuel: $ -
Sand: AV DP: 203 Depthin: | 8023 Packers: $ MI Pit system $ 4,200
PH: 9.0 JetVel; 108 FTG: 1067 Tanks: $ - Logging/Survey $ 9,200
Pi/Mf: 215 ECD: 10.07 Hrs: 33.5 Separator: $ Cement; $ -
Chlor: 10000 SPR #1 : 53-450 FPH: 31.9 Heater: $ - Bits: $ -
Ca: 880 SPR #2 : WOB: 20-25 Pumping LIT:  § - ]Mud Motors: $ 2,350
Excess lime Btms. Up: 39.3 R-RPM: 50 Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 52 Misc: $ - |Consultant: 3 1,000
START END TIME 6.5 Total Rot. Hrs: 238.5 |Daily Total: $ - |Drilling Mud: $ 3,854
06:00 17:30 11:30 |DRLG 8400 - 8736' (336", 29.2 FPH). Misc. / Labor: 3 -
17:30 18:00 0:30 _ JRIG SER, TEST HYD, PIPE RAMS AND HCR. Csg. Crew: $ -
18:00 06:00 12:00 |DRLG 8736' - 9090’ (354", 29.5 FPH). Daily Total: $ 43,657
Cum. Wtr: $ 29,545
Cum. Fuel § 82,223
Cum, Bits: $ 50,000
BHA
7-7/8" BIT 1 1.00
0.13 MM 1 33.02
RF{‘E]\ ED 6 1/2" MONEL DC 1 31.82
ki ls 12" pc 14 426.58
DEC 7 8 2006 DRLG JAR 1 30.41
- Is 1/2" b 5 153.34
2V OF OIL_GAS & MINING
CASTLEGATE 11221 2131 TOTAL BHA = 676.17
BLACKHAWK 11471 2381' Survey
24.00 |TD 11886 2796' Survey
P/U 235 K LITH: SAND AND SHALE. BKG GAS 1800
S/0 160 K FLARE: NONE GAS BUSTER NO CONN GAS 2019
ROT. 189 K LAST CSG. RAN: 8-5/8" SET@ 3121.58' KB PEAK GAS 2079
E.IEL Used: 2109 On Hand: 5020 Co.Man J DUNCAN TRIP GAS NA
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AFE # 60906 GPS - N 40° 00.576° W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/29/2006 I 17
Current: Operations: DRLG.
Depth: 9466' __|Prog: 376 D Hrs: 235 |AV ROP: 160  |Formation: MESAVERDE
|DMC: $3,574 lTMC: $32,839 TDC: $56,877 $1,304,148
Contractor: NABORS RIG 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW. 10 #1 F-1000 3.5 gpm Bit #: 4 Conductor: $ - JLoc,Cost: $ -
VIS: 44 SPM: 114 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 12/12 _ [#2 F-1000 3.5 gpm Type: HC 5062 int. Csg: $ - |Dpay Rate: $ 19,883
Gel: 5/14/22 |SPM: MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 11.2 GPM : 398 SIN: 7110082 Float Equp: $ - |Trucking: $ 3,700
Cake: 1 Press: 1580 Jets: 6/16 Well Head: $ - |Water: $ 5,500
Solids: 9.8 AV DC: 334 TD: 9466 TBG/Rods: $ - |Fuel: $ 12,950
Sand: AV DP: 203 Depth in: | 8023 Packers: $ - Imipit system $ 4,500
PH: 9.0 JetVel: 108 FTG: 1443 Tanks: $ - __|Logging/Survey $ -
PfIMf: .2/.6 ECD: 10.32 jHrs: 57.0 Separator: $ - ]Cement: $ -
Chlor: 10000 SPR#1 : 54-500 FPH: 25.3 Heater: $ - |Bits: $ -
Ca: 1000 SPR#2: WOB: 20-25 Pumping LT: _§ - |Mud Motors + JAR $ 2,600
|Excess time |Btms. Up: 42 R-RPM: 50 Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T.  |M-RPM: 52 Misc: $ - [Consultant: $ 1,000
START END TIME 6.5 |Tota| Rot. Hrs: 262.0 |Dai|y Total: $ - }Drilling Mud: $ 3,574
06:00 17:00 11:00 |DRLG 9090’ - 9246' (156', 14.2 FPH). Misc. / Labor: $ -
17:00 18:00 1:00 RIG SER, TEST HYD, PIPE RAMS AND HCR. Csg. Crew: $ -
18:00 06:00 12:00 [DRLG 9246' - 9466' (220", 18.3 FPH). |Daily Total: $ 56,877
Cum. Wtr: $ 29,545
ADD DRLG ZONE AND SACK BLACK (GILSONITE) TO MUD SYSTEM Cum. Fuel $ 95,173
TO REDUCE HOLE DRAG. Cum. Bits: $ 50,000
BHA
7-7/8" BIT 1 1.00
—~ e . s 0.13 MM 1 33.02
RECUEIVED I6 12 monEL DC 1 31.82
ls 172" bC 14 426.58
BEC 7972006 |orRLG JAR 1 30.41
6 1/2" DC 5 153.34
UIV. UF UIL, GAS & MINING
CASTLEGATE 11221 1755' TOTAL BHA = 676.17
|BLACKHAWK 11471 2005' Survey
24.00 |TD 11886 2420 Survey
PV 250 K LITH: SS 70%, SH 10%, 10% COAL. BKG GAS 550
S/0 165 K FLARE: 4-6 FT GAS BUSTER NO CONN GAS 1337
ROT. 192 K LAST CSG. RAN: 8-5/8" SET @__ 3121.58'KB PEAK GAS 1673
FUEL Used: 1710 On Hand: 3310 Co.Man J DUNCAN TRIP GAS NA




CCHFIDENTIAL

GASCO GASCO ENERGY T 095 HI9E S-%2
Ener ‘ DAILY DRILLING REPORT ¢/ 3-049- 386 73
gy AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 | 11,336 11,886 12/30/2006 18
Current: Operations: REPAIR FLOWLINE
Depth: 9496’ Prog: 30 D Hrs: 3.0 IAV ROP: 10.0 |Formation: MESAVERDE
JOMC: $3,727 ITMC: $36,567 TDC: $54,054 $1,301,325
Contractor: Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 10.4 #1 F-1000 3.5 gpm Bit #: 4 Conductor: $ - |Loc,Cost: $ -
VIS: 63 SPM: 114 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 20/22 #2 F-1000 3.5 gpm Type: HC 506Z Int. Csg: $ - ]Day Rate: $ 19,883
Gel: 17/39/61 |SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 3,070
WL 8 GPM : 398 S/N: 7110082 Float Equp: $ - Trucking: $ 1,475
Cake: 1 Press: 1580 Jets: 6/16 Well Head: $ - Water: $ -
Solids: 12 AV DC: 334 TD: 9496 TBG/Rods: $ - |Fuel: $ 13,499
Sand: AV DP: 203 Depth in: | 8023 Packers: $ - |MI Pit system $ 4,500
PH: 9.0 JetVel: 108 FTG: 1473 Tanks: $ -__|Logging/Survey $ -
PfIMf: .2/.4 ECD: 10.32 Hrs: 60.0 Separator: $ - JCement: $ -
Chlor: 10000 |SPR#1: 54-500 FPH: 24.6 Heater: $ - ]Bits: $ -
Ca: 1080 SPR#2: WOB: 20-25 Pumping UT: _ $ - |Mud Motors + JAR $ 600
IExcess lime Btms. Up: 42 R-RPM: 50 Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 52 Misc: $ - [|Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 265.0 |Daily Total: $ - |Drilling Mud: $ 3,727
06:00 09:00 3:00 |DRLG 9466' - 9496' (220, 18.3 FPH). [Misc. / Labor: $ 6,200
09:00 09:30 0:30 IDROPPED SURVEY AND PUMPED PILL Csg. Crew: $ -
09:30 14:00 4:30 IPOOH FOR BHA CHANGE |Daily Total: $ 54,054
14:00 15:00 1:00 IRU LAYDOWN MACHINE AND HOLD SAFETY MEETING Cum. Wtr: $ 29,545
15:00 17:00 2:00 |LAYDOWN 21 JTS DP, JARS, AND 14 DC Cum. Fuel $ 108,672
17:00 18:00 1:00 JFINISH POOH Cum. Bits: $ 50,000
18:00 19:30 1:30 JCHANGE OUT BIT AND MM BHA
19:30 22:00 2:30 JPU IBS, JARS, AND HEAVY WT. DP 7-7/8" BIT 1 1.00
22:00 22:30 0:30 IFILL PIPE AND RD LAYDOWN MACHINE 0.13 MM 1 33.02
22:30 03:00 4:30 IBLOWDOWN KELLY AND TIH I6 1/2" MONEL DC 1 31.82
03:00 03:30 0:30 |FILL PIPE AND WORK ON ICE PLUG IIBS 1 4.92
03:30 06:00 2:30 WO WELDER le 172" bc 1 30.39
IBS 1 4.20
JLINE TO GAS BUSTER SEPERATED, REQUIRES WELDING 6 1/2" DC 4 122.34
42" HVY WT 14 430.35
DRLG JAR 1 28.67
CASTLEGATE 11221 1725 TOTAL BHA = 686.71
|BLACKHAWK 11471 1975' Survey MIS 9495'
24.00 |TD 11886 2390 Survey
P/U 250 K LITH: SS 60%, SH 40% BKG GAS 800
S/0 165 K FLARE: 4-6 FT GAS BUSTER NO CONN GAS 1267
ROT. 192 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 1267
JFUEL Used: 1545 On Hand: 5949 Co.Man V GUINN TRIP GAS NA
RECEIVED
JAN 0 4 2007

DIV. OF OIL, GAS & MINING
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 12/31/2006 19
Current: Operations: DRILLING
Depth: 9776 Prog: _ 280 [D Hrs: 19.5 |AV ROP: 144  |Formation: MESAVERDE
DMC: $1,050 ITMC: $37,616 TDC: $34,994 $1,282,265
Contractor: NABORS 611 IMud Co: M1 DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 10.3___|#1 F-1000 3.5 gpm |Bit #: 5 Conductor:  $ - |ioc,Cost: $ -
VIS: 64 SPM: 110 Size: 7-7/8" Surf. Csg: $ - JRig Move: $ -
PV/YP: 20/21__ |#2 F-1000 3.5 gpm Type: HC 5062 Jint. Csg: $ - |Day Rate: $ 19,883
Gel: 17/36/57 |SPM: MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 8.4 GPM : 384 S/N: 7114429 Float Equp: $ - ITrucking: $ -
Cake: 1 Press: 2000 Jets: 6/16 Well Head: $ - |water: $ -
Solids: 12 AV DC: 334 TD: 9776 TBG/Rods: $ - [Fuel: $ -
Sand: AV DP: 203 |Depth in: | 9496 Packers: $ - ]MI Pit system $ 4,500
iPH: 9.0 JetVel: 108 FTG: 280 Tanks: $ - jLogging/Survey $ -
Pf/IMf: .2/.4 ECD: 10.32 Hrs: 19.5 Separator: $ - JCement: $ -
Chlor: 10000 SPR#1 : 52-580 FPH: 14.4 Heater: $ - Bits: $ -
Ca: 1000 SPR#2: WOB: 25-30 Pumping LIT: $ - |Mud Motors + JAR $ 2,925
Excess lime Btms. Up: 60 IR-RPM: 50 Prime Mover: § - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 50 Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 284.5 iDain Total: $ - |Drilling Mud: $ 1,050
06:00 10:00 4:00 WO WELDER Misc. / Labor: $ 2,466
10:00 12:30 2:30 |REPAIR FLOWLINE Csg. Crew: $ -
12:30 06:00 17:30 |DRLG 9496' - 9776' (280, 14.4 FPH). Daily Total: $ 34,994
Cum. Wtr: $ 29,545
Cum. Fuel $ 108,672
Cum. Bits: $ 50,000
BHA
7-7/8" BIT 1 1.00
R ECE!\'[EQ 0.13 MM 1 33.02
6 1/2* MONEL DC 1 31.82
JAN 04 2007 IBS 1 4.92
o 6 1/2" DC 1 30.39
DIVOEQIL G MININD IBS 1 4.20
rGAS L MNiNG 6 1/2" DC 4 122.34
4%" HVY WT 14 430.35
JDRLG JAR 1 28.67
CASTLEGATE 11221 1445' TOTAL BHA = 686.71
|BLACKHAWK 11471 1695’ Survey MIS 9495'
24.00 |TD 11886 2110’ Survey
P/U 250 K LITH: SS 60%, SH 40%, TR SLTST BKG GAS 800
S/0 160 K FLARE: 15-20 FT GAS BUSTER YES CONN GAS 1267
JROT. 194 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 1267
IFUEL Used: 1594 On Hand: 4355 Co.Man V GUINN TRIP GAS NA
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 | 11,336 11,886 1/1/2007 20
Current: Operations: DRILLING
Depth: 10180' _ Prog: 684 D Hrs: 23.5 |AV ROP: 29.1___|Formation: MESAVERDE
DMC: $5,458 ]TMC: $43,078 TDC: $40,002 $1,433,198
Contractor: NABORS 611 IMud Co:  MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 10.1___ |#1 F-1000 3.5 gpm Isit #: 5 Conductor: $ - |Loc,Cost: $ -
VIS: 44 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 12/13  |#2 F-1000 3.5 gpm Type: HC 506Z |int. Csg: $ - ]Day Rate: $ 19,883
Gel: 10/25/36 |SPM: MFG: HTC |Prod Csg: $ - |Rental Tools: $ 3,070
WL: 16 GPM : 384 SIN: 7114429 |Fioat Equp: $ - ITrucking: $ -
Cake: 2 Press: 2000 Jets: 6/16 Well Head: $ - |Water: $ -
Solids: 11.2 AV DC: 334 TD: 10180 TBG/Rods: $ - |Fuel: $ -
Sand: AV DP: 203 |Depth in: | 9496 Packers: $ - _|MI Pit system $ 4,500
PH: 9.0 JetVel: 108 FTG: 684 Tanks: $ - lLogging/Survey $ -
PfIMf: .2/.6 ECD: 10.32 Hrs: 43.0 Separator: $ - JCement: $ -
Chlor: 8000 SPR #1 : 52-580 |FPH: 15.9 JHeater: $ - |Bits: $ -
Ca: 1440 SPR#2: WOB: 25-30 IPumpinngT HER - JMud Motors + JAR $ 3,525
Excess lime Btms. Up: 60 JR-RPM: 50 IPrime Mover: § - [Corrosion: $ 100
Time Break Down: Total D.T.  |M-RPM: 50 [Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 |Tota| Rot. Hrs: 308.0 IDain Total: $ - ]Drilling Mud: $ 5,458
06:00 10:00 4:00 |DRLG 9776' - 9933’ (157", 16.5 FPH). Imisc. / Labor: $ 2,466
10:00 12:30 2:30 JRIG SER, TEST HYD, PIPE RAMS AND HCR. Csg. Crew: $ -
12:30 06:00 17:30 |DRLG 9933' - 10180’ (247", 17.6 FPH). |Daily Total: $ 40,002
Cum. Wtr: $ 29,545
Cum. Fuel $ 108,672
Cum. Bits: $ 50,000
BHA
7-7/8" BIT 1 1.00
— 0.13 MM 1 33.02
HtCE'VED J6 1/2* MONEL DC 1 31.82
' a IBS 1 4.92
JAN T 7007 61/2"DC 1 30.39
IBS 1 4.20
DIV. OF OIL, GAS & MINING I6 12" pC 4 122.34
4%" HVY WT 14 430.35
DRLG JAR 1 28.67
CASTLEGATE 11221 1041’ TOTAL BHA = 686.71
BLACKHAWK 11471 1291 Survey MIS 9495'
24.00 |TD 11886 1706' Survey
| (1Y) 250 K LITH: COAL 10%, SH 70%, 20% SLTST BKG GAS 1000
S/I0 170 K FLARE: 0FT GAS BUSTER YES CONN GAS 1792
JROT. 198 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 7580
|FUEL Used: 1919  On Hand: 2436 Co.Man V GUINN TRIP GAS NA
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/2/2007 21
Current: Operations: POOH FOR BIT #6
Depth: 10477 Prog: 207 [D Hrs: 21.5 |AV ROP: 13.8  |Formation: MESAVERDE
DMC: $5,034 |TMC: $48,109 TDC: $47,986 $1,477,018
Contractor: NABORS 611 Mud Co:  MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 9.9 #1 F-1000 3.5 gpm |Bit #: 5 Conductor: $ - |Loc,Cost: $ -
VIS: 4 SPM: 110 Size: 7-7/8" Surf. Csg: $ - JRig Move: -
PVIYP: 10/10 _ J#2 F-1000 3.5 gpm Type: HC 506Z Jint. Csg: $ - |Day Rate: $ 19,883
Gel: 10/21/34 |SPM: MFG: HTC Prod Csg: $ - ]Rental Tools: $ 3,070
WL: 18 GPM : 384 SIN: 7114429 Float Equp: $ - |Trucking: $ -
Cake: 2 Press: 2000 Jets: 6/16 Well Head: $ - |Water: $ -
Solids: 8.8 AV DC: 334 TD: 10477 TBG/Rods: $ - |Fuel: $ 11,999
Sand: AV DP: 203 [Depth in: | 9496 Packers: $ - Ml Pit system $ 4,500
PH: 9.0 JetVel: 108 FTG: 981 Tanks: $ - |Logging/Survey $ -
PfIMf: .2/.6 ECD: 10.32 Hrs: 64.5 Separator: $ - |Cement: $ -
Chlor: 8000 SPR #1 : 53-520 FPH: 15.2 Heater: $ - Bits: $ -
Ca: 1000 SPR #2: WOB: 25-30 |Pumping LIT: _ § - |Mud Motors + JAR $ 2,400
[Excess lime Btms. Up: 60 R-RPM: 50 Prime Mover: $ - Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 50 Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 329.5 |Daily Total: $ - |Drilling Mud: $ 5,034
06:00 15:00 9:00 |DRLG 10180' - 10349 (169', 18.8 FPH). |Misc. / Labor: $ -
15:00 15:30 0:30 JRIG SER, TEST HYD, PIPE RAMS AND HCR. Csg. Crew: $ -
15:30 04:00 12:30 |DRLG 10349' - 10477' (128", 17.6 FPH). |Daily Total: $ 47,986
04:00 04:30 0:30 DROPPED MULTISHOT SURVEY TOOL Cum. Witr: $ 29,545
04:30 05:00 0:30 JPUMPED PILL, SET BACK AND BLEW DOWN KELLY Cum. Fuel $ 120,671
05:00 06:00 1:00 |POOH FOR BIT #6 Cum. Bits: $ 50,000
BHA
7-7/8" BIT 1 1.00
RECEIVED 0.13 MM 1 33.02
i |6 1/2" MONEL DC 1 31.82
JAN 0 & 2007 IBS 1 4.92
16 1/2" DC 1 30.39
DIV OF Ol GAS & MINING liBs 1 4.20
' ls 112" bC 4 122.34
4%:" HVY WT 14 430.35
DRLG JAR 1 28.67
CASTLEGATE 11221 744 TOTAL BHA = 686.71
BLACKHAWK 11471 99¢4' Survey MIS 9495
24.00 |TD 11886 1409’ Survey
P/U 275 K LITH: COAL 10%, SH 70%, 20% SLTST BKG GAS
S$/0 175 K FLARE: 2FT GAS BUSTER YES CONN GAS
ROT. 209 K LAST CSG. RAN: 8-5/8" SET@ 3121.58' KB PEAK GAS
FUEL Used: 1693 On Hand: 4243 Co.Man V GUINN TRIP GAS NA
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 1/3/12007 22
Current: Operations: TIH WITH BIT #6
[Depth: 10477 Prog: 0 [D Hrs: 00 [AvROP:  #DIV/0!  |Formation: MESAVERDE
DMC: $4,410 |TMC: $52,518 TDC: $33,213 $1,510,231
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 9.9 l#1 F-1000 3.5 gpm Bit #: 3 Conductor: $ - Loc,Cost: $ -
VIS: 41 SPM: 110 Size: 7-7/8" Surf. Csg: $ - JRig Move: $ -
PVIYP: 10/10 #2 F-1000 3.5 gpm Type: HC 506ZX+ int. Csg: $ - |Day Rate: $ 19,883
Gel: 10/21/34 |SPM: [MFG: HTC Prod Csg: $ - [Rental Tools: $ 3,070
WL: 18 GPM : 384 S/N: 7114429 Float Equp: $ - Trucking: $ -
Cake: 2 Press: 2000 Jets: 6/16 Well Head: $ - |water: $ -
Solids: 8.8 AV DC: 334 TD: 10477 TBG/Rods: $ - |Fuel: $ -
Sand: AV DP: 203 [Depth in: | 10477 Packers: $ - |MI Pit system $ 4,500
PH: 9.0 JetVel: 108 FTG: 0 Tanks: $ - __lLogging/Survey $ -
PfIMf: .2/.6 ECD: 10.32 Hrs: 0.0 Separator: $ - JCement: $ -
Chlor: 8000 SPR #1 : 53-520 FPH: #DIV/0! Heater: $ - Bits: $ -
Ca: 1000 SPR #2 : WOB: 0 Pumping LIT: _ § - |Mud Motors + JAR $ 250
|Excess lime ]Btms. Up: 60 R-RPM: 0 Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T.  |M-RPM: 0 Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 ITotaI Rot. Hrs: 329.5 |Daily Total: $ - |Drilling Mud: $ 4,410
06:00 11:30 5:30 JPOOH FOR BIT #6 Misc. / Labor: $ -
11:30 13:30 2:00 JCHANGE OUT BIT AND MM, CHANGE BHA Csg. Crew: $ -
13:30 16:00 2:30 JTIH WITH BIT #6 |Daily Total: $ 33213
16:00 18:00 2:00 |SLIP AND CUT 85' DRLG LINE Cum. Wtr: $ 29,545
18:00 19:30 1:30 TIH Cum. Fuel $ 120,671
19:30 21:30 2:00 JPUKELLY AND REAM HOLE Cum. Bits: $ 50,000
21:30 22:30 1:00 JPUMPED PILL, SET BACK AND BLEW DOWN KELLY BHA
22:30 02:00 3:30 POOH TO CHANGE BHA 7-7/8" BIT 1 1.00
02:00 03:00 1:00 _ JCHANGE OUT MM AND IBS —— 0.13 MM 1 32.95
03:00 06:00 3:00 [TIH NECEIVED b 1vmoneLoc | 1 31.82
'a 1BS 1 4.92
JAN-04 2007 6 1/2" DC 1 30.39
IBS 1 4.20
VIV OF OIL, GAS & MINING 6 1/2" DC 4 122.34
4%:" HVY WT 14 430.35
DRLG JAR 1 28.67
CASTLEGATE 11221 744 TOTAL BHA = 686.64
BLACKHAWK 11471 994 Survey 3.6°| 10477
24.00 |TD 11886 1409' Survey
P/U K LITH: SLST 15%, SH 70%, SS 75% BKG GAS N/A
S/0 K FLARE: 5FT GAS BUSTER YES CONN GAS N/A
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 1060
FUEL Used: 1693 On Hand: 4243 Co.Man V GUINN TRIP GAS NA
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/4/2007 23
Current: Operations: DRILLING
Depth: 10655 Prog: 178 ID Hrs: 8.0 |AV ROP: 22.3 IFormation: MESAVERDE
DMC: $1,650 ITMC: $54,168 TDC: $49,032 $1,580,872
Contractor: NABORS 611 mud Co:  MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 10.2 #1 F-1000 3.5 gpm Isit #: 6 Conductor: $ - JLoc,Cost: $ -
VIS: 39 SPM: 110 Size: 7-7/8" Surf. Csg: $ - JRig Move: $ -
PVIYP: 1110 |#2 F-1000 3.5 gpm Type: HC 506ZX+ jint. Csg: $ - JDay Rate: $ 19,883
Gel: 7/19/26 |SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 3,070
WL: 16 GPM : 384 S/N: 7114428 Float Equp: $ - |Trucking: $ -
Cake: 1 Press: 1920 Jets: 6/16 Well Head: $ - |water: 3 -
Solids: 9 AV DC: 334 TD: TBG/Rods: $ - [Fuel: $ 13,384
MBT: 10 AV DP: 203 Depth in: | 10477 Packers: $ - ]MI Pit system $ 4,500
|PH: 9.0 JetVel: 108 |FTG: 178 Tanks: $ -___]Logging/Survey $ -
P/MF: 2.6 |eco: 10.32 lHrs: 8.0 Separator:  $ - |Cement: $ -
Chlor: 6000 SPR#1: 53-480 FPH: 22.3 |Heater: $ - Bits: $ -
Ca: 1120 SPR #2 : WOB: 15-20 IPumping LUT: $ - JMud Motors + JAR $ 1,050
Excess lime Btms. Up: 60 R-RPM: 50 |Prime Mover: §$ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 50 IMisc: $ - [Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 337.5 lDaily Total: $ - |Drilling Mud: $ 1,650
06:00 07:00 1:00 |TIH W/ BIT #6 Misc. / Labor: $ -
07:00 17:00 10:00 JWASH AND REAM 3500'-4700'. BRING WT TO 10.1 AND VIS TO 42. Camp Exp: $ 4,395
17:00 20:00 3:00 |TIH Daily Total: $ 49,032
20:00 22:00 2:00 JWASH AND REAM 90' TO BTM. Cum. Wtr: $ 29,545
22:00 06:00 8:00 |DRLG 10477 - 10349 (178', 22.3 FPH). Cum. Fuel $ 134,055
Cum. Bits: $ 67,600
BHA
7-7/8" BIT 1 1.00
0.13 MM 1 32.95
RECFEFIVED l6 172 monEL DC 1 31.82
o IBS 1 4.92
JAN 04 2007 6 1/2" DC 1 30.39
IBS 1 4.20
DIV OF QIf  GAS & MINING |6 1/2"DC 4 122.34
47" HVY WT 14 430.35
IDRLG JAR 1 28.67
CASTLEGATE 11221 566" TOTAL BHA = 686.64
JBLACKHAWK 11471 816' Survey 3.6°| 10477
24.00 ITD 11886 1231' Survey
P/U 280 K LITH: SH 25%, SS 70%, SLST 5% BKG GAS 800-900
S/0 170 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS 1872
ROT. 209 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 1872
FUEL Used: 1706  On Hand: 5949 Co.Man V GUINN TRIP GAS 1632
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/5/2007 24
Current: Operations: DRILLING
Depth: 11030' _ Prog: 375 D Hrs: 23.5 IAV ROP: 16.0 IFormation: MESAVERDE
DMC: $5,509 ITMC: $59,677 TDC: $36,662 $1,659,747
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 10.1 l#1 F-1000 3.5 gpm Bit #: 6 Conductor: $ - [JLoc,Cost: $ -
VIS: 42 SPM: 110 Size: 7-7/8" Surf. Csg: $ - ]Rig Move: $ -
IPVIYP: 13/13  |#2 F-1000 3.5 gpm Type: HC 506ZX+ Int. Csg: $ - |Day Rate: $ 19,883
Gel: 11/21/37 |SPM: MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 11.8 GPM : 384 S/N: 7114428 Float Equp: $ - [Trucking: $ -
Cake: 2 Press: 2000 Jets: 6/16 Well Head: $ - |Water: $ -
Solids: 12 AV DC: 294 TD: TBG/Rods: $ - |Fuel: $ -
IMBT: 16.8 AV DP: 198 Depth in: | 10477 Packers: $ - Ml Pit system $ 4,500
IPH: 9.0 JetVel: 105 |FTG: 553 Tanks: $ - |Logging/Survey $ -
Pf/IMf: .2/.5 JECD: 10.32 Hrs: 31.5 Separator: $ - JjCement: $ -
Chior: 5000 SPR #1 : 52-520 FPH: 17.6 Heater: $ - |Bits: $ -
Ca: 960 SPR#2: WOB: 20-25 Pumping LIT: _ § - |Mud Motors + JAR $ 2,600
Excess lime |Btms. Up: 65 R-RPM: 50 Prime Mover: §$ - [JCorrosion: $ 100
Time Break Down: Total D.T. M-RPM: 50 [Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 361.0 |Daily Total: $ - |Drilling Mud: $ 5,509
06:00 14:00 8:00 |DRLG 10655' - 10826’ (171', 21.4 FPH). Misc. / Labor: $ -
14:00 14:30 0:30 _|RIG SER, TEST HYD, PIPE RAMS AND HCR. Camp Exp: $ -
14:30 06:00 15:30 |DRLG 10826' - 11030' (204', 13.2 FPH). Daily Total: $ 36,662
Cum. Wtr: $ 29,545
Cum. Fuel $ 134,065
Cum. Bits: $ 67,600
BHA
[ e —— 7-7/8" BIT 1 1.00
nLuLivil 0.13 MM 1 32.95
JAN‘B’S—IBG’ J6 1/2" MONEL DC 1 31.82
r IBS 1 4.92
U 16 1/2" DC 1 30.92
UV UF UL GRS & TRINTING IBS 1 4.20
6 1/2" DC 4 122.34
42" HVY WT 21 645.48
JORLG JAR 1 28.67
42" HVY WT 14 430.29
CASTLEGATE 11221 191 TOTAL BHA = 1332.59
BLACKHAWK 11471 441 Survey 3.6° 10477
24.00 |TD 11886 856' Survey
P/U 275 K LITH: SH 20%, SS 70%, SLST 10% BKG GAS 1200
S/O 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS 1316
ROT. 215 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 1523
IFUEL Used: 1858 On Hand: 4091 Co.Man V GUINN TRIP GAS N/A
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gy AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/6/2007 25
Current: Operations: WASH AND REAM TO BTM
[pepth: 11104 Prog: 74 [D Hrs: 8.0 |AvRoOP: 9.3 |Formation: MESAVERDE
|omc: $4,167 [Tmc: $63,844 TDC: $34,310 $1,694,057
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 102 |#1 F-1000 3.5 gpm Bit #: 6 7 Conductor: $ - JLoc,Cost: $ -
VIS: 45 SPM: 110 Size: 7-7/8" 7-7/8" |Surf. Csg: $ - Rig Move: $ -
|PVIYP: 15/15 __ |#2 F-1000 3.5 gpm Type: HC 5062X+| HC 506ZX+|Int. Csg: $ - |Day Rate: $ 19,883
Gel: 10/21/36 |SPM: MFG: HTC HTC |Prod Csg: $ - Rental Tools: $ 3,070
WL: 10.8 GPM : 384 SIN: 7114428 | 7114429 |Float Equp: 3 - 1Trucking: $ 540
Cake: 1 Press: 2000 Jets: 6/16 6/16 |Well Head: $ - |Water: $ -
Solids: 10.8 AV DC: 294 TD: 11104 TBG/Rods: $ - Fuel: $ -
MBT: 16 AV DP: 198 Depth in: | 10477 11104 |Packers: $ - ]MI Pit system $ 4,500
PH: 9.0 JetVel: 105 FT1G: 627 Tanks: $ - |Logging/Survey $ -
Pf/Mf: 21.4 ECD: 10.54 Hrs: 39.5 Separator: $ - |Cement: $ -
Chlor: 5000 SPR#1 : 52-500 FPH: 15.9 Heater: $ - |Bits: $ -
Ca: 960 SPR#2: WOB: 20-25 Pumping LIT: § - Mud Motors + JAR $ 1,050
{Excess lime Btms. Up: 65 R-RPM: 50 Prime Mover: $ - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 369.0 |Daily Total: $ - |Drilling Mud: $ 4,167
06:00 14:00 8:00 [DRLG 11030 - 11104' (74', 9.3 FPH). Misc. / Labor: $ -
14:00 14:30 0:30 |DROPPED SURVEY AND PUMPED PILL Camp Exp: $ -
14:30 21:00 6:30 |POOH FOR BIT #7 Daily Total: $ 34310
21:00 22:00 1:00 JCHANGE OUT BIT AND MM Cum. Wtr: $ 29,545
22:00 22:30 0:30 JPULL AND CHECK WEAR BUSHING, OK Cum. Fuel $ 134,055
22:30 04:30 6:00 |[TIH Cum. Bits: $ 67,600
04:30 06:00 1:30 ]JWASH AND REAM TO BTM BHA
7-7/8" BIT 1 1.00
0.13 MM 1 32.98
[ A el e W et 6 1/2" MONEL DC 1 31.82
ket e L IBS 1 4.92
IAN D - 6 1/2" DC 1 30.92
W-0-8-2067 IBS 1 4.20
DU A A e oa s 6 1/2" DC 4 122.34
SRS 4%" HVY WT | 21 645.48
JDRLG JAR 1 28.67
4" HVY WT 14 430.29
CASTLEGATE 11221 117 TOTAL BHA = 1332.62
BLACKHAWK 11471 367" Survey 3.6°| 10477
24.00 |JTD 11886 782' Survey 4.7° 11104’
P/U 275 K LITH: SH 20%, SS 70%, SLST 10% BKG GAS
S/0 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS
ROT. 215 K LAST CSG. RAN: 8-5/8" SET @  3121.58'KB PEAK GAS
FUEL Used: 1655 On Hand: 2436 Co.Man V GUINN TRIP GAS
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AFE # 60906
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/7/12007 26
Current: Operations: DRILLING
[Depth: 11352' __Prog: _ 248 D Hrs: 23.0 |AVROP: 108 |Formation: CASTLEGATE
DMC: $3,769 ITMC: $67,613 TDC: $55,649 $1,749,706
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MWw. 103 |#1F-10003.5 gpm Bit #: 7 Conductor: $ - |Loc,Cost: $ -
VIS: 42 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 14/11 #2 F-1000 3.5 gpm Type: HC 506ZX+ jint. Csg: $ - |Day Rate: $ 19,883
Gel: 12/21/34 |SPM: MFG: HTC Prod Csg: $ - [Rental Tools: $ 3,070
WL: 12.4 GPM : 384 S/N: 7114429 Float Equp: $ - |Trucking: $ 1,624
Cake: 1 Press: 2000 Jets: 6/16 Well Head: $ - [Water: $ 6,495
Solids: 10 AV DC: 294 TD: TBG/Rods: $ - JFuel: $ 11,897
MBT: 11.8 AV DP: 198 Depthin: | 11104 Packers: $ - |MI Pit system $ 4,500
PH: 9.0 JetVel: 105 FTG: 248 Tanks: $ - Logging/Survey $ -
Pf/IMf: 2/.4 ECD: 10.6 Hrs: 23.0 Separator: $ - |Cement: $ -
Chlor: 6000 SPR#1: 53-520 FPH: 10.8 Heater: $ - |Bits: $ -
Ca: 960 SPR #2 : WOB: 156-25 Pumping L/T: _§ - Mud Motors + JAR $ 2,550
[Excess lime Btms. Up: 65 ~_IR-RPM: 50 Prime Mover: $ - JCorrosion: $ 100
Time Break Down: Total D.T.  |[M-RPM: 50 Misc: $ - JConsultant: $ 1,000
START END TIME 6.5 |Total Rot. Hrs: 392.0 |Daily Total: $ - IDrilling Mud: $ 3,769
06:00 06:30 0:30 |WASH AND REAM TO BTM Misc. / Labor: $ 761
06:30 15:30 9:00 |DRLG 11104' - 11304’ (200, 22.2 FPH). Camp Exp: $ -
15:30 16:00 0:30 |RIG SER, TEST HYD, PIPE RAMS AND HCR. Daily Total: $ 55,649
16:00 06:00 14:00 |DRLG 11304’ - 11352' (48', 3.4 FPH). Cum. Wtr: $ 36,040
Cum. Fuel $ 145,952
Cum. Bits: $ 67,600
BHA
7-7/8" BIT 1 1.00
0.13 MM 1 32.98
DEOCIVVED 6 1/2" MONEL DC 1 31.82
e IBS 1 4.92
JAN 01 & 2007 6 1/2" DC 1 30.92
IBS 1 4.20
r g e n«c; oo 6 1/2" DC 4 122.34
4" HVY WT 21 645.48
JDRLG JAR 1 28.67
4" HVY WT 14 430.29
TOTAL BHA = 1332.62
|JBLACKHAWK 11471 119’ Survey 36°] 10477
24.00 |TD 11886 534’ Survey 47°| 11104’
P/U 275 K LITH: SS 100% BKG GAS 1000
S/0 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS 1365
|ROT. 218 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 1820
IFUEL Used: 1895 On Hand: 2959 Co.Man V GUINN TRIP GAS 1998
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AFE # 60906
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 1/8/2007 27
Current: Operations:
Depth: 11352  Prog: 0.0 IAV ROP: #DIV/0! IFormation: CASTLEGATE
DMC: $2,773 |T 70,387 TDC: $38,071 $1,732,128
Contractor: NABORS 611 MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 10.3 J#1 F-1000 3. 7 Conductor: $ - JLoc,Cost: $ -
VIS: 44 SPM: 7-7/8" Surf. Csg: $ - Rig Move: $ -
PV/YP: 15/15 #2 F-1000 3. K705 Int. Csg: $ - ]Day Rate: $ 19,883
Gel: 9/17/26 |SPM: STC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 9.2 GPM : JW9651 Float Equp: $ - |rrucking: $ -
Cake: 1 Press: 6/16 Well Head: $ - |[water: $ 6,495
Solids: 10 AV DC: TBG/Rods: $ - |JFuel: $ -
MBT: 12.6 AV DP: 198 Depth in: | 11352 |Packers: $ - ]MI Pit system $ 4,500
|PH: 9.0 JetVel: 105 FTG: 0 Tanks: $ - |Logging/Survey $ -
Pf/Mf: 2/.4 ECD: 10.6 Hrs: 0.0 Separator: $ - ]Cement: $ -
Chlor: 5000 SPR#1 : 53-520 FPH: #DIV/O! Heater: $ - |Bits: $ -
Ca: 960 SPR#2: WOB: Pumping LIT:  § - |Mud Motors + JAR $ 250
JExcess lime Btms. Up: 65 |R-RPM: Prime Mover: $ - ]Corrosion: $ 100
Time Break Down: Total D.T.  |M-RPM: Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 I?t)tal Rot. Hrs: 392.0 |Daily Total: $ - |Drilling Mud: $ 2,773
06:00 07:00 1:00 |DRLG 11352' - 11355’ (3', 3.0 FPH). Misc. / Labor: $ -
07:00 08:00 1:00 |DROPPED SURVEY AND PUMPED PILL Camp Exp: $ -
08:00 09:30 1:30 JWORK TIGHT HOLE Daily Total: $ 38,07
09:30 15:30 6:00 J|POOH FOR BIT #7 Cum. Wtr: $ 36,040
15:30 16:00 0:30 LD BIT AND MM Cum. Fuel $ 145,952
16:00 18:00 2:00 |SLIP AND CUT DRLG LINE Cum. Bits: $ 67,600
18:00 20:00 2:00 WO MM BHA
20:00 20:30 0:30 |PU NEW BIT AND MM 7-7/8" BIT 1 1.00
20:30 23:00 2:30 |TIHTO 4100 1.0 MM 1 32.02
23:00 00:00 1:00 JCIRC OUT GAS |6 1/2" MONEL DC 1 31.82
00:00 06:00 6:00 JWASH AND REAM 4100'-4450 e ey g IBS 1 4.92
Fiinls it v Eﬁ 6 1/2" DC 1 30.92
LaAL O o 1BS 1 4.20
JAN8-2067 ls 12" bc 4 122.34
4" HVY WT 21 645.48
JDRLG JAR 1 28.67
42" HVY WT 14 430.29
TOTAL BHA = 1331.66
BLACKHAWK 11471 119’ Survey 47°| 11103
24.00 {TD 11886 534' Survey 2.8 11352'
PV 275 K LITH: SS 100% BKG GAS 1000
S/0 175 K FLARE: 10-156 FT GAS BUSTER YES CONN GAS 1365
ROT. 218 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 2128
FUEL Used: 523  On Hand: 2436 Co.Man V GUINN TRIP GAS N/A
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AFE # 60906
Well: Permit Depth: Prog Depth: Date: |Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/9/2007 28
Current: Operations: WASH AND REAM
|Depth: 11355'  Prog: 0 D Hrs: 0.0 |AV ROP: #DIV/0! |Formation: CASTLEGATE
|omc: $3,675 |TMC: $74,061 TDC: $55,582 $1,843,459
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 10.6 #1 F-1000 3.5 gpm Bit #: 8RR 9 |Conductor: $ - Jloc,Cost: $ -
VIS: 46 SPM: 110 Size: 7-7/8" 7-7/8" |Surf. Csg: $ - |Rig Move: $ -
PV/YP: 12/16 __ |#2 F-1000 3.5 gpm Type: K705 _|HC 5062x]int. Csg: $ - |Day Rate: $ 19,883
Gel: 12/21/33 |SPM: MFG: STC HTC |Prod Csg: $ - |Rental Tools: $ 3,070
WL: 15.2 GPM : 384 S/N: JW9651 | 7108282 JFloat Equp: $ - Trucking: $ 270
Cake: 1 Press: 2000 Jets: 6/16 6/16  |Well Head: $ - |Water: $ -
Solids: 11.2 AV DC: 294 TD: TBG/Rods: $ - |JFuel: $ 13,384
MBT: 14 AV DP: 198 Depth in: | 11355 11355 ]Packers: $ - MI Pit system $ 13,950
PH: 9.0 JetVel: 105 FTG: 0 Tanks: $ - __|Logging/Survey $ -
PfIMf: 214 ECD: 11 Hrs: 0.0 Separator: $ - JCement: $ -
Chlor: 5000 SPR#1 : 53-520 FPH: #DIV/0! Heater: $ - |Bits: $ -
Ca: 880 SPR#2: WOB: Pumping LIT:  § - |Mud Motors + JAR $ 250
Excess lime Btms. Up: 65 R-RPM: Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - jConsultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 392.0 |Daily Total: $ - JDrilling Mud: $ 3,675
06:00 23:00 17:00 JWASH AND REAM 4450'-5730" |misc. / Labor: $ -
23:00 23:30 0:30 jPUMPED PILL AND BLOWDOWN KELLY Camp Exp: $ -
23:30 03:00 3:30 IPOOH FOR BIT #8 |Daily Total: $ 55,582
03:00 03:30 0:30  |LAYDOWN MM AND CHANGEOUT BIT Cum. Witr: $ 36,040
03:30 06:00 2:30 |TH Cum. Fuel $ 159,336
Cum. Bits: $ 67,600
BHA
7-7/8" BIT 1 1.00
1.0 MM 1 32.02
|6 1/2" MONEL DC 1 31.82
D IBS 1 4.92
CUEIVED 6 1/2" DC 1 30.92
1 1BS 1 4.20
‘A'N_O_H_ZUW {6 1/2" DC 4 122.34
Aant 42" HVY WT 21 645.48
DIV OF OIL, GAS & MINING |orRLG JAR 1 28.67
4%" HVY WT 14 430.29
TOTAL BHA = 1331.66
BLACKHAWK 11471 116’ Survey 4.7° 11103’
24.00 {TD 11886 531" Survey 2.8 11352
P/U 275 K LITH: SS 100% BKG GAS N/A
S/0 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS N/A
ROT. 218 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS N/A
FUEL Used: 1384 On Hand: 5552 Co.Man V GUINN TRIP GAS N/A
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AFE # 60906 PS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: |Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/10/2007 29
Current: Operations: BUILD MUD VOLUME
Depth: 11355' _ Prog: 0 D Hrs: 0.0 IAV ROP: #DIV/O! [Formation: CASTLEGATE
DMC: $6,528 |TMC: $80,589 TDC: $49,668 $1,893,127
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.2 #1 F-1000 3.5 gpm Bit #: 9 Conductor: $ - Loc,Cost: $ -
VIS: 49 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 9/17 j#2 F-1000 3.5 gpm Type: HC 506ZX Int. Csg: $ - |Day Rate: $ 19,883
Gel: 12/23/36 |SPM: MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 11.2 GPM : 384 S/N: 7108282 IF10at Equp: $ - [Trucking: $ -
Cake: 1 Press: 2000 Jets: TFA-1.2 Well Head: $ - JWater: $ 4,887
Solids: 9.8 AV DC: 294 TD: TBG/Rods: $ - Fuel: $ -
IMBT: 11 AV DP: 198 IDepthin: | 11355 Packers: $ - Ml Pit system $ 13,950
PH: 9.0 JetVel: 105 |FTG: 0 Tanks: $ - |Logging/Survey $ -
Pf/Mf: 2.4 ECD: 11 Hrs: 0.0 Separator: $ - |Cement: $ -
Chlor: 5000 SPR#1: 53-520 FPH: #DIV/0! Heater: $ - |Bits: $ -
Ca: 1200 SPR#2: WOB: Pumping LIT: $ - |Mud Motors + JAR $ 250
|Excess lime Btms. Up: 65 R-RPM: Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 392.0 |Daily Total: $ - |Drilling Mud: $ 6,528
06:00 06:30 0:30 |TIH TO 4534'. [Misc. / Labor: $ -
06:30 07:00 0:30 |FILL DP Camp Exp: $ -
07:00 17:30 10:30 |CIRC OUT GAS KICK, BUILD MW TO 11.3 |Daily Total: $ 49,668
17:30 18:00 0:30 |TIH TO 5750 Cum. Wtr: $ 40,927
18:00 06:00 12:00 JCIRC OUT GAS KICK, LOST PARTIAL RETURNS, BUILD MUD VOLUME Cum. Fuel $ 159,336
Cum. Bits: $ 67,600
BHA
7-7/8" BIT 1 1.00
1.0 MM 1 32.02
neoarn/armn |6 1/2" MONEL DC 1 31.82
nLuLIiveEyd liBs 1 4.92
1 AN+9_2901 6 1/2" DC 1 30.92
v ' IBS 1 4.20
i e L A D AAIALLLA 6 1/2" DC 4 122.34
Div-OF Ol GAS B MINING A% VY WT p» 545,48
DRLG JAR 1 28.67
4%2" HVY WT 14 430.29
TOTAL BHA = 1331.66
BLACKHAWK 11471 116’ Survey 4.7° 11103’
24.00 |TD 11886 531 Survey 2.8 11352'
P/U 275 K LITH: SS 100% BKG GAS N/A
S/0 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS N/A
ROT. 218 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS N/A
FUEL Used: 1461 On Hand: 4091 Co.Man V GUINN TRIP GAS N/A
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 1/11/2007 30
Current: Operations: PREP TO CIRC. OUT GAS
Depth: 11355 Prog: 0 [D Hrs: 00 |AVROP:  #DIV/O!  [Formation: CASTLEGATE
DMC: $11,061 |TMC: $91,651 TDC: $49,648 $1,923,875
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11 #1 F-1000 3.5 gpm Bit #: 9 Conductor: $ - Loc,Cost: $ -
VIS: 52 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 22/16 __ |#2 F-1000 3.5 gpm Type: HC 506ZX Int. Csg: $ - |Day Rate: $ 19,883
Gel: 10/21/31 |SPM: MFG: HTC Prod Csg: $ - [Rental Tools: $ 3,070
WL 8.4 GPM : 384 S/N: 7108282 Float Equp: $ - Trucking: $ -
Cake: 1 [Press: 2000 Jets: TFA-1.2 Well Head: 3 - [Water: $ -
Solids: 14 AV DC: 294 TD: TBG/Rods: $ - [JFuel: $ -
MBT: 16 AV DP: 198 Depthin: | 11355 Packers: $ - Impit system $ 4,500
PH: 9.0 JetVel: 105 FT1G: 0 Tanks: $ - Logging/Survey $ -
PfIMf: .2/1.3 ECD: 11 Hrs: 0.0 Separator: $ - __]Cement: $ -
Chlior: 6000 SPR#1: 53-520 FPH: #DIV/Q! Heater: $ - Bits: $ -
Ca: 800 SPR#2: wWOoB: Pumping L/IT: § - __|Mud Motors + JAR $ 250
[Excess lime Btms. Up: 65 R-RPM: Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - JConsultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 392.0 [Daily Total: $ - |Drilling Mud: $ 19,736
06:00 09:30 3:30 JCIRC AND BUILD MW TO 11.0 #/GAL Imisc. 1 Labor: $ 1,109
09:30 10:30 1:00 JWASH AND REAM 5700' TO 5800' Camp Exp: $ -
10:30 11:30 1:00 |BLOW DOWN KELLY AND TIH TO 6834'. |Daily Total: $ 49,648
11:30 12:30 1:00 JWASH AND REAM 6834' TO 6866'. Cum. Wtr: $ 40,927
12:30 22:00 9:30 |CIRC QUT GAS KICK INC. MUD VOLUME AND MT. TO 11.0 #/GAL. Cum. Fuel $ 159,336
22:00 22:30 0:30 |BLOW DOWN KELLY Cum. Bits: $ 67,600
22:30 23:30 1:00 JTIH TO 6750". BHA
23:30 00:30 1:00 JCIRC. OUT GAS. 7-7/8" BIT 1 1.00
00:30 06:00 5:30 JCHOKE LINE PLUGGED. TAKE CHOKE LINE APART IN ATTEMPT TO J6 1/2" MONEL DC 1 31.82
JFIND BLOCKAGE. RUN ROD THROUGH HCR AND MANUAL VALVE INTO {6 1/2" DC 1 30.92
IMUD CROSS SPOOL. PUT CHOKE LINE BACK TOGETHER. ORDER OUT 4{IBS 1 4.92
|BLOW DN CHOKE LINE OR BACK CIRC THROUGH. 6 1/2" DC 1 31.02
iy pree g IBS 1 4.20
RELEIVED 6 1/2" DC 3 91.32
‘a . nans 42" HVY WT 21 645.48
JANT12067 |oRLG JAR 1 28.67
42" HVY WT 14 430.29
DIV OF CIL, GAS & MINING TOTAL BHA = 1299.64
BLACKHAWK 11471 116' Survey 47°| 11103
24.00 |TD 11886 531’ Survey 2.8 11352
|P/U 275 K LITH: SS 100% BKG GAS N/A
S/0 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS N/A
|ROT. 218 K LAST CSG. RAN: 8-5/8" SET @ 3121.58'KB PEAK GAS N/A
|FUEL Used: 1287 On Hand: 2804 Co.Man V GUINN TRIP GAS N/A




Lt

T

HPA
Ve ol Car ity
G ASCO GASCO ENERGY 7095 Rl saz
Fner DAILY DRILLING REPORT H/3-0¢7- 38673
gy AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/11/2007 I 31
Current: Operations: CIRC. OUT GAS AND RAISE MW
[Depth: 11355' __Prog: 0 D Hrs: 00 |avROP: _ #DIViot _ [Formation: CASTLEGATE
lome: $1,605 |TMC: $93,257 TDC: $54,728 $1,978,603
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.3__ |#1F-10003.5 gpm Bit #: 9 Conductor: $ - __JLoc,Cost: $ -
VIS: 55 SPM: 110 Size: 7-7/8" Surf. Csg: $ - Rig Move: $ -
PVIYP: 22/26  1#2 F-1000 3.5 gpm Type: HC 5062X Int. Csg: $ - Day Rate: $ 19,883
Gel: 11/24/34 |SPM: MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL.: 8.4 GPM : 384 S/N: 7108282 Float Equp: $ - ITrucking: $ 1,162
Cake: 1 Press: 2000 Jets: TFA-1.2 Well Head: $ - |Water: $ -
Solids: 14 AV DC: 294 TD: TBG/Rods: $ - |Fuel: $ 13,384
MBT: 22.5 AV DP: 198 Depthin: | 11355 Packers: $ - IMI Pit system $ 4500
PH: 8.3 JetVel: 105 FTG: 0 Tanks: $ - Logging/Survey $ -
PfIMF: .2/.3 ECD: 11 JHrs: 0.0 Separator: $ - |Cement: $ -
Chlor: 6000 SPR #1 : 53-520 FPH: #DIV/O! Heater: $ - Bits: $ -
Ca: 900 SPR #2 : WOB: Pumping LIT: $ - |Mud Motors + JAR 3$ 250
Excess lime Btms. Up: 65 R-RPM: Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - |Consultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 392.0 |Daily Total: $ - |Drilling Mud: $ 10,280
06:00 09:30 3:30 WO FLANGE FOR CHOKE LINE |misc. / Labor: $ 1,109
09:30 15:30 6:00 |RECONFIGURE CHOKE LINE TO HOOK TO KILL LINE SIDE OF BOP Camp Exp: $ -
15:30 17:00 1:30 JCIRC BTM UP ON CHOKE Daily Total: $ 54,728
17:00 18:00 1:00 JCIRC. AND COND. MUD, RECONFIGURE CHOKE LINE Cum. Witr: $ 40,927
18:00 18:30 0:30 |CIRC. BACKWARD THROUGH HCR AND MANUAL VALVE TO CLEAR Cum. Fuel $ 172,720
18:30 03:00 8:30 |BUILD MUD VOLUME AND INC. WT. TO 11.0 #/GAL Cum. Bits: $ 67,600
03:00 03:30 0:30 |WASH AND REAM 8750-8870'. BHA
03:30 04:30 1:00 JCIRC. BTM UP.OUT GAS. 7-7/8" BIT 1 1.00
04:30 5:00 0:30 |SET BACK KELLY AND TIH TO 8970. |6 1/2" MONEL DC 1 31.82
5:00 06:00 1:00 JWASH AND REAM 8870-8935". 6 1/2" DC 1 30.92
RECEIVER j!BS 1 4.92
NLULIvVLEU ls 172" bC 1 31.02
JAN-+-2-2007 liss 1 4.20
~ ! Is 12" DC 3 91.32
it e it e o h AAis s e 472" HVY WT 21 645.48
DiV-OF OI GAS & VINING IorRLG AR 1 28.67
4" HVY WT 14 430.29
TOTAL BHA = 1299.64
|BLACKHAWK 11471 116' Survey 4.7° 11103
48.00 ITD 11886 531' Survey 2.8 11352’
|P/U 275 K LITH: SS 100% BKG GAS N/A
S/0 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS N/A
JROT. 218 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS N/A
|FUEL Used: 1050 On Hand: 4754 Co.Man V GUINN TRIP GAS N/A
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/13/2007 32
Current: Operations: WASH AND REAM TO BTM.
[Depth: 11355 Prog: 0 [D Hrs: 00 |AVROP:  #DIV/O! _ |Formation: CASTLEGATE
DMC: $980 ITMC: $94,237 TDC: $29,783 $1,998,602
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.2 #1 F-1000 3.5 gpm Bit #: 9 Conductor: $ - Loc,Cost: $ -
VIS: 47 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
|PVIYP: 23/24 #2 F-1000 3.5 gpm Type: HC 506ZX Int. Csg: $ - _|Day Rate: $ 19,883
Gel: 11/23/33 |SPM: MFG: HTC Prod Csg: $ - [Rental Tools: $ 3,070
WL: 11 GPM : 384 S/N: 7108282 Float Equp: $ - Trucking: $ -
Cake: 1 Press: 2000 Jets: TFA-1.2 Well Head: $ - Jwater: $ -
Solids: 13 AV DC: 294 TD: TBG/Rods: $ - |Fuel: $ -
MBT: 22.5 AV DP: 198 [Depthin: | 11355 |packers: $ - |MI Pit system $ 4,500
PH: 8.3 JetVel: 105 [F1G: 0 Tanks: $ - lLogging/Survey $ -
Pf/IMf: .2/.3 ECD: 11 Hrs: 0.0 Separator: $ - {Cement: $ -
Chlor: 6000 SPR#1: 53-520 FPH: #DIV/O! Heater: $ - |Bits: $ -
Ca: 1000 SPR #2 : WOB: Pumping LIT:  § - JMud Motors + JAR $ 250
Excess lime Btms. Up: 65 JR-RPM: Prime Mover:  § - |Corrosion: $ 100
Time Break Down: Total D.T.  |[M-RPM: Misc: $ - [Consultant: $ 1,000
START END TIME 6.5 ITotaI Rot. Hrs: 392.0 |Daily Total: $ - ]orilling Mud: $ 980
06:00 07:00 1:00 JCIRC BTM UP ON CHOKE Misc. / Labor: $ -
07:00 08:00 1:00 JCIRC AND COND MUD, BUILD VOLUME Camp Exp: $ -
08:00 09:00 1:00 JWASH AND REAM JDaily Total: $ 29,783
09:00 10:00 1:00 |THAW QUT AND BLOW DOWN CHOKE Cum. Wtr: $ 40,927
10:00 15:00 5:00 [WASH AND REAM 240" IN HOLE Cum. Fuel $ 172,720
15:00 16:00 1:00 |BLOW DOWN KELLY AND TiH 950' Cum. Bits: $ 67,600
16:00 17:00 1:00 JWASH AND REAM 30' BHA
17:00 18:00 1:00 JCIRC BTM UP ON CHOKE 7-7/8" BIT 1 1.00
18:00 21:30 3:30 |WASH AND REAM 270' IN HOLE J6 1/2" MONEL DC 1 31.82
21:30 22:30 1:00 |BREAK DOWN STANDS INTO SINGLES 6 1/2" DC 1 30.92
22:30 01:00 2:30 [WASH AND REAM 240' IN HOLE 1BS 1 4.92
01:00 02:00 1:00 BREAK DOWN STANDS INTO SINGLES 16 1/2" DC 1 31.02
02:00 03:30 1:30 JWASH AND REAM 240' IN HOLE e — a X IBS 1 4.20
03:30 04:00 0:30 |BREAK DOWN STANDS INTO SINGLES RELL'.' vED 6 1/2" DC 3 91.32
04:00 06:00 2:00 JWASH AND REAM 240" IN HOLE LA AL - 42" HVY WT 21 645.48
JAN-1-6-2007 DRLG JAR 1 28.67
42" HVY WT 14 430.29
DIV-OF OIL, GAS & MINING TOTAL BHA = 1299.64
|BLACKHAWK 11471 116' Survey 47°| 11103
24.00 |TD 11886 531' Survey 2.8 11352
P/U 275 K LITH: SS 100% BKG GAS N/A
S/0 175 K FLARE: 10-15 FT GAS BUSTER YES CONN GAS N/A
ROT. 218 K LAST CSG. RAN: 8-5/8" SET @ 3121.58'KB PEAK GAS N/A
FUEL Used: 1699 On Hand: 3055 Co.Man V GUINN TRIP GAS N/A
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Energy 3-047- 307
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/14/2007 33
Current: Operations: DRILLING
Depth: 11459'  Prog: 104 D Hrs: 21.5 IAV ROP: 4.8 IFormation: CASTLEGATE
DMC: $3,768 |TMC: $98,006 TDC: $52,647 $2,051,249
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.2 #1 F-1000 3.5 gpm Bit #: 9 Conductor: $ - JLoc,Cost: $ -
VIS: 48 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
IPVIYP: 14/22 _ |#2 F-1000 3.5 gpm Type: HC 5062X Int. Csg: $ - |Day Rate: $ 19,883
Gel: 11/23/32 |SPM: IMFG: HTC Prod Csg: $ - Rental Tools: $ 3,070
WL.: 9.5 GPM : 384 S/N: 7108282 Float Equp: $ - JTrucking: $ -
Cake: 1 Press: 1930 Jets: TFA-1.2 Well Head: $ - |Water: $ -
Solids: 12 AV DC: 294 TD: TBG/Rods: $ - JFuel: $ 13,240
MBT: 22.5 AV DP: 198 Depthin: | 11355 |Packers: $ - |Mi Pit system $ 4,500
PH: 8.3 JetVel: 105 FTG: 104 Tanks: $§ - JLogging/Survey $ -
PfIMf: 213 ECD: 11.5 Hrs: 21.5 Separator: $ - JCement: $ -
Chlor: 6000 SPR#1 : 53-530 FPH: 4.8 Heater: $ - |Bits: $ -
Ca: 800 SPR #2 : WOB: 20-43 Pumping L/T:  § - |Mud Motors + JAR $ 2,400
[Excess iime |Btms. Up: 65 R-RPM: 50-60 Prime Mover: $ - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - IConsultant: $ 1,000
START END TIME 6.5 Total Rot. Hrs: 413.5 |[Daily Total: $ - |Drilling Mud: $ 3,768
06:00 08:30 2:30 |WASH AND REAM TO BTM. Misc. / Labor: $ 4,686
08:30 06:00 21:30 |DRLG 11355' - 11459' (104', 4.8 FPH). Camp Exp: $ -
Daily Total: $ 52,647
0 Cum. Wtr: $ 40,927
0 Cum. Fuel $ 185,960
0 Cum. Bits: $ 67,600
0 BHA
0 7-7/8" BIT 1 1.00
0 6 1/2" MONEL DC 1 31.82
0 — e 6 1/2" DC 1 30.92
0 RECEIVED IBS 1 492
0 1a 6 1/2" DC 1 31.02
0 JAN162007 IBS 1 4.20
0 6 1/2" DC 3 91.32
0 DIV OF OIL, GAS & MINING 4% HVWYWT | 21 645.48
DRLG JAR 1 28.67
4" HVY WT 14 430.29
TOTAL BHA = 1299.64
BLACKHAWK 11471 12' Survey 4.7° 11103’
24.00 |TD 11886 427 Survey 2.8 11352'
P/U 275 K LITH: SS 60%, 40% SH, TR COAL BKG GAS 1500
S/0 175 K FLARE: 3FT GAS BUSTER YES CONN GAS 1701
ROT. 218 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 2374
JFUEL Used: 2136 On Hand: 5419 Co.Man V GUINN TRIP GAS 2157
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Energy Y30y7-38673
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/14/2007 34
Current: Operations: WAITING ON DRAWWORKS DRUM CLUTCH
Depth: 11466' _ Prog: 7 [D Hrs: 30 |AvROP: 2.3 {Formation: CASTLEGATE
IDMC: $2,760 ITMC: $100,767 TDC: $32,958 $2,093,207
Contractor: NABORS 611 IMud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 1.1 [#1 F-1000 3.5 gpm Bit #: 9 Conductor: $ - JLoc,Cost: $ -
VIS: 45 SPM: 110 Size: 7-7/8" Surf. Csg: $ - lRig Move: $ -
PV/YP: 14/24  |#2 F-1000 3.5 gpm Type: HC 5062X Int. Csg: $ - |Day Rate: $ 19,883
Gel: 11/20/29 |SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 3,070
WL: 9 GPM : 384 S/N: 7108282 Float Equp: $ - Trucking: $ 1,095
Cake: 1 Press: 1930 Jets: TFA-1.2 Well Head: $ - |Water: $ -
Solids: 12.4 AV DC: 294 TD: 11466 TBG/Rods: $ - JFuel: $ -
IMBT: 20 AV DP: 198 Depth in: | 11355 Packers: $ - IMI Pit system $ 4,500
PH: 8.4 JetVel: 105 JFTG: 111 Tanks: $ - Logging/Survey $ -
Pf/IMf: .2/.3 ECD: 11.5 lHrs: 24.5 Separator: $ - JCement: $ -
Chior: 6000 SPR #1 : 53-530 FPH: 4.5 Heater: $ - _|Bits: $ -
Ca: 900 SPR #2 : WOB: 20-43 Pumping LIT:  § - |Mud Motors + JAR $ 550
|Excess lime Btms. Up: 65 R-RPM: 50-60 Prime Mover: $ - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - |Consultant: $ 1,000
START END TIME 24.5 Total Rot. Hrs: 416.5 |Daily Total: $ - JDrilling Mud: $ 2,760
06:00 09:00 3:00 JDRLG 11459 - 11466’ (7', 2.3 FPH). IMisc. / Labor: $ -
09:00 10:00 1:00 CIRC. BTMS UP Camp Exp: $ -
10:00 10:30 0:30 JPUMP PILL AND BLOWDOWN KELLY |Daily Total: $ 32,958
10:30 11:30 1:00 JWORK TIGHT HOLE Cum. Wtr: $ 40,927
11:30 12:00 0:30 _JRIG SER, TEST HYD, PIPE RAMS AND HCR. Cum. Fuel $ 185,960
12:00 06:00 18:00 IDRUM CLUTCH STARTED SLIPPING, WORK ON CLUTCH. UNABLE TO Cum. Bits: $ 76,600
IREPAIR, WO NEW CLUTCH FROM RIFLE, CO, WRONG CLUTCH. WO BHA
REPLACEMENT CLUTCH 7-7/8" BIT 1 1.00
§6 1/2" MONEL DC 1 31.82
- 6 1/2"DC 1 30.92
RECEIVED IBS 1 4.92
1A 61/2" DC 1 31.02
JANTE 2007 IBS 1 4.20}
6 1/2" DC 3 91.32
DIV. OF OIL, GAS & MINING 4%:" HVY WT | 21 645.48
JDRLG JAR 1 28.67
42" HVY WT 14 430.29
TOTAL BHA = 1299.64
BLACKHAWK 11471 5' Survey 4.7° 11103
24.00 |TD 11886 420' Survey 2.8 11352’
|P/U 275 K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 175 K FLARE: 3FT GAS BUSTER YES CONN GAS NO REPORT
ROT. 218 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
[FUEL Used: 1721 On Hand: 3698 Co.Man V GUINN TRIP GAS NO REPORT
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1I14f12007 35
Current: Operations: DOWN TIME, WAITING ON DRAWWORKS DRUM CLUTCH
Depth: 11466 Prog: 0 [D Hrs: 00 |AVROP:  #DIV/0!  [Formation: CASTLEGATE
DMC: $3,058 |TMC: $103,825 TDC: $11,978 $2,090,273
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11 |#1 F-1000 3.5 gpm IBit #: 9 Conductor: $ - JLoc,Cost: $ -
VIS: 47 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 15/22 __ [#2 F-1000 3.5 gpm Type: HC 5062ZX Int. Csg: $ - |Day Rate: $ -
Gel: 11/23/29 [SPM: MFG: HTC Prod Csg: $ - [Rental Tools: $ 3,070
WL: 8.6 GPM : 384 S/N: 7108282 Float Equp: $ - Trucking: $ -
Cake: 1 Press: 1930 Jets: TFA-1.2 Well Head: $ - |Water: $ -
Solids: 12.4 AV DC: 294 TD: 11466 TBG/Rods: $ - |Fuel: $ -
MBT: 12.5 AV DP: 198 Depthin: | 11355 Packers: $ - ]MI Pit system $ 4,500
PH: 8.4 JetVel: 105 IFTG: 111 Tanks: $ - __|Logging/Survey $ -
PfIMf: 2/.3 ECD: 11.5 Hrs: 245 Separator: $ - ]Cement: $ -
Chlor: 6000 SPR#1 : 53-530 JFPH: 4.5 Heater: $ - Bits: $ -
Ca: 850 SPR #2 : WOB: 20-43 Pumping L/IT:  § - ]Mud Motors + JAR $ 250
[Excess lime Btms. Up: 65 JR-RPM: 50-60 JPrime Mover: $ - [|Corrosion: $ 100
Time Break Down: Total D.T.  |M-RPM: IMisc: $ - JConsultant: $ 1,000
START END TIME 48.5 ITotaI Rot. Hrs: 416.5 |Daily Total: $ - ]Drilling Mud: $ 3,058
06:00 05:59 23:59 WO REPLACEMENT DRUM CLUTCH Imisc. / Labor: $ -
Camp Exp: $ -
|Daily Total: $ 11,978
Cum. Wtr: $ 40,927
BOILER DOWN 24 HOURS. OVERNIGHT TEMP -35°. RIG CURRENTLY Cum. Fuel $ 185,960
FROZE UP. Cum. Bits: $ 76,600
BHA
7-7/8" BIT 1 1.00
]6 1/2" MONEL DC 1 31.82
6 1/2" DC 1 30.92
IBS 1 4.92
RECEIVED l6 172" pC 1 31.02
' aas IBS 1 4.20
JANTE 2007 6 1/2° DC 3 91.32
42" HVY WT 21 645.48
DIV_OF OIL, GAS & MINING DRLG JAR 1 28.67
4%:" HVY WT 14 430.29
TOTAL BHA = 1299.64
|BLACKHAWK 11471 5' Survey 4.7°] 11103
24.00 |TD 11886 420’ Survey 2.8 11352'
P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S$/0 K FLARE: OFT GAS BUSTER YES CONN GAS NO REPORT
JROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58' KB PEAK GAS NO REPORT
IFUEL Used: 1018  On Hand: 2680 Co.Man V GUINN TRIP GAS NO REPORT
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AFE # 60906 L/ (?P?? zZFoa%[’v?’r?w 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/17/12007 36
Current: Operations: DOWN TIME, WAITING ON DRAWWORKS DRUM CLUTCH
Depth: 11466'  Prog: _ 0 D Hrs: 0.0 IAV ROP: #DIV/0! IFormation: CASTLEGATE
DMC: $876 ITMC: $104,702 TDC: $31,017 $2,121,290
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.2 l#1 E-1000 3.5 gpm Bit #: 9 Conductor: $ - JLoc,Cost: $ -
VIS: 51 SPM: 110 Size: 7-7/8" Surf. Csg: $ - ]JRig Move: $ -
PVIYP: 20/26 #2 F-1000 3.5 gpm Type: HC 506ZX fint. Csg: $ - Day Rate: $ -
Gel: 11/22/29 [|SPM: MFG: HTC Prod Csg: $ - Rental Tools: 3 3,070
WL: 7.6 GPM : 384 S/N: 7108282 Float Equp: $ - {Trucking: $ 315
Cake: 1 [Press: 1930 Jets: TFA-1.2 Well Head: $ - |Water: $ 4,374
Solids: 12.5 AV DC: 294 TD: 11466 TBG/Rods: $ - |Fuel: $ 15,172
MBT: 225 AV DP: 198 Depth in: | 11355 Packers: $ - |mipit system $ 5,400
PH: 8.4 JetVel: 105 FT1G: 111 Tanks: $ - Logging/Survey $ -
Pf/IMf: .2/.3 ECD: 11.5 Hrs: 245 Separator: $ - |Cement: $ -
Chlor: 6000 SPR #1 : 53-530 FPH: 4.5 Heater: $ - Bits: $ -
Ca: 850 SPR#2 : WOB: 20-43 Pumping LIT: § - Mud Motors + JAR $ 250
[Excess lime Btms. Up: 65 R-RPM: 50-60 Prime Mover: $ - lCorrosion: $ 100
Time Break Down: Total D.T. M-RPM: JMisc: $ - |Consultant: $ 1,000
START END TIME 48.5 Total Rot. Hrs: 416.5 |Daily Total: $ - |Drilling Mud: $ 876
06:00 05:59 23:59 |DRUM AND CLUTCH HAS BEEN REPLACED. BOILER CONTROLS HAVE _ |Misc. / Labor: $ 460
BEEN REPLACED. RECEIVED LOAD OF #1 DIESEL FUEL TO PREVENT Camp Exp: $ -
GELLING. CURRENTLY CUTTING OUT OR WELDING UP SPLIT STEAM Daily Total: $ 31,017
LINES Cum. Wtr: $ 45,301
Cum. Fuel $ 201,132
IBOILER DOWN 24 HOURS. OVERNIGHT TEMP -25°. RIG CURRENTLY Cum. Bits: $ 76,600
FROZE UP. BHA
7-7/8" BIT 1 1.00
{6 1/2" MONEL DC 1 31.82
6 1/2" DC 1 30.92
RECE] N IBS 1 4.92
ECEIVED 6 1/2" DC 1 31.02
JAN 17 2007 IBS 1 4.20
6 1/2" DC 3 91.32
DIV OF OIL, GAS-&-MINING LEHVWT 1 211 o
DRLG JAR 1 28.67
412" HVY WT 14 430.29
TOTAL BHA = 1299.64
JBLACKHAWK 11471 5 Survey 47°1 11103
24.00 1D 11886 420° Survey 2.8 11352'
P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 K FLARE: OFT GAS BUSTER YES CONN GAS NO REPORT
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
|FUEL Used: 1628 On Hand: 3924 Co.Man V GUINN TRIP GAS NO REPORT




G A S C O GASCO ENERGY 095 / ?'Z““S%D
Energy DAILY DRILLING REPORT Y3049~ 386 D3
‘ AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/18/2007 37
Current: Operations: PU FISHING TOOLS
Depth: 11466' __ Prog: 0 [D Hrs: 00 |AVROP:  #DIV/O! |Formation: CASTLEGATE
DMC: $622 |TMC: $105,324 TDC: $17,456 $2,138,746
Contractor: NABORS 611 lMud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 1.2 f#1 E-1000 3.5 gpm |Bit #: 9 Conductor: $ - Loc,Cost: $ -
VIS: 56 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 24/28  |#2 F-1000 3.5 gpm Type: HC 5062X Int. Csg: $ - Day Rate: $ 5,799
Gel: 11/22/29 |SPM: JMFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 8.3 GPM : 384 S/N: 7108282 Float Equp: $ - |Trucking: $ 1,215
Cake: 1 Press: 1930 Jets: TFA-1.2 Well Head: $ - [Water: $ -
Solids: 12.5 AV DC: 294 TD: 11466 TBG/Rods: $ - [Fuel: $ -
MBT: 20 AV DP: 198 Depth in: | 11355 Packers: $ - [MI Pit system $ 5,400
PH: 8.4 JetVel: 105 FTG: 111 Tanks: $ - [Logging/Survey $ -
Pf/Mf: .2/.3 ECD: 11.5 Hrs: 24.5 Separator: $ - JCement: $ -
Chilor: 6000 SPR# : 53-530 FPH: 4.5 Heater: $ - |IBits: $ -
Ca: 950 SPR #2 : WOB: 20-43 Pumping LIT: $ - |Mud Motors + JAR $ 250
Excess lime Btms. Up: 65 |JR-RPM: 50-60 Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T.  |M-RPM: Misc: $ - |Consultant: $ 1,000
START END TIME 48.5 |Total Rot. Hrs: 4165 |DailyTotal: ~ $ - |Drilling Mud: $ 622
06:00 12:00 6:00 JTHAW OUT RIG Misc. / Labor: $ -
12:00 23:00 11:00 JWELD UP SPLIT LINES AND THAW RIG Camp Exp: $ -
23:00 02:00 3:00 |POOH W/DP TO CHECK ON PART. FOUND DP TWISTED OFF. PART Daily Total: $ 17,456
WAS 16' DOWN IN MIDDLE OF 150 JT. FROM SURFACE (4761'). PART Cum. Wtr: $ 45,301
WAS SMOOTH EDGE REQUIRING LITTLE OF NO CLEANUP FOR Cum. Fuel $ 201,132
GRAPPLE Cum. Bits: $ 76,600
02:00 04:30 2:30 |DRAIN STACK FOR INSPECTION AND CHECK WEARBUSHING BHA
04:30 06:00 1:30 PU OVERSHOT, BS, JARS, EXCELLERATOR AND 6 DC. 7-7/8" BIT 1 1.00,
6 1/2" MONEL DC 1 31.82
6 1/2" DC 1 30.92
OVERNIGHT TEMPERATURE WAS -25° F. IBS 1 4.92
Sreor-ivz/ern 6 1/2" DC 1 31.02
NPV IBS 1 4.20
|AN_1_8_299? 6 1/2" DC 3 91.32
- 4% HVWYWT | 21 645.48
o s 8 AAALALA |orLG JAR 1 28.67
VIV, U UIL, URS B AT 4" HVYWT | 14 430.29
TOTAL BHA = 1299.64
|BLACKHAWK 11471 5' Survey 4.7°| 11103
24.00 ITD 11886 420" Survey 2.8 11352
P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/o K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
FUEL Used: 1628 On Hand: 3924 Co.Man V GUINN TRIP GAS NO REPORT
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/19/2007 38
Current: Operations: TIH W/ FISHING TOOLS
Depth: 11466 Prog: 0 ID Hrs: 0.0 IAV ROP: #DIV/0! IFormation: CASTLEGATE
DMC: $622 |TMC: $105,324 TDC: $30,925 $2,169,671
Contractor: NABORS 611 IMud Co:  MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 112 |#1F-1000 3.5 gpm |sit #: 9 Conductor: _ $ - Jtoc,Cost: $ -
VIS: 56 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 24/28 #2 F-1000 3.5 gpm Type: HC 506ZX Jint. csg: $ - ]Day Rate: $ 19,883
Gel: 11/22/29 |SPM: MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 8.3 GPM : 384 S/N: 7108282 Float Equp: $ - |Trucking: $ -
Cake: 1 Press: 1930 Jets: TFA-1.2 Well Head: $ - |water: $ -
Solids: 12.5 AV DC: 294 TD: 11466 TBG/Rods: $ - JFuel: $ -
MBT: 20 AV DP: 198 Depthin: | 11355 Packers: $ - IMI Pit system $ 5,400
PH: 8.4 JetVel: 105 FTG: 111 Tanks: $ - |Logging/Survey $ -
PfIMf: .2/.3 ECD: 11.5 Hrs: 24.5 Separator: $ - Cement: $ -
Chlor: 6000 SPR #1: 53-530 FPH: 4.5 Heater: $ - ]Bits: $ -
Ca: 950 SPR #2 : wOB: 20-43 |Pumping LIT:  § - ]JMud Motors + JAR $ 250
Excess lime Btms. Up: 65 R-RPM: 50-60 |Prime Mover:  § - [|Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - |Consultant: $ 1,000
START END TIME 48.5 Total Rot. Hrs: 416.5 |Daily Total: 3 - |Drilling Mud: $ 622
06:00 10:00 4:00 JPU FISHING TOOLS Misc. / Labor: $ -
10:00 13:00 3:00 |TH Camp Exp: $ 600
13:00 02:30 13:30 JATTEMPT TO CIRC OUT GAS. FOUND FLOWLINE, HIGH PRESSURE |Daily Total: $ 30,925
MUD LINE, AND KELLY HOSE FROZE. THAW OUT SAME Cum, Wtr: $ 45,301
02:30 06:00 3:30  |CIRC OUT GAS FROM WELL. THAW OUT AIR LINES AND DP ON FLOOR _JCum. Fuel $ 201,132
Cum. Bits: $ 76,600
FISHING BHA
OVERSHOT 1 4.18
BUMPER SUB 1 11.92
JARS 1 11.42
OVERNIGHT TEMPERATURE WAS -25° F. DRILL COLLAR | 6 182.79
INTENSIFIER 1 14.68
TOTAL BHA = 224.99
BLACKHAWK 11471 5 Survey 4.7° 11103’
24.00 |TD 11886 420’ Survey 2.8 113562
|P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/O K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
FUEL Used: 1036 On Hand: 3055 Co.Man V GUINN TRIP GAS NO REPORT
RECEIVED

JAN t 9 2007
DIV, OF OIL, GAS & MINING



GASCO GASCO ENERGY o A
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 | 11,336 11,886 1/20/2007 39
Current: Operations: WORK TIGHT HOLE
Depth: 11466' _ Prog: 0 [D Hrs: 00 |AVROP:  #DIV/0! _|Formation: CASTLEGATE
DMC: $622 ITMC: $106,289 TDC: $30,925 $2,200,596
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.2 #1 F-1000 3.5 gpm Bit #: 9 Conductor: $ - JLoc,Cost: $ -
VIS: 56 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 23/22 _ |#2 F-1000 3.5 gpm Type: HC 5062X Int. Csg: $ - ]Day Rate: $ 19,883
Gel: 11/20/28 |SPM: MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 8.6 GPM : 384 S/N: 7108282 Float Equp: $ - |Trucking: $ -
Cake: 1 Press: 1930 Jets: TFA-1.2 Well Head: $ - [water: $ -
Solids: 12.5 AV DC: 294 TD: 11466 TBG/Rods: $ - Fuel: $ -
MBT: 20 AV DP: 198 Depthin:{ 11355 Packers: $ - |MI Pit system $ 5,400
PH: 8.4 JetVel: 105 FTG: 111 Tanks: $ - __|Logging/Survey $ -
PfIMf: 2/.3 ECD: 11.5 Hrs: 245 Separator: $ - |Cement: $ -
Chlor: 6000 SPR#1: 53-530 FPH: 4.5 Heater: $ - |Bits: $ -
Ca: 950 SPR #2 : WOB: 20-43 Pumping LT: _ § - Mud Motors + JAR $ 250
[Excess lime |Btms. Up: 65 R-RPM: 50-60 Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - [Consultant: $ 1,000
START END TIME 48.5 Total Rot. Hrs: 416.5 |Daily Total: $ - |Drilling Mud: $ 622
06:00 07:30 1:30 |TIH FLOWING OVER THE TOP OF DP |Misc. / Labor: $ -
07:30 10:30 3:00 JCIRC OUT GAS FROM WELL. Camp Exp: $ 600
10:30 11:00 0:30 |TIH FLOWING OVER THE TOP OF DP Daily Total: $ 30,925
11:00 13:30 2:30 |CIRC OUT GAS FROM WELL. Cum. Wtr: $ 45,301
13:30 14:00 0:30 |SPOT WEIGHTED PILL. TIH Cum. Fuel $ 201,132
14:00 15:30 1:30 |TH Cum. Bits: $ 76,600
15:30 18:00 2:30 |CIRC OUT GAS FROM WELL. FISHING BHA
18:00 22:30 4:30 [WORK GRAPPLE OVER FISH, FISH MOVED DOWN, TOF @ 4808' OVERSHOT 1 4.18
22:30 04:30 6:00 [CIRC OUT GAS FROM WELL. CONDITION HOLE. BUMPER SUB 1 11.92
04:30 06:00 1:30 |PULLED OFF FISH. REENGAGED FISH. WORK TIGHT HOLE JARS 1 11.42
OVERNIGHT TEMPERATURE WAS -15° F. JDRILL COLLAR | 6 182.79)
INTENSIFIER 1 14.68
HRECEIVED
JAN7 Z 7007
DIV, OF OIL, GAS & MINING
TOTAL BHA = 224.99
BLACKHAWK 11471 5' Survey 4.7° 11103’
24.00 1D 11886 420' Survey 2.8 11352’
P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
JROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
IFUEL Used: 1344 On Hand: 6211 Co.Man V GUINN TRIP GAS NO REPORT




GASCO

Energy

GASCO ENERGY
DAILY DRILLING REPORT

P ey
Lo SRR
T07s RI9E S-aQ

Ly 3- -
GPJ -:l?l 4(%%0?576%?0%’%;’79'

AFE # 60906
Well: Permit Depth: Prog Depth: Date: | Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 150/2007 40
Current: Operations: POOH W/ FISH
Depth: 11466' __Prog: 0 [D Hrs: 00 |AvROP:  #DIV/0! _ [Formation: CASTLEGATE
DMC: $964 |TMC: $102,289 TDC: $54,659 $2,255,255
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 113 |#1F-10003.5 gpm Bit #: 9 Conductor: $ - JLoc,Cost: $ -
VIS: 65 SPM: 110 Size: 7-7/8" Surf. Csg: $ - Rig Move: $ -
PV/YP: 20/36 _ |#2 F-1000 3.5 gpm Type: HC 506ZX int. Csg: $ - Day Rate: $ 17,895
Gel: 11/20/28 |SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 3,070
WL: 7.6 GPM : 384 S/N: 7108282 Float Equp: $ - ITrucking: $ 643
Cake: 1 Press: 1930 Jets: TFA-1.2 Well Head: $ - |Water: $ -
Solids: 13 AV DC: 294 TD: 11466 TBG/Rods: $ - |Fuel: $ -
MBT: 20 AV DP: 198 |Depth in: | 11355 Packers: $ - Ml Pit system $ 5400
PH: 8.4 JetVel: 105 FTG: 111 Tanks: $ - Jlogging/Survey $ -
PfIMf: 21.3 ECD: 11.5 Hrs: 24.5 Separator: $ - JFISHING TOOLS $ 24737
Chlor: 6000 SPR#1 : 53-530 FPH: 4.5 Heater: $ - Bits: $ -
Ca: 850 SPR #2 : WOB: 20-43 Pumping LIT: _ § - JMud Motors + JAR $ 250
|Excess time Btms. Up: 65 JR-RPM: 50-60 Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T.  |M-RPM: Misc: $ - [Consultant: $§ 1,000
START END TIME 49.5 ITotaI Rot. Hrs: 416.5 [Daily Total: $ - |Drilling Mud: $ 964
06:00 10:00 4:00 |WORKING STUCK PIPE Misc. / Labor: $ -
10:00 11:00 1:00 |THAW OUT FILLUP LINE Camp Exp: $ 600
11:00 16:00 5:00 |WORK PIPE OUT OF HOLE LAYING DOWN 16 JTS. DP Daily Total: $ 54,659
16:00 16:30 0:30 |PUMPED PILL AND BLOW DOWN KELLY Cum. Wtr: $ 45,301
16:30 19:30 3:00 |POOH W/ FISH Cum. Fuel $ 201,132
19:30 00:00 4:30 |LD FISHING TOOLS Cum. Bits: $ 76,600
00:00 01:00 1:00 |MIXED AND PUMPED PILL FISHING BHA
01:00 06:00 5:00 JPOOH W/ FISH, FOUND 25 OF 35 JTS. HEVY-WT PIPE CORKSCREWED OVERSHOT 1 4.18
|JBUMPER SUB 1 11.92
RECEIVED JARS 1 11.42
DRILL COLLAR | 6 182.79
JAN 2 ¢ 200/ INTENSIFIER 1 14.68
DIV, OF QIL, GAS & MINING
OVERNIGHT TEMPERATURE WAS -15° F.
TOTAL BHA = 224.99
BLACKHAWK 11471 5' Survey 4.7° 11103’
2400 |TD 11886 420' Survey 2.8 11352
PV K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
|FueL Used: 1324 On Hand: 4887 Co.Man V GUINN TRIP GAS NO REPORT
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: |Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/22/2007 41
Current: Operations: WASH AND REAM HOLE
Depth: 11466 Prog: 0 [D Hrs: 00 |AVROP:  #DIV/0! |Formation: CASTLEGATE
DMC: $964 |TMC: $102,289 TDC: $30,667 $2,285,922
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 1.7 |#1 F-1000 3.5 gpm Bit #: 9 10 Conductor: $ - Loc,Cost: $ -
VIS: 47 SPM: 0 Size: 7-7/8" | 7-7/8" {Surf. Csg: $ - JRig Move: $ -
PV/YP: 18/16 _ |#2 F-1000 3.5 gpm Type: HC 506ZX|HC 506ZX+Int. Csg: $ - |Day Rate: $ 19,883
Gel: 11/21/29 |SPM: 115 MFG: HTC HTC |Prod Csg: $ - Rental Tools: $ 3,070
WL: 16.6 GPM : 401 S/N: 7108282 | 7114429 [Fi0at Equp: $ - ITrucking: $ -
Cake: 1 [Press: 1930 Jets: 6-16 6-16 [|Well Head: $ - |Water: $ -
Solids: 13 AV DC: 294 TD: 11466 TBG/Rods: $ - JFuel: $ -
MBT: 17.5 AV DP: 198 Depthin: | 11355 11466 |Packers: $ - |MI Pit system $ 5,400
PH: 8.4 JetVel: 105 IFTG: 111 Tanks: $ - __|Logging/Survey $ -
PfIMf: 21.3 ECD: 11.5 IHrs: 24.5 Separator: $ - JFISHING TOOLS $ -
Chlor: 9000 SPR#1 : 53-530 |ePH: 4.5 Heater: $ - |Bits: $ -
Ca: 850 SPR#2: WOB: 20-43 Pumping uT: $ - [Mud Motors + JAR $ 250
|Excess lime Btms. Up: 65 R-RPM: 50-60 IPrime Mover: $ - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: IMisc: $ - |Consultant: $ 1,000
START END TIME 49.5 Total Rot. Hrs: 416.5 |Daily Total: $ - |Drilling Mud: $ 964
06:00 07:00 1:00 JPOOH W/ BIT #9 AND DC. Imisc. / Labor: $ -
07:00 13:00 6:00 |PU NEW BIT AND PU 13 DC Camp Exp: $ -
13:00 15:30 2:30 |TIH TO SHOE |Daily Total: $ 30,667
15:30 16:00 0:30 |FILL DP AND BLOW DOWN KELLY Cum. Wtr: $ 45,301
16:00 18:00 2:00 |SLIP AND CUT DRLG LINE Cum. Fuel $ 201,132
18:00 20:00 2:00 TIH TO BRIDGE AT 4108’ Cum. Bits: $ 76,600
20:00 06:00 10:00 JWASH AND REAM HOLE TO 4280’ IS~/ =1\ 2=~ FISHING BHA
NEVLIVEUD 7-7/8" BIT 1 1.00
1AM 1 2 - .13 MM 1 33.03
SAN7 22007 l6 12" MoNEL DC | 1 31.82
i A ke 8 | 1/2" bC 14 428.07
ON-Or Ot GAS SMINING |oRLG JAR 1 31.07
6 1/2" DC 5 152.38
OVERNIGHT TEMPERATURE WAS -10° F.
TOTAL BHA = 677.37
BLACKHAWK 11471 5' Survey 4.7° 11103
24.00 1D 11886 420' Survey 2.8 11352’
|P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
JROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
|FUEL Used: 1324 On Hand: 3439 Co.Man V GUINN TRIP GAS NO REPORT
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gy AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/23/2007 42
Current: Operations: WASH AND REAM HOLE
Depth: 11466' __ Prog: 0 [D Hrs: 00 |AVROP:  #DIV/O! _ |Formation: CASTLEGATE
DMC: $1,639 lTMC: $109,319 TDC: $44,309 $2,330,231
Contractor: NABORS 611 IMud Co:  MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.9 #1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 51 SPM: 0 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 17/31 #2 F-1000 3.5 gpm Type: HC 506ZX+ Int. Csg: $ - ]Day Rate: $ 19,883
Gel: 11/21/29 |SPM: 115 MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 13.8 GPM : 401 S/N: 7114429 Float Equp: $ - ITrucking: $ -
Cake: 2 Press: 1930 Jets: 6-16 Well Head: $ - Jwater: $ -
Solids: 15.5 AV DC: 294 TD: TBG/Rods: $ - |JFuel: $ 12,967
|MBT: 17.5 AV DP: 198 Depth in: | 11466 |Packers: $ - _|MI Pit system $ 5,400
PH: 8.4 JetVel: 105 JFTG: 0 Tanks: $ - Logging/Survey $ -
PfIMf: 2.3 ECD: 12.7 Hrs: 0.0 Separator: $ - JFISHING TOOLS $ -
Chlor: 9000 SPR#1: 53-530 FPH: #DIV/O! JHeater: $ - __|Bits: $ -
Ca: 1000 SPR#2: WOB: |Pummg urT: $ - ]Mud Motors + JAR $ 250
Excess lime Btms. Up: 65 R-RPM: Prime Mover: $ - [|Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - JConsuitant: $ 1,000
START END TIME 49.5 Total Rot. Hrs: 416.5 [Daily Total: $ - Drilling Mud: $ 1,639
06:00 05:59 23:59 - JWASH AND REAM HOLE 4280' TO 5075' Misc. / Labor: $ -
Camp Exp: $ -
Daily Total: $ 44,309
Cum. Wtr: $ 45,301
Cum. Fuel $ 214,099
Cum. Bits: $ 76,600
DN FISHING BHA
TGVt D 7-7/8" BIT 1 1.00
MN‘H‘ZBG’# .13 MM 1 33.03
i I6 172" moNEL DC [ 1 31.82
DIV-OF GH-GAS & MINING le 172" oc 14 428.07
DRLG JAR 1 31.07
16 1/2" DC 5 152.38
OVERNIGHT TEMPERATURE WAS -10° F.
TOTAL BHA = 677.37
BLACKHAWK 11471 5 Survey 47°] 11103
24,00 JTD 11886 420' Survey 2.8 11352'
P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
JROT. K LAST CSG. RAN: 8-5/8" SET@_ 3121.58'KB PEAK GAS NO REPORT
[FUEL Used: 1728 On Hand: 6211 Co.Man V GUINN TRIP GAS NO REPORT
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 1/24/2007 | 43
Current: Operations: BUILD MUD VOLUME
Depth: 11466 Prog: _ 0 [D Hrs: 00 [AVROP:  #DIV/0!  |Formation: CASTLEGATE
DMC: $7,521 ITMC: $116,840 TDC: $28,940 $2,359,171
Contractor: NABORS 611 IMud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 1.7 #1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 46 SPM: 0 Size: 7-7/8" Surf. Csg: $ - JRig Move: $ -
PVIYP: 19/20 #2 F-1000 3.5 gpm Type: HC 5062X+ Int. Csg: $ - _|Day Rate: $ 11,599
Gel: 14/30/39 |SPM: 115 MFG: HTC Prod Csg: $ - |Rental Tools: $ 3,070
WL: 16 GPM : 401 SIN: 7114429 Float Equp:  § - _]Trucking: $ -
Cake: 2 Press: 1930 Jets: 6-16 Well Head: $ - |Water: $ -
Solids: 17 AV DC: 294 TD: TBG/Rods: $ - |Fuel: $ -
MBT: tr AV DP: 198 Depth in: | 11466 Packers: $ - |Mi Pit system $ 5,400
PH: 9.0 JetVel: 105 FTG: 0 Tanks: $ - |Logging/Survey $ -
Pf/IMf: 1.3 ECD: 12.7 Hrs: 0.0 Separator: $ - JFISHING TOOLS $ -
Chlior: 4000 SPR#1: 53-530 FPH: #DIV/0! Heater: $ - _|Bits: $ -
Ca: 880 SPR #2 : WOB: Pumping LIT: _§ - |Mud Motors + JAR $ 250
[Excess lime Btms. Up: 65 R-RPM: Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: Misc: $ - |Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 416.5 |Daily Total: $ - |Drilling Mud: $ 7,521
06:00 09:00 3:00 JWASH AND REAM HOLE 5075' TO 5438' Misc. / Labor: $ -
09:00 13:00 4:00 |TIHTO 8875' Camp Exp: $ -
13:00 11:00 22:00 |WASH AND REAM HOLE 8875' TO 8938' Daily Total: $ 28,940
11:00 18:00 7:00 _ JWORK PIPE ATTEMPTING TO GAIN RETURNS, HOLE PACTED OFF Cum. Wtr: $ 45,301
18:00 20:00 2:00 |POOH W/ 5 STDS. Cum. Fuel $ 214,099
20:00 06:00 10:00 |BUILD MUD VOLUME Cum. Bits: $ 76,600
. FISHING BHA
RECEIVED 7-7/8" BIT 1 1.00
faas 13 MM 1 33.03
JAN 757007 Is 172" MONEL DC | 1 31.82
6 1/2"DC 14 428.07
DIV, OF OIL, GAS & MINING IDRLG JAR 1 31.07
6 1/2" DC 5 152.38
OVERNIGHT TEMPERATURE WAS -10° F.
TOTAL BHA = 677.37
BLACKHAWK 11471 5 Survey 4.7° 11103
48.00 |TD 11886 420' Survey 2.8 11352
P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58' KB PEAK GAS NO REPORT
FUEL Used: 1324 On Hand: 4887 Co.Man V GUINN TRIP GAS NO REPORT
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779"
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/25/2007 44
Current: Operations: WASH AND REAM TO BOTTOM
Depth: 11466'  Prog: 0 ID Hrs: 0.0 IAV ROP: #DIV/0! lFormation: CASTLEGATE
DMC: $8,750 ITMC: $125,590 TDC: $47,453 $2,406,624
Contractor: NABORS 611 Mud Co: MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
Mw: 11.8 _ |#1F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 67 SPM: 110 Size: 7-7/8" Surf. Csg: $ - [Rig Move: $ -
PV/YP: 20/27 _ [#2 F-1000 3.5 gpm Type: HC 5062X+ Int. Csg: $ - |Day Rate: $ 19,883
Gel: 20/50/67 |SPM: 0 MFG: HTC Prod Csg: $ - Rental Tools: $ 3,070
WL 18 GPM : 384 S/N: 7114428 FloatEqup: § - |Trucking: $ -
Cake: 2 Press: 1930 Jets: 6-16 Well Head: $ - Jwater: $ -
Solids: 17.8 AV DC: 294 TD: TBG/Rods: $ - Fuel: $ -
MBT: tr AV DP: 198 Depth in: | 11466 Packers: $ - MI Pit system $ 5,400
PH: 9.0 JetVel: 105 FTG: 0 Tanks: $ - _ JLogging/Survey $ -
Pf/IMf: .2/.3 ECD: 12.7 Hrs: 0.0 Separator: $ - FISHING TOOLS $ -
Chlor: 4000 SPR #1 : 53-530 JFPH: #DIV/0! Heater: $ - Bits: $ 9,000
Ca: 800 SPR#2: WOB: Pumping LIT: § - JMud Motors + JAR $ 250
Excess lime Btms. Up: 65 R-RPM: Prime Mover: §$ - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: |Misc: $ - |Consuitant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 416.5 IDain Total: $ - ]Drilling Mud: $ 8,750
06:00 09:30 3:30 _ JCIRC. AND COND. HOLE PUMPING LCM SWEEPS Misc. / Labor: $ -
09:30 10:00 0:30 _|BLOW DOWN AND SET BACK KELLY Camp Exp: $ -
10:00 10:30 0:30 |TIH TO 8790'. Daily Total: $ 47,453
10:30 04:30 18:00 JWASH AND REAM HOLE 8790" TO 9222" Cum. Wtr: $ 45301
04:30 20:00 15:30 JBREAK DOWN STANDS INTO SINGLES Cum. Fuel $ 214,099
Cum. Bits: $ 85,600
FISHING BHA
RECEIVET 7-7/8" BIT 1 1.00
.13 MM 1 33.03
JAN 7 5 07 Is 12" monELDC | 1 31.82
6 1/2" DC 14 428.07
DIVOFQOIl, GaS X DRLG JAR 1 31.07
6 1/2" DC 5 152.38
OVERNIGHT TEMPERATURE WAS -10° F.
TOTAL BHA = 677.37
BLACKHAWK 11471 5' Survey 4.7° 11103’
2458 |TD 11886 420' Survey 2.8 11352
P/U K LITH: SS 60%, 40% SH, TR COAL BKG GAS NO REPORT
S/0 K FLARE: 0FT GAS BUSTER YES CONN GAS NO REPORT
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS NO REPORT
JFUEL Used: 1852  On Hand: 3055 Co.Man V GUINN TRIP GAS NO REPORT
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/26/2007 45
Current: Operations: WASH AND REAM TO BOTTOM
[Depth: 11624 Prog: 158 [D Hrs: 13.5 |AV ROP: 117 |Formation: BLACKHAWK-GRASSY
jomc: $16,986 ]TMC: $142,577 TDC: $54,614 $2,461,881
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
IMW: 11.7  |#1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 60 SPM: 108 Size: 7-7/8" Surf. Csg: $ - IRig Move: $ -
PVIYP: 25/30 #2 F-1000 3.5 gpm_ Type: HC 5062X+ Int. Csg: $ - |Day Rate: $ 19,883
Gel: 25/45/60 |SPM: 0 IMFG: HTC Prod Csg: $ - [Rental Tools: $ 3,070
WL: 12 GPM : 377 SIN: 7114429 Float Equp: $ - Trucking: $ 1,485
Cake: 2 |Press: 2250 Jets: 6-16 Well Head: $ - |Water: $ 3,900
Solids: 19 AV DC: 325 TD: TBG/Rods: $ - |Fuel: $ -
MBT: tr AV DP: 198 Depthin: | 11466 JPackers: 3 - IMI Pit system $ 5,400
PH: 9.0 JetVel: 105 FTG: 158 Tanks: $ - ILoggingISurvey $ -
Pf/Mf: 1/.3 ECD: 12.5 Hrs: 13.5 Separator: $ - [FisSHING TOOLS $ -
Chlor: 3000 SPR#1: 48-800 FPH: 11.7 |Heater: $ - |Bits: $ -
Ca: 680 SPR#2: WOB: 20 Pumping LIT: _ § - |Mud Motors + JAR $ 1,600
Excess lime Btms. Up: 65 R-RPM: 50 Prime Mover: $ - [cCorrosion: $ 100
Time Break Down: Total D.T. M-RPM: 49 Misc: $ - |Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 430.0 Daily Total: $ - |Drilling Mud: $ 16,986
06:00 07:00 1:00 |BLOW DOWN KELLY AND TIH 2 STDS. Misc. / Labor: $ 1,190
07:00 09:30 2:30 JWASH AND REAM HOLE 9220" TO 9475" Camp Exp: $ -
09:30 10:30 1:00 |BLOW DOWN KELLY AND TIH 6 STDS. Daily Total: $ 54,614
10:30 12:30 2:00 |WASH AND REAM HOLE 9475" TO 10165" Cum. Wtr: $ 49,201
12:30 14:00 1:30 |BLOW DOWN KELLY AND TIH 12 STDS. Cum. Fuel $ 214,099
14:00 16:30 2:30 |JWASH AND REAM HOLE TO 10466" Cum. Bits: $ 85,600
16:30 06:00 13:30 |DRLG 11466’ - 11624’ (158", 13.5 FPH). FISHING BHA
7-7/8" BIT 1 1.00
RE ,F'l\[l:_D 13 MM 1 33.03
- 6 1/2* MONEL DC | 1 31.82
JAN? ¢ 2007 le 112" pC 14 428.07
|IprLG UAR 1 31.07
DIV. OF OlL, GAS & MINING le 1122 DC 5 152.38
OVERNIGHT TEMPERATURE WAS -10° F.
TOTAL BHA = 677.37
BLACKHAWK 11471 -153' Survey 4.7° 11103
24.00 |TD 11886 262" Survey 2.8 11352
|P/U 285 K LITH: S8 75%, 20% SH, 5% COAL BKG GAS 1500
S/0 170 K FLARE: OFT GAS BUSTER YES CONN GAS 5357
ROT. 216 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 5728
FUEL Used: 1647 On Hand: 1408 Co.Man V GUINN TRIP GAS 4792
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/27/2007 46
Current: Operations: DRILLING
Depth: 11693'  Prog: 69 D Hrs: 22.5 IAV ROP: 3.1 |Formation: BLACKHAWK-GRASSY
DMC: $16,986 ITMC: $142,577 TDC: $62,856 $2,5624,737
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.7 |#1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 60 SPM: 110 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 25/30  |#2 F-1000 3.5 gpm Type: HC 5062X+ Int. Csg: $ - |Day Rate: $ 19,883
Gel: 25/45/60 [SPM: 0 MFG: HTC [Prod Csg: $ - Rental Tools: $ 3,070
WL: 12 GPM : 385 S/N: 7114429 Float Equp: $ - |Trucking: $ -
Cake: 2 Press: 2250 Jets: 6-16 Well Head: $ - |Water: $ -
Solids: 19 AV DC: 325 TD: TBG/Rods: $ - |Fuel: $ 12,727
MBT: tr AV DP: 198 |Depth in: | 11466 Packers: $ - Ml Pit system $ 5,400
PH: 9.0 JetVel: 105 |FT1G: 227 Tanks: $ - __lLogging/Survey $ -
PfIMf: /.3 JECD: 12.5 Hrs: 36.0 Separator: $ - |FISHING TOOLS $ -
Chlor: 3000 SPR#1 : 50-700 FPH: 6.3 Heater: $ - |Bits: $ -
Ca: 680 SPR #2 : WOB: 25-30 Pumping L/IT: _ § - ]Mud Motors + JAR $ 2,500
|Excess lime Btms. Up: 65 R-RPM: 50 Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 50 Misc: $ - |Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 452.5 ]Daily Total: $ - Drilling Mud: $ 16,986
06:00 08:30 2:30 ]DRLG 11624' - 11638' (14, 5.6 FPH). Misc. / Labor: $ 1,190
08:30 09:00 0:30 [RIG SER, TEST HYD, PIPE RAMS AND HCR. Camp Exp: $ -
09:00 09:30 0:30 |DRLG 11638' - 11640' (2, 4.0 FPH). Daily Total: $ 62,856
09:30 10:00 0:30 JWASH AND REAM HOLE 9475" TO 10165" Cum. Wtr: $ 49,201
10:00 06:00 20:00 |DRLG 11640'- 11693' (53, 2.7 FPH). Cum. Fuel $ 226,826
Cum. Bits: $ 85,600
FISHING BHA
RECFIVED 7-7/8" BIT 1.00
e 13 MM 1 33.03
JAN 7 8 2007 Is 12" MoNEL DC | 1 31.82
6 1/2" DC 14 428.07
DIV OF OIL GAS & MINING DRLG JAR 1 31.07
6 1/2" DC 5 152.38
OVERNIGHT TEMPERATURE WAS -10° F.
TOTAL BHA = 677.37
SUNNYSIDE 11711 18' Survey 4.7° 11103
24.00 |TD 11886 193 Survey 2.8 11352
| (1Y) 290 K LITH: SS 75%, 25% COAL, TR SH, TR SLTST BKG GAS 2000
S/O 175 K FLARE: 0FT GAS BUSTER YES CONN GAS 3383
JROT. 219 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 4906
|FUEL Used: 2160 On Hand: 3568 Co.Man V GUINN TRIP GAS N/A
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‘ AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/28/2007 46
Current: Operations: DRILLING
Depth: 11786 __ Prog: 93 D Hrs: 235 _|AV ROP: 40 |Formation: BLACKHAWK-GRASSY
DMC: $4,000 [TMC: $150,596 TDC: $36,053 $2,547,822
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
IMW: 11.8 #1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - jLoc,Cost: $ -
VIS: 55 SPM: 108 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 23/24 #2 F-1000 3.5 gpm Type: HC 5062X+ Int. Csg: $ - |Day Rate: $ 19,883
Gel: 15/28/38 |SPM: 0 MFG: HTC JProd Csg: $ - |Rental Tools: $ 3,070
WL: 8 GPM : 378 S/N: 7114429 |Float Equp: $ - |Trucking: $ -
Cake: 2 |Press: 2350 Jets: 6-16 Well Head: $ - Jwater: $ -
Solids: 18.8 AV DC: 325 TD: TBG/Rods: $ - [Fuel: $ -
MBT: 18.2 AV DP: 198 Depthin: | 11466 |Packers: $ - IMI Pit system $ 5,400
PH: 9.0 [Jetvel: 105 FTG: 320 Tanks: $ - |Logging/Survey $ -
PfIMf: A1/.2  [ECD: 12.5 Hrs: 59.5 Separator: $ - IFISHING TOOLS $ -
Chlor: 2000 SPR#1 : 50-700 FPH: 5.4 |Heater: $ - |sits: $ -
Ca: 880 SPR #2 : WOB: 25-30 Pumping LIT: _ $ - |Mud Motors + JAR $ 2,600
Excess lime Btms. Up: 65 R-RPM: 55 Prime Mover: $ - [Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 49 Misc: $ - |Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 452.5 |Daily Total: $ - |Drilling Mud: $ 4,000
06:00 08:30 2:30 |DRLG 11693'- 11715' (21', 2.5 FPH). Misc. / Labor: $ -
08:30 09:00 0:30 IRIG SER, TEST HYD, PIPE RAMS AND HCR. Camp Exp: $ -
09:00 09:30 0:30 |DRLG 11715' - 11786' (71', 4.7 FPH). Daily Total: $ 36,053
Cum. Wtr: $ 49,201
Cum. Fuel $ 226,826
Cum. Bits: $ 85,600
_ FISHING BHA
RECFEFIVED 7-7/8" BIT 1 1.00
i 13 MM 1 33.03
JAN 2 9 2007 6 1/2° MONEL DC | 1 31.82
o 6 1/2" DC 14 428.07
DIV OF OIl GAS & MINING DRLG JAR 1 31.07
6 1/2" DC 5 152.38
OVERNIGHT TEMPERATURE WAS -5° F.
TOTAL BHA = 677.37
SUNNYSIDE 11711 -75' Survey 47| 11103
0.15 |TD 11886 100 Survey 2.8 11352
P/U 290 K LITH: SS 60%, 40% SH, ABUND COAL BKG GAS 2500
S/0 180 K FLARE: 0FT GAS BUSTER YES CONN GAS 6900
ROT. 221 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 6900
FUEL Used: 1833 On Hand: 1735 Co.Man V GUINN TRIP GAS N/A
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AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/28/2007 48
Current: Operations: DRILLING
Depth: 11860' _ Prog: 74 {D Hrs: 18.0 |AV ROP: 4.1 [Formation:  BLACKHAWK-SUNNYSIDE
DMC: $7,822 |TMC: $158,420 TDC: $61,067 $2,608,889
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.8 |#1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 51 SPM: 105 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 24/22  |#2 F-1000 3.5 gpm Type: HC 506ZX+ Int. Csg: $ - Day Rate: $ 19,883
Gel: 15/25/33 |SPM: 0 JMFG: HTC Prod Csg: $ - ]Rental Tools: $ 3,070
WL: 8 GPM : 368 S/N: 7114429 Float Equp: $ - Trucking: 3 -
Cake: 1 Press: 2350 Jets: 6-16 Well Head: $ - |Water: $ -
Solids: 21.2 AV DC: 325 TD: TBG/Rods: $ - JFuel: $ 12,967
|MBT: TR AV DP: 198 |Depth in: | 11466 Packers: $ - |MI Pit system $ 5,400
PH: 9.0 |Jetvel: 105 |F1G: 394 Tanks: $ - |Logging/Survey $ -
PfIMf: /.2 JECD: 12.5 IHrs: 77.5 Separator: $ - |FISHING TOOLS $ -
Chlor: 2000 SPR #1: 52-650 FPH: 5.1 |Heater: $ - ]Bits: $ -
Ca: 880 SPR #2 : WOB: 25-30 Pumping LT:  § - |Mud Motors + JAR $ 2,050
[Excess lime |Btms. Up: 65 R-RPM: 55 Prime Mover: § - |Corrosion: $ 100
Time Break Down: Total D.T. M-RPM: 48 Misc: $ - jConsultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 494.0 ]Daily Total: $ -  |Drilling Mud: $ 7,822
06:00 16:00 10:00 ]DRLG 11786' - 11829' (43", 4.3 FPH). Misc. / Labor: $§ 8775
16:00 16:30 0:30 |RIG SER, TEST HYD, PIPE RAMS AND HCR. Camp Exp: $ -
16:30 00:30 8:00 |DRLG 11829 - 11860' (31", 3.9 FPH). |Daily Total: $ 61,067
00:30 03:00 2:30 |CIRC. AND COND. HOLE FOR LOGS. Cum. Wtr: $ 49,201
03:00 04:30 1:30 |SHORT TRIP 10 STANDS, 15-20 OP, 25-30 SO, NO FILL Cum. Fuel $ 239,793
04:30 06:00 1:30 |CIRC. AND COND. HOLE FOR LOGS. Cum. Bits: $ 85,600
FISHING BHA
7-7/8" BIT 1 1.00
RECEIVED 13 MM 1 33.03
16 1/2" MONEL DC 1 31.82
JAN /2 5 200/ 6 1/2" DC 14 428.07
IDRLG JAR 1 31.07
P AN 6 1/2" DC 5 152.38
OVERNIGHT TEMPERATURE WAS -5° F.
RELEASED COLUMBINE LOGGING AT 06:00, 1/29/2007
TOTAL BHA = 677.37
Survey 4.7° 11103’
24.00 Survey 2.8 11352'
jpP/U 290 K LITH: SS 75%, 5% SH, 20% COAL BKG GAS 1000
S/0 180 K FLARE: 6 FT AFTER SHT. TRIP GAS BUSTER YES CONN GAS 1688
ROT. 221 K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS 2218
FUEL Used: 1795 On Hand: 3959 Co.Man V GUINN TRIP GAS N/A
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AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
We": Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 1/28/2007 49
Current: Operations: POOH FOR LOGS
[Depth: 11860 __ Prog: 0 [D Hrs: 0.0 _|AVROP: 00 _ |Formation: _ BLACKHAWK-SUNNYSIDE
DMC: $4,845 |TMC: $163,265 TDC: $37,838 $2,646,727
Contractor: NABORS 611 IMud Co:  MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
IMW: 11.8 l#1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - [JLoc,Cost: $ -
VIS: 51 SPM: 105 Size: 7-7/8" Surf. Csg: $ - JRig Move: $ -
PVIYP: 18/24 #2 F-1000 3.5 gpm Type: HC 506ZX+ int. Csg: $ - |Day Rate: $ 19,883
Gel: 10/20/31 |SPM: 0 MFG: HTC |Prod Csg: $ - |Rental Tools: $ 2,010
WL: 8 GPM : 368 SIN: 7114429 Float Equp: $ - |Trucking: $ 742
|Cake: 1 {Press: 2350 Jets: 6-16 Well Head: $ - [Water: $ -
Solids: 18.2 AV DC: 325 TD: TBG/Rods: $ - |Fuel: $ -
IMBT: 16.8 AV DP: 198 Depthin: | 11466 Packers: $ - |Mi Pit system $ 5,400
IPH: 9.0 JetVel: 105 FTG: 394 Tanks: $ -__JLogging/Survey $ -
IPfIMf: 1.2 ECD: 12.5 Hrs: 77.5 Separator: $ - |FISHING TOOLS $ -
lor: 2000 SPR#1: 52-650 FPH: 5.1 Heater: $ - |Bits: $ -
Ca: 880 SPR#2: WOB: 25-30 |Pumping LT:  § - |Mud Motors + JAR $ 250
[Excess lime Btms. Up: 65 IR-RPM: 55 Prime Mover: $ - [Corrasion: $ -
Time Break Down: Total D.T. M-RPM: 48 Misc: $ - |Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 494.0 |Daily Total: $ - |Drilling Mud: $ 4,845
06:00 07:00 1:00 |CIRC. AND COND. HOLE FOR LOGS. Misc. / Labor: $ 3,708
07:00 07:30 0:30 |DROP MULTI-SHOT SURVEY Camp Exp: $ -
07:30 08:00 0:30 JRIG SERVICE Daily Total: $ 37,838
08:00 08:30 0:30 |PUMPED SLUG AND BLOW DOWN KELLY Cum. Wtr: $ 49,201
08:30 11:30 3:00 |POOH FOR LOGS Cum. Fuel $ 239,793
11:30 12:30 1:00 |TIH W/ HEVY-WT DP Cum. Bits: $ 85,600
12:30 15:30 3:00 [POOH LAYING DOWN SAME FISHING BHA
15:30 16:00 0:30 |POOH FOR LOGS 7-7/8" BIT 1 1.00
16:00 18:00 2:00 |WORKING TIGHT HOLE AT 6610'. PIPE BECAME STUCK .13 MM 1 33.03
18:00 00:00 6:00 [CIRC. AND COND. HOLE WITH WT. AND TORQUE ON PIPE, ADDED 6 1/2" MONELDC | 1 31.82
ASPERSOL, DRIL ZONE, AND G SEAL TO MUD |6 1/2" DC 14 428.07
00:00 01:00 1:00 |RU BACKOFF TOOLS |orLG JAR 1 31.07
01:00 01:30 0:30 IBEGAN TO WORK PIPE TO FREEPOINT AND PIPE CAME FREE 6 1/2"DC 5 152.38
01:30 03:00 1:30 |MIXED AND PUMPED PILL, BLOW DOWN KELLY
03:00 04:30 1:30 |POOH FOR LOGS
04:30 05:00 0:30 |RD FREEPOINT TRUCK
05:00 06:00 1:00 |POOH FOR LOGS
TOTAL BHA = 677.37
OVERNIGHT TEMPERATURE WAS -5° F. Survey 4.7° 11103
24.00 Survey 2.8 11352'
PV 290 K LITH: BKG GAS
S/0 180 K FLARE: 0 GAS BUSTER YES CONN GAS
ROT. 221 K LAST CSG. RAN: 8-5/8" SET @ _3121.58'KB PEAK GAS
IFUEL Used: 1030 On Hand: 2929 Co.Man V GUINN TRIP GAS
RECEIVED
JAN 3 0 2007
DIV. OF OIL, GAS & MINING




GASCO

GASCO ENERGY

[P

Energy DAILY DRILLING REPORT . ,? ,75 2o
AFE # 60906 L/ Q—P”s N 40" 00.576' W?v 109° 45.779°
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 1/31/2007 50
Current: Operations: LAY DOWN DRILL COLLARS
Depth: 11860TD__Prog: 0 [D Hrs: 0.0 _|AV ROP: 00  |Formation:  BLACKHAWK-SUNNYSIDE
DMC: $1,500 ITMC: $164,765 TDC: $106,355 $2,715,244
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.8  [|#1 F-1000 3.5  gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 51 SPM: 0 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 18/24 #2 F-1000 3.5 gpm Type: HC 506ZX+ Int. Csg: $ - Day Rate: $ 19,883
Gel: 10/20/31 |SPM: 0 IMFG: HTC Prod Csg: $ - Rental Tools: $ 18,428
WL: 8 GPM : 0 SIN: 7114429 Float Equp: $ - |Trucking: $ -
Cake: 1 Press: 2350 Jets: 6-16 Well Head: $ - [Water: $ 3,329
Solids: 18.2 AV DC: 325 TD: 11860 TBG/Rods: $ - Fuel: $ 12,967
MBT: 16.8 AV DP: 198 Depth in: | 11466 Packers: $ - MI Pit system $ 5,400
IPH: 9.0 JetVel: 105 |FTG: 394 Tanks: $ - JLogging/Survey $ 41,488
|pimt: 1.2 |ECD: 12.5 [nrs: 775 Separator: __$ - |FISHING TOOLS $ 2110
Chlor: 2000 SPR#1: 52-650 FPH: 5.1 |Heater: $ - Bits: $ -
Ca: 880 SPR#2: WOB: 25-30 Pumping LIT:  § - |Mud Motors + JAR $ 250
Excess lime Btms. Up: 65 R-RPM: 55 Prime Mover: $ - [|Corrosion: $ -
Time Break Down: Total D.T.  |M-RPM: 0 Misc: $ - JConsultant: $ 1,000
START END TIME 59.5 ITotaI Rot. Hrs: 494.0 |[Daily Total: $ - Drilling Mud: $ 1,500
06:00 08:00 2:00 [POOH FOR LOGS Misc. / Labor: $ -
08:00 09:00 1:00 LAY DOWN MM Camp Exp: $ -
09:00 12:00 3:00 RU SCHLUMBERGER WIRELINE AND HOLD SAFETY MEETING Daily Total: $ 106,355
12:00 21:30 9:30 RAN PLATFORM EXPRESS W/ BHC SONIC FROM 11856', LTD TO Cum. Wtr: $ 52,530
BASE SURFACE CSG AT 3121, Cum. Fuel $ 252,760
21:30 22:30 1:.00 |TIHW/DC Cum. Bits: $ 85,600
22:30 23:30 1:00 POOH W/ DC FOR FAILED FLOAT FISHING BHA
23:30 01:30 2:00 TIHW/ DC 7-7/8" BIT 1 1.00
01:30 03:00 1:30 MOVE DP IN DERRICK TO GET LD EQUIPMENT ONTO FLOOR 13 MM 1 33.03
03:00 04:30 1:30 POOH LAYING DOWN DC |6 1/2" MONEL DC 1 31.82
04:30 05:30 1:00 UNTHAW FILLUP LINE RN/ 6 1/2"DC 14 428.07
05:30 06:00 0:30 |POOH LAYING DOWN DC il DRLG JAR 1 31.07
FEB g 1' 200;’ 6 1/2" DC 5 152.38
DIV OFE Ol CAC 9 3 iiinea
OO TOTNT X VITINT S
TOTAL BHA = 677.37
OVERNIGHT TEMPERATURE WAS -5° F. Survey 4.7° 11103’
24.00 Survey 2.8 11352
P/U K LITH: BKG GAS
S/0 K FLARE: 0 GAS BUSTER YES CONN GAS
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS
FUEL Used: 1030 On Hand: 2929 Co.Man V GUINN TRIP GAS




Lt Cole -
GASCO GASCO ENERGY T OIS RISE 5—m
Fner DAILY DRILLING REPORT Y3 ~0¥7- 3g6v 3
gy AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 I 11,336 11,886 2/1/2007 51
Current: Operations: WASH AND REAM TO BTM
Depth: 11860TD __ Prog: 0 [D Hrs: 0.0 |AV ROP: 0.0 |Formation:  BLACKHAWK-SUNNYSIDE
DMC: $1,740 ITMC: $173,666 TDC: $30,033 $2,790,276
Contractor: NABORS 611 IMud Co:  MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.9 #1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 45 SPM: 100 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PVIYP: 11116 |#2 F-1000 3.5 gpm Type: HC 5062X+ JInt. Csg: $ - |Day Rate: $ 19,883
Gel: 9/23/30 |SPM: 0 MFG: HTC |Prod Csg: $ - |Rental Tools: $ 2,010
WL: 8.8 GPM : 350 S/N: 7114429 IFi0at Equp: $ - |Trucking: $ -
Cake: 1 Press: 850 Jets: 6-16 Well Head: $ - lwater: $ -
Solids: 18 AV DC: 325 TD: TBG/Rods: $ - {Fuel: $ -
MBT: 16 AV DP: 198 |Depth in: Packers: $ - IMI Pit system $ 5,400
IPH: 9.0 JetVel: 105 IFTG: Tanks: $ - ILog_g_i_rlgISurvey $ -
Pf/Mf: 1.2 ECD: 12.5 Hrs: Separator: $ - IFISHING TOOLS $ -
Chlor: 2000 SPR #1 : 52-650 FPH: Heater: $ - IBits: $ -
Ca: 800 |sPr#2: wOB: Pumping LIT: $ - |Mud Motors +JAR __§ -
[Excess lime |Btms. Up: R-RPM: Prime Mover: $ - [Corrosion: $ -
Time Break Down: Total D.T. M-RPM: Misc: $ - [Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 494.0 |Daily Total: $ -  |Drilling Mud: $ 1,740
06:00 08:00 2:00 JPOOH LAYING DOWN DC Misc. / Labor: $ -
08:00 09:00 1:00 [RD LAYDOWN MACHINE Camp Exp: $ -
09:00 11:30 2:30 INSTALL ROT.HD RUBBER AND TIH Daily Total: $ 30,033
11:30 12:00 0:30 |BLOW DOWN KELLY Cum. Wir: $ 52,530
12:00 12:30 0:30 JTIHTO 5761 Cum. Fuel $ 252,760
21:30 13:00 15:30 JWASH AND REAM TO 5792'. Cum. Bits: $ 85,600
13:00 13:30 0:30 JRIG SER, TEST HYD, PIPE RAMS AND HCR. FISHING BHA
13:30 19:30 6:00 [JWASH AND REAM TO 6060'. 7-7/8" BIT 1 1.00
19:30 20:30 1:00 IMIX AND PUMP LCM SWEEP BIT SUB 1 4.05
20:30 06:00 9:30 JWASH AND REAM TO 6698'.
RECENMED
FEB-§-1-2067
BH-OF Blt AS M NG
TOTAL BHA = 5.05
Survey 2.8 11352
47.63 Survey 2.5 11860
P/U K LITH: BKG GAS
S/I0 K FLARE: 0 GAS BUSTER YES CONN GAS
ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS
FUEL Used: 1030 On Hand: 2929 Co.Man V GUINN TRIP GAS
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GASCO GASCO ENERGY TN Rt
DAILY DRILLING REPORT 7 075 R 19£ 5 32
Energy Y3~ 3% 9>
AFE # 60906 GPS - N 40° 00.576" W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 2/2/2007 52
Current: Operations: PREP TO LAYDOWN DP
[Depth: 11860TD__Prog: 0 [D Hrs: 0.0 [avROP: 0.0  |Formation: _ BLACKHAWK-SUNNYSIDE
|omce: $13,872 [Tmc: $187,538 TDC: $60,026 $2,850,302
Contractor: NABORS 611 Mud Co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.9 #1 F-1000 3.5 gpm Bit #: 10 Conductor: $ - JLoc,Cost: $ -
VIS: 65 SPM: 100 Size: 7-7/8" Surf. Csg: $ - Rig Move: $ -
PV/YP: 25/35 #2 F-1000 3.5 gpm Type: HC 5062+ Jint. Csg: $ - |Day Rate: $ 19,883
Gel: 32/35/48 |SPM: 0 MFG: HTC |Prod Csg: $ - |Rental Tools: $ 2010
WL: 12 GPM : 350 S/N: 7114429 [FloatEqup:  $ - |Trucking: $ 1,500
Cake: 2 |Press: 850 Jets: 6-16 Well Head: $ - |water: $ -
Solids: 19.2 AV DC: 325 TD: TBG/Rods: $ - Fuel: $ -
MBT: 18.8 AV DP: 198 Depth in: Packers: $ - IMI Pit system $ 18,900
PH: 9.0 JetVel: 105 FTG: Tanks: $ -__JLogging/Survey $ -
|eimt: /.2 |ECD: 12.5 Hrs: Separator: $ - FISHING TOOLS $ -
Chlor: 2000 SPR#1: 52-650 FPH: Heater: $ - Bits: $ -
Ca: 1080 SPR #2 : WOB: Pumping LIT:  § - |Mud Motors + JAR $ -
[Excess lime Btms. Up: R-RPM: |Prime Mover:  § - |Corrosion: $ -
Time Break Down: Total D.T. M-RPM: IMisc: $ - |Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 494.0 IDain Total: $ - Drilling Mud: $ 13,872
06:00 08:30 2:30 JWASH AND REAM 6698 to 6919". Misc. / Labor: $ -
08:30 10:30 2:00 |BLOW DOWN KELLY AND TIH JCamp Exp: $ 2,861
10:30 12:00 1:30 WASH AND REAM 90' TO BTM. Daily Total: $ 60,026
12:00 06:00 18:00 JCIRC. AND COND. HOLE BUILDING MUD VOLUME AND ADD LCM, Cum. Wtr: $ 52,530
PREP TO LAYDOWN DP Cum. Fuel $ 252,760
Cum. Bits: $ 85,600
FISHING BHA
7-7/8" BIT 1 1.00
BiT SUB 1 4.05
RECLVED
FEB U2 2007
DIV. OF OIL, GAS & it
TOTAL BHA = 5.05
Survey 2.8 11362
24.00 Survey 2.5 11860'
|P/U K LITH: BKG GAS
S/0 K FLARE: 0 GAS BUSTER YES CONN GAS
JROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS
IFUEL Used: 1588 On Hand: 3698 Co.Man V GUINN TRIP GAS




GASCO

GASCO ENERGY
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77075
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DAILY DRILLING REPORT
Energy Y 7047360 93
AFE # 60906 GPS - N 40° 00.576' W 109° 45.779'
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 2/3/2007 53
Current: Operations: PREP TO LAYDOWN DP
Depth: 11860TD__Prog: 0 D Hrs: 0.0__|AV ROP: 0.0 |Formation.  BLACKHAWK-SUNNYSIDE
DMC: $8,822 ITMC: $196,361 TDC: $37,927 $2,888,229
Contractor: NABORS 611 IMud Co:  MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: 11.8 __ |#1 F-1000 3.5 gpm IBit #: 10 Conductor: _$ - lioc,Cost: $ -
VIS: 51 SPM: 0 Size: 7-7/8" Surf. Csg: $ - |Rig Move: $ -
PV/YP: 20/30 #2 F-1000 3.5 gpm Type: HC 506ZX+ Int. Csg: $ - |]Dpay Rate: $ 19,883
Gel: 30/38/48 |SPM: 0 MFG: HTC Prod Csg: $ - |Rental Tools: $ 2,010
WL: 10 GPM : 0 S/N: 7114429 Float Equp: $ - |Trucking: $ 812
Cake: 2 Press: Jots: 6-16 Well Head: $ - [Water: $ -
Solids: 20 AV DC: TD: TBG/Rods: $ - |Fuel: $ -
MBT: 22 AV DP: |Depth in: Packers: $ - MI Pit system $ 5,400
PH: 9.0 JetVel: |FTG: Tanks: $ - |Logging/Survey $ -
Pf/IMf: /.2 ECD: IHrs: Separator: $ - |FISHING TOOLS $ -
Chlor: 2000 SPR#1 : |FPH: Heater: $ - ]Bits: $ -
Ca: 800 SPR#2: WOB: Pumping LIT: _ § - |Mud Motors + JAR $ -
|Excess lime |Btms. Up: R-RPM: |Prime Mover:  § - |Corrosion: $ -
Time Break Down: Total D.T. M-RPM: IMisc: $ - |Consultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 494.0 IDain Total: $ - ]Drilling Mud: $ 8,822
06:00 07:30 1:30 JCIRC. AND COND. HOLE FOR LAYDOWN Misc. / Labor: $ -
07:30 8:00 0:30 |BLOW DOWN KELLY AND SET BACK Camp Exp: $ -
8:00 8:30 0:30 IPOOH LAY DOWN DP Daily Total: $ 37,927
8:30 12:30 4:00 ILAYDOWN MACHINE FROZE UP, WO REPLACEMENT MACHINE Cum. Wtr: $ 52,530
12:30 17:30 5:00 |POOH LAY DOWN DP Cum. Fuel $ 252,760
17:30 18:00 0:30 |LAYDOWN MACHINE BLEW RAD. HOSE, POOH STANDING BACK DP. Cum. Bits: $ 85,600
18:00 20:30 2:30 |POOH LAY DOWN DP FISHING BHA
20:30 21:30 1:00 IBREAK KELLY, KELLY COCK 7-7/8" BIT 1 1.00
21:30 23:00 1:30  JPOOH LAY DOWN DP BIT SUB 1 4.05
23:00 23:30 0:30  JTIH W/ STANDS IN DERRICK
23:30 03:30 4:00 |POOH LAY DOWN DP
03:30 06:00 2:30 JRU CASING CREW AND HOLD SAFETY MEETING
Prmlemivint)
FEB 05 2007
TOTAL BHA = 5.05
DIV. OF OIL, GAS & WuliG Survey 2.8 | 11352
48.00 Survey 2.5 11860'
jpv K LITH: BKG GAS
S/0 K FLARE: 0 GAS BUSTER YES CONN GAS
|ROT. K LAST CSG. RAN: 8-5/8" SET@ 3121.58'KB PEAK GAS
|FUEL Used: 1262 On Hand: 2436 Co.Man V GUINN TRIP GAS




GASCO
Energy

GASCO ENERGY
DAILY DRILLING REPORT

P
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7015 R I9E Sz
Y 7-09 9~ 3BL#3

AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
|Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 2/4/2007 54
Current: Operations: CIRC AND COND HOLE.
Depth: 11860 TD Prog: ID Hrs: |AV ROP: IFormation:
|omc: $5,965 [Tmc: $202,326 TDC: $46,658 $2,934,887
Contractor: NABORS 611 |Mud co:  MIDRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: l#1 F-1000 3.5 gpm Bit #: Conductor: $ -  JLoc,Cost: $ -
VIS: SPM: Size: Surf. Csg: $ - |Rig Move: $ -
PVIYP: J#2 F-1000 3.5 gpm Type: |int. Csg: $ - ]Day Rate: $ 19,883
Gel: SPM: MFG: Prod Csg: $ - |Rental Tools: $ 2,010
WL: GPM : S/N: Float Equp: $ - |Trucking: $ -
Cake: Press: Jets: Well Head: $ - |water: $ -
Solids: AV DC: TD: TBG/Rods: $ - |Fuel: $ 12,400
MBT: AV DP: Depth in: |Packers: $ - Ml Pit system $ 5,400
PH: JetVel: FTG: Tanks: $ - __lLogging/Survey $ -
PfIMf: ECD: JHrs: Separator: $ - |FISHING TOOLS $ -
Chlor: SPR #1 : |FPH: Heater: $ - |Bits: $ -
Ca: SPR #2 : WOB: Pumping LT: § - ]Mud Motors $ -
|Excess lime Btms. Up: JR-RPM: JPrime Mover:  § - |Corrosion: $ -
Time Break Down: Total D.T.  |M-RPM: IMisc: $ - jConsuitant: $ 1,000
START END TIME 59.5 |Tota| Rot. Hrs: 494.0 |Dai|y Total: $ - |Drilling Mud: $ 5,965
06:00 06:30 0:30 JSAFETY MEETING. Misc. / Labor: $ -
06:30 22:00 15:30 |RUN 273 JOINTS 4 1/2", 13.5#, P-110 CSG + MARKER JOINTS AND CENTRILIZERS. Camp Exp: $ -
- MARKER JOINTS 7000, 8000', 11,000’ Daily Total: $ 46,658
- FLOAT COLLAR (top) 11791.04' Cum. Wtr: $ 52,530
- FLOAT SHOE (btm) 11839.60' Cum. Fuel $ 365,160
22:00 22:30 0:30 JRD CSG CREW. Cum. Bits: $ 85,600
22:30 06:00 7:30 |CIRC AND COND HOLE. FISHING BHA
CEMENT CREW D.O.T. TRAVEL RESTRICTIONS (24:30 ARRIVAL).
A= RED
FEB (-3 2007
~Y A O o TOTAL BHA = 0.00
o Survey
24:00 Survey
P/U K LITH: BKG GAS
S/0 K FLARE: 0 GAS BUSTER CONN GAS
ROT. K LAST CSG. RAN: 8-5/8" SET @ 11839.60 KB PEAK GAS
FUEL Used: 1262 On Hand: 2436 Co.Man J DUNCAN TRIP GAS
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GASCO GASCO ENERGY STURRS A ST R Rt
DAILY DRILLING REPORT 7073 R [TES =22
Energy 13- 0 7—38693
AFE # 60906 GPS - N 40° 00.576' W 109° 45.779’
Well: Permit Depth: Prog Depth: Date: Days since spud:
LAMB TRUST 34-22A-9-19 11,336 11,886 2/6/2007 56
Current: Operations: RIG DOWN.
Depth: 11860 TD__Prog: |D Hrs: |Av ROP: |Formation:
DMC: $0 |TMC: $202,326 TDC: $22,893 $3,224,393
Contractor: NABORS 611 Mud Co: MI! DRLG FLUIDS TANGIBLE COST INTANGIBLE COST
MW: #1 F-1000 3.5 gpm Bit #: Conductor: $ - JLoc,Cost: $ -
VIS: SPM: Size: Surf. Csg: $ - |Rig Move: $ -
PV/YP: |#2 F-1000 3.5 gpm Type: |int. Csg: $ -  |Day Rate: $ 19,883
Gel: SPM: MFG: |Prod Csg: $ - |Rental Tools: $ 2010
WL: GPM : SIN: [FloatEqup: $ - [Trucking: $ -
Cake: Press: Jets: Well Head: $ - Jwater: $ -
Solids: AV DC: TD: TBG/Rods: $ - JFuel: $ -
|MBT: AV DP: Depth in: |Packers: $ - Ml Pit system $ -
|PH: JetVel: IFTG: Tanks: $ - |Logging/Survey $ -
[Piimt: ECD: Hrs: Separator: $ - [Cement $ -
Chlor: SPR#1 : FPH: |Heater: $ - |Bits: $ -
Ca: SPR #2 : WOB: IPumping uT: $ - |Mud Motors $ -
Excess fime Btms. Up: R-RPM: |Prime Mover: $ - |JCorrosion: $ -
Time Break Down: Total D.T. M-RPM: |Misc: $ - JConsultant: $ 1,000
START END TIME 59.5 Total Rot. Hrs: 494.0 IDain Total: $ - |Drilling Mud: $ -
06:00 11:30 5:30 INIPPLE DOWN FLOW LINE AND BOP AT QDF FLANGE BREAK, Imisc. / Labor: $ -
SET CASING SLIPS, CUT OFF CSG, SET BOP BACK ONTO STACK. Camp Exp: $ -
11:30 18:00 6:30 CLEAN PITS W/ SUPER SUCKER VACUUM TRUCK AND RIG DOWN. Daily Total: $ 22,893
18:00 06:00 12:00 |RIG DOWN. Cum. Wtr: $ 52530
Cum. Fuel $ 365,160
RIG RELEASED @ 18:00 FEB 05, 2007. Cum. Bits: $ 85,600
CSG SLIPS SET W/ 122,000 STRING WEIGHT. BHA
FEB 06 2007
S QE Ol (SAG & Mt
' TOTAL BHA = 0.00
Survey
24.00 Survey
P/U LITH: BKG GAS
S/0 FLARE: GAS BUSTER CONN GAS
ROT. LAST CSG. RAN: 41/2" SET @ 11839.60 KB PEAK GAS
FUEL Used: 1189 On Hand: 3698 Co.Man J DUNCAN TRIP GAS
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Utah Division of Oil, Gas and Mining Feb. 6, 2007
1594 W Temple North, Ste. 1210

Salt Lake City UT 84114-5801

Re: Mudiog

Dear Sir:

Enclosed please find:

o 1 Final Print of the Mudiog for Gasco Production Company’s Lamb Trust 34-22A-9-19 well.

If you have any questions or comments on the Mudlog, please contact either Tad Jones or me
at 303-289-7764.

Sincerely yours,

Columbine Logging, Inc.

éwj‘ Cod

Craig R. Gander
Chiegf o RECE\\IED
cc: Robin Dean, Gasco, Englewood CO fEB ! 7 2007

v\'A oF O\, GAS & MINING

Well Logging and Geological Consuiting
9844 Titan Court, Unit 6, Littleton CO 80125
Phone 303-289-7764 Fax 303-648-4491
www.columbinelogging.com



DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: EOG RESOURCES INC

Well Name: HOSS 16-31

Api No: 43-047-38692 Lease Type:_ FEDERAL

Section__ 31 Township_08S  Range_23E County _ UINTAH

Drilling Contractor ___ ROCKY MOUNTAIN DRLG RIG#__ RTHOLE

SPUDDED:
Date 02/16/07
Time 1:00 PM
How DRY

Drilling will Commence:

Reported by JERRY BARNES

Telephone # (435) 828-1720

Date 02/16/2007 Signed CHD




STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

FORM 6

ENTITY ACTION FORM

Operator: EOG RESOURCES, INC. Operator Account Number: N 9550
Address: 600 17th Street
city Denver
state CO zip 80202 Phone Number: _(303) 262-2812
Waell 1
APl Number Well Name QQ Sec | Twp | Rng County
43-047-36004 CHAPITA WELLS UNIT 932-25 SENE | 25 9s 22E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
A 99999 /8650 2/14/2007 A/23 /07
Comments: Pﬂﬂ/- m l/ﬁb 7 7 o7
well 2
APl Number Well Name QQ | Sec { Twp | Rn County
43-047-38345 CHAPITA WELLS UNIT 1217-2 NWNw} 2 gs 22 UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
A 99999 /5 Q49 2/14/2007 a2/07
Comments: F/eﬁ/ _ 7)/) l/ﬁ[) ’ 7 :
Woll 3
APl Number Well Name QQ Sec | Twp | Rn County
43-047-38692 HOSS 16-31 NWNw| 31 8s 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
A 99999 109460 2/16/2007 Ia3/07
Comments: Plem/:m‘/ﬁb - wsm ’/m

ACTION CODES:

A - Establish new entity for new well (single weli only)

B - Add new well to existing entity (group or unit well)

C - Re-assign well from one existing entity to another existing entity
D

E

Carrie MacDonald

"

Nameg-{Please Print) M&Z,\/‘\
L4

- Re-assign well from one existing entity to a new entity Signature
- Other (Explain in ‘comments’ section) Operations Clerk 2/20/2007
RECEIVED Title Date
(5/2000) H:B 2 1 2007

DIV, OF OIL, GAS & MINING




Form 3160-5 UNITED STATES FORM APPROVED

(February 2005) DEPARTMENT OF THE INTERIOR Expits March 31 007
BUREAU OF LAND MANAGEMENT Toesedo
SUNDRY NOTICES AND REPORTS ON WELLS UTU-61401

Do not use this form for proposals to drill or to re-enter an 6. [f Indian, Allottee or Tribe Name

abandoned well. Use Form 3160-3 (APD) for such proposals.

SUBMIT IN TRIPLICATE- Other instructions on reverse side. 7. IF Unit or CA/Agreement, Name and/or No.
1. Type ofﬁll )
Oil Well Gas Well D Other 8. Well Name and No.
‘ Hoss 16-31

R R > 3

2. Name of Operator EOG Resources, Inc. 9. API Well No.

3a Address 3b. Phone No. (include area code) 43-047-38692

600 17th Street, Suite 1000N, Denver, CO 80202 303-262-2812 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T, R, M., or Survey Description) Natural Buttes/Wasatch/Mesaverde

890" FNL & 878' FWL (NWNW) 11. County or Parish, State

Sec. 31-T8S-R23E 40.084039 LAT 109.375775 LON Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION
[ Acidize (] Decpen [_Jproduction (Start/Resume) [ Water Shut-Off
Notice of Intent ] Atter Casing Fracture Treat Reclamation Well Integrity
|:] Subsequent Report D Casing Repair [:I New Construction [:I Recomplete DOther
' . D Change Plans D Plug and Abandon Temporarily Abandon
D Final Abandonment Notice [:] Convert to [njection D Plug Back Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
1t the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports must be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 must be filed once
testing has been completed. Final Abandonment Notices must be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. requests authorization for disposal of produced water from the referenced well to any of the following locations.

1. Natural Buttes Unit 21-20B SWD
2. Ace Disposal
3. RN Industries

Accepted by the

nh Division o
O:\J%as and Mining

FOR RECORD OnLY

14. 1 hereby certify that the foregoing is true and correct
Name (Printed/Typed)

Carrie MacDonald Title Operations Clerk

P o

4

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease | Ofice
which would entitle the applicant to conduct operations thereon.

Title 18 US.C. Section 1001 and Title 43 US.C. Section 1212, make ita crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations s to any matter within its jurisdiction.

(Instructions on page 2) - RECEIVED
FEB 2 2 2007
DIV, OF OIL, GAS & MINING



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES ‘q“ n . ;I
DIVISION OF OIL, GAS AND MININ !?'\ vk 1
“J ia \N h bivia

FORM 9

5. LEASE DESIGNATION AND SERIAL NUMBER:
Fee

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to
drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

NA

7. UNIT or CA AGREEMENT NAME:

NA

1. TYPE OF WELL

8. WELL NAME and NUMBER:

oiLweLL [] GASWELL /]  OTHER Lamb Trust 34-22A-9-19
2. NAME OF OPERATOR: 9. API NUMBER:
Gasco Production Company 4304738673
3. ADDRESS OF OPERATOR PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:
8 Inverness Dr E, Ste 100 Englewood . Co .80112 (303) 483-0044 wcC
4. LOCATION OF WELL
rooTAGES AT SURFACE: 165" FSL & 3850’ FWL county: Uintah
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDAN: SWSE 22 9SS  19E STATE: UTAH
M. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION
(] NOTICE OF INTENT [] acioize [] oeePen [[] REPERFORATE CURRENT FORMATION
(Submit in Duplicate) ] ALTercasing [] FracTure TREAT [[] sioeTrRaCK TO REPAIR WELL
Approximate date work will start: [] casinG Rerar [] ~ewconsTRUCTION [] vemPORARILY ABANDON
[(] crance To PREVIOUS PLANS [] operaToR cHANGE [ vuein RePar
] cnance TueinG ] PLuc aND ABaNDON [J venTorFLare
W) SUBSEQUENT REPORT [[] cHanGE weLL NAME [[] russack {71 water oisposaL
(Suomit Ongeal F'oml o [J crancGe weLL sTaTUs [/] PRODUCTION (START/RESUME) [] watershut-oFF
Date ofwork compteton [[] cOMMINGLE PRODUCING FORMATIONS [ ] RECLAMATION OF WELL SITE [ other:
3/24/2007 [] CcONVERT wELL TYPE [[] RECOMPLETE - DIFFERENT FORMATION

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well was started on production on 3/24/2007

TITLE

Engineering Tech

NAME (PLEASE PRIN

3/28/2007

SIGNATURE ( DATE

72 /7 V//é//é/¥

{This space for State use only)

(5/2000) {See Instructions on Reverse Side)

RECEIVED
MAR 3 U 2007

DIV. OF OIL, GAS & MINING




oo Gl ?;..
i

RECEIvep

Gasco Production Company MAY 2 2007
Lamb Trust 34-22A-9-19
S SW SE of Section 22-T9S-R19E DIV-OF O1L, 645 & g
e 5 5}”_ Uintah County Utah, )

043-047-38673

Drilling CWC: $3,224,393
Battery Est cost: $ 92,075 CC $3,316,468

Drill out cement / Completion

2/21/07

2/22/07

2/23/07

2/24/07

2/25/07

2/27/07

2/28/07

3/1/07

3/2/07

MORU service unit. Rig up pump and tank and spot tbg in. NU
washington head. SDFD (Rick w/ Premier / CR)

RIH w/ 3 % chomper mill, Baker 2 7/8 mud motor. RIH tallying w/ 268 jts
and tag up @ 8776’. SDFD (rick w/ Premier / CR) DC $ 8061 CC $
$3,324,529

Break circ and start drilling. Drill down 298’ to 9074 and circ bottoms up.
POOH w/ 2 jts and SDFD. (Rick w/ Premier / CR) DC $ 19,126 CC $
3,343,655

RIH w/ 2 jts and break circ. Resume drilling, drill down to 9631 w/ 17 jts
(557°) . Circ bottoms up and POOH w/ 2 jts. SDFD (Rick w/ Premier /
CR) DC § 18,687 CC $ 3,362,342

RIH w/ 2 jts and break circ. Made 20’ in 1 hr. Motor appears shot, POOH
w/ tbg and change out motor. RIH w/ same mill and new motor to 1000’
and SDFD . (Rick w/ Premier / CR) DC $ 8376 CC $ 3,370,718

RIH w/ 264 jts tbg, tag up @ 9651’ and rig up swivel. Break circulation
and start drilling. Drill out to 10,117 (309 jts total) and circulate bottoms
up. POOH w/ 2 jts and SDFD. (Rick w/ Premier / CR) DC §$ 18,403 CC $
3,389,121

3’ of cement in tanks, dump and flush tanks. Open up well and RIH w/ 2
jts and tag up @ 10,117°. Break circulation and start drilling. Drill down
to 10,638’ (325 jts total). Circulate bottoms up and POOH w/ 2 jts. close
well in and SDFD. (Rick w/ Premier / CR) DC $ 15,507 CC $ 3,404,628

RIH w/ 2 jts and break circ, drill down to 11,192’ w/ 17 jts (342 total) Circ
bottoms up and POOH w/ 2 jts SDFD. ( Rick w/ Premier / CR) DC §
15,961 CC $ 3,420,589

RIH w/ 2 jts and break circ, continue drilling. Drill down 9 jts to 11,485’
and motor failed, circ bottoms up and POOH w/ 49 jts and rig elevators



3/3/07

3/4/07

3/5/07

3/7/07

3/8/07

3/9/07

3/10/07

3/11/07

3/13/07

broke. SDFD and make repairs (Rick w/ Premier / CR) DC $ 14,402 CC
$ 3,434,991

Open well up and POOH w/ 302 jts. lay down motor and pick up new.
RIH w/ 351 jts and tag up @ 11,485, rig up swivel and break circ. Unable
to make any hole, pull off bottom and circ hole w/ polymer sweeps.
Returns show cement, small iron fines. Close well in and SDFD (Rick w/
Premier / CR) DC $ 16,055 CC $ 3,451,046

RIH w/ 2 joints and break circ, time drill for 30 min and mill took off
drilling. Pump broke down on rig, no parts to make repairs on location.
SDFD and make repairs on pump. (Rick w/ Premier / CR) DC § 15,640
CC $ 3,601,264

Drain and clean tanks, refill and mix polymer water. Break circ and
continue drilling. Drill down to 11,587’ and fall through, well started
gassing and shale started showing in returns. POOH w/ 204 jts tallying
and SDFD. (Rick w/ Premier / CR) DC $ 15,086 CC $ 3,616,350

Fin POOH and talling tbg. Tally came out right. RU SLB and RIH w/
CBL/CCL/Gamma Ray log, to log the balance of the hole that was drilled
out. Found Float collar @ 11482 and Float Shoe @ 11526’ (same as tbg
tally showed). Fd good to excellent bonding throughout this portion of
hole. This shows that end of csg is 334’ off bottom. RD SLB and SDFN.
(Rick w/ Premier and SCE) DC 13700 CC 3,630,050 (not inc SLB
logging ticket)

Clean out mud system and prep for liner job. DC $ 4529 CC $ 3,634,579

RIH w/ 3 7/8 mill, float sub, and bumper sub, and 331 jts. Tag up @
10,811°, lay down 20 jts and finish RIH w/ tbg out of derrick. Rig up
swivel and break circulation. drill for 30 min and start getting large
amounts of metal slivers in returns. Circulate bottoms up and pull up of
bottom. SDFD (Rick w/ Premier / CR) DC $ 7830 CC $ 3,642,409

POOH w/ 331 jts and BHA. Change out 3 7/8 mill w/ 3 % mill and RIH w/
351 jts tbg. Clean out open hole to TD @ 11,865, circ well clean with 2%
kcl and POOH w/ 12 jts. close well in and SDFD (Rick w/ Premier / CR)
DC $ 7151 CC$ 3,649,560

RIH w/ 12 jts tbg to 11,865 and roll hole clean, no tag or bridges. POOH
w/ 13 jts and change out collars on liner pipe. Close well in and SDFD.
(Rick w/ Premier / SCE) DC $ 6504 CC $ 3,656,064

POOH w/ tbg and BHA, pick up liner as, float shoe, 1 jt, LD collar, 19 jts
of 2 7/8 p-110 tbg, hanger. Run centralizers every third jt. RIH w/ 70 jts



and packer hung up. POOH w/ tbg and found elements gone on hanger, lay down liner

3/14/07

3/14/07

3/15/07

3/20/07

3/21/07

3/22/07

hanger and POOH w/ liner. Change out float shoe and RIH w/ liner. Close
well in and SDFD. (Rick w/ Premier / CR) DC $ 5736 CC $ 3,661,800

RIH w/ new hanger and 2 3/8 tbg. Tag TD @ 11,865’ and pre set hanger.
Rig up SLB and hold safety meeting. Cement well as per prog, set hanger
@ 11,196’ and sting out of liner top. Reverse out 5 bbls of cement and
POOH w/ subs and 1 jt of tbg. ( Flot shoe @ 11,859°, Float collar @
11,827’) Close well in and SDFD. (CR/SCE) DC $ 7652 CC $
3,669,425

MIRU R&B slickline unit. Run wireline, tag fill @ 11667° (@ TD).

POOH w/ TBG and on/off tool laying down. ND BOP and NUWH,
pressure test mandral to 9500 psi. clean pits and SDFD. (CR) DC §
28,025 CC $ 3,697,477

Rig up B@C quick test and pressure test to 9500 psi. tested good.

Rig up SLB wireline and frac crew. RIH w/ guns for stage #1 Desert /
Grassy and perf from 11665-69°,11600-03° w/ 6 SPF and 11,553-55" @ 4
SPF. Unable to get deep enough for bottom set of perfs make call to
Denver office and shot perfs @ tag up point in liner. Rig down wireline
and break downperfs @ 6891 psi @ 5.3 bpm, Calculate all holes open,
ISIP 3765, FG .75. Gel frac well w/ 1647.7 bbls of YF115 gel and 63,600
# of 20/40 opti-prop sand. Flush well w/ 168.25 bbls, ISIP @ 3939, FG
.77. Close well in a nd rig up wireline for stage #2. RIH w/ plug and guns
and set 8 k FTFP #1 @ 11,151" and pressure test to 4500 psi. Bleed well
down to 3600 psi and Perf stage #2 Grassy/ Lower Mesaverde @
10,870-73°, 11,078-82°, 11,132-36’ w/ 3 1/8 Hi-Vol guns, .38 dia, 2 SPF
@ 120 deg spacing. Break down perfs @ 5283 psi @ 5.3 bpm, ISIP 4080,
FG .80, calc holes open @ 18/33. Hybrid frac well w/ 3371 bbls on YF
and WF118 gel and 8,000 #s of 20/40 Jordin Unimin sand and 170,000 #’s
of 20/40 OptiProp sand. Flush well w/ 160.1 bbls. ISIP 4100, FG .80, Turn
well over to flowback @ 3:15 pm on a 12/64 ck @ 3900 psi. SWI @ 7:00
AM, w/ 2400 FCP, on 16/64” ck. Made 1626 bbls in 15 % hrs. TR 1626.
BLWTR 3393. (SCE and CR)

RIH w/ plug and guns to perf Stage 3 — Lower Mesaverde II. Set
Magnum 8k FTFP #2 @ 10760°. Psi tested plug to 4100 psi, ok. Bled off
to 2800 psi and perforated f/ 10638 — 41°, 10670 — 73°, 10710 - 12°,
10741 — 44°. Broke dn perfs @ 4917 psi @ 5.3 bpm. ISIP 4108. FG .81.
Frac line parted and had to SD to repair. Hybrid fraced w/ 7000# 20-40
White, and 123,084# 20-40 Optiprop, using 3137 bbls YF and WF 115
gel. Flushed w/ 156.7 bbls. ISIP 4230. FG .83. Opened well up to FB @



3/23/07

3/24/07

4/3/07

10:50 AM, on 12/64” ck, w/ 4100 SICP. Cleaned well up and SI to
perforate. RIH w/ plug and guns to perf Stage 4 — Lower Mesaverde I11.
Set Magnum 8k FTFP #3 @ 10590°. Perforate f/ 10311 — 14°, 10428 —
31°, 10480 - 82°, 10530 — 33°, 10571 - 74°, 3 spf. Pumped into perfs
(no break down) @ 3950 psi @ 5.3 bpm. ISIP 3700. FG .78. Pumped %
ppg and had to flush csg to SD for a wellhead leak. Resumed frac w/ %#
WF 118. Hybrid fraced w/ 8800# 20-40 white, and 192460# 20-40
Optiprop (201,260 total), using 4026 bbls WF and YF 118 gel. Flushed w/
151.8 bbls. ISIP 3670. FG .78. Opened well up to FB @ 5:10 PM, on
12/64” ck w/ 3600 SICP. SWI @ 7:00 AM to perf. Flowing back @ 2900
FCP on 16/64” ck. Made 1688 bbls in 16.5 hrs. TR 3314. BLWTR
8868. (SCE)

RIH W/ plug and guns to perf Stage 5 — Upper Mesaverde. Set FTFP #4
@ 9805°. Tested plug to 5000 psi, ok. Perforate f/ 9763 — 66°, 9780 —
85°, 3 spf. Broke perfs @ 4223 psi @ 5.3 bpm. ISIP 3842. FG .82. Calc
all holes open / 24. Screened out Slickwater frac w/ 31758# 20-40 White
(23865# into perfs), using 1660 bbls Slickwater. Opened well up to FB @
10:00 AM, on 16/64” ck w/ 3400 SICP. Cleaned wellbore up and RIH w/
plug and guns to perf Stage 6 — Dark Canyon / Upper Mesaverde. Set
FTFP #5 @ 9071°. Psi tested, ok. Perforated f/ 8874 — 78°, 8935 -39,
9053 — 56°, 3 spf. Broke dn perfs @ 5360’ @ 5.3 bpm. ISIP 3188. FG
.79. Fraced Stg 6 w/ 102,000# 20-40 white, and 19,500# SB Excel, using
3088 bbls WF 115 (non x-linked) gel. Flushed w/ 130.4 bbls. ISIP 3500.
FG .82. RIH w/ plug and guns to perf Stage 7 — Wasatch. Set FTFP #6
@ 7650°. Psi tested plug to 5000 psi, ok. Fired 1* gun and had to pump 4
bpm and still not able to hold FTFP shut. Gun 2 wouldn’t fire. POOH
and repair. RIH again. Pumped into 1* set of perfs @ 3 bpm and finished
perforating f/ 6992 — 95°, 7018 —22°, 7046 — 48°, 7180 — 82°, 7260 —
62’, 7287 - 89°, 7632 — 38’, 3 spf. Pumping into perfs @ 2650 @ 3
bpm. ISIP 1790. FG .67. Calc 32 holes open / 63. Slick water fraced w/
74,200# 20-40 white, and 38,180# 20-40 SB Excel, using 2909 bbls
Slickwater. Flushed w/ 102.3 bbls. Lost suction in 2.5 ppg stage, and had
to SD for 8 min. Was able to get back into frac and finish, but quite a bit
higher psi. Tried to screen out. Cut rate and finished job. ISIP 2450. FG.
77. Opened well up to FB @ 9:20 PM, on 16/64” ck w/ 2300 SICP. Well
flowing back this AM at 2300 FCP, on 16/64” ck. Made 1264 bbls in 12
hrs. TR 4578. BLWTR 15262. (SCE) DC perf=58925, frac= 798,180
CC $4,554,582

Well flowing this AM w/ 2500 FCP, on 16/64” ck. Made 1694 bbls in 24
hrs. TR 6772. BLWTR 13568. Put we to separator and first sales @ 7:20
AM, 3/23/07. Final Report.

MISU and spot in equipment. Shut down do to weather to windy to rig up.
(Rick w/ Premier / CR) DC $ 5067 includes trucking CC $ 4,559,649



4/4/07

4/5/07

4/6/07

4/7/07

RUSU and lay pump and lines. Well flowing @ 2700 psi try to kill well
with no luck. Call brett and have a 20/64 ck installed in separator for night
and let well sale, Schlumberger will be available to set plug in AM. SDFD
(Rick w/ Premier / CR) DC §$ 5399 CC $ 4,565,048

Rig up Schlumberger and set kill plug @ 6000°. Pick up 3 % mill, bit sub,
x-nipple and RIH w/ tbg tallying off of float. Tag up on kill plug and pick
up swivel, break circ and swivel packing leaking bad. Rig down swivel
and re-pack head, unable to get packing to seal SDFD and make repairs t
swivel. (Rick w/ Premier / CR) DC $ 7091 CC $ 4,572,139

Rig up swivel and break circ, Drill out kill plug and well started flowing
@ 1800 psi. install string float and continue RIH w/ tbg. Tag up @ 7650’
and drill out plugs to 9805°. Turn well over to flow back for clean up and
SDFD. (Rick w/ Premier / CR) DC $ 7770 CC $ 4,579,909

Well flowing @ 2100 psi, rig up swivel and RIH w/ 1 jt and drill out plugs
and clean out to liner top @ 11,208’ finish drilling out last plug
remainders and circ bottoms up. POOH w/ 134 jts of tbg laying down.
Remove string float and RIH w/ 26 jts. Land tbg @ 6687 w/ 213 jts. turn
well over to flow back crew for clean up and SDFD. (Rick w/ Premier )
DC $ 6919 CC $ 4,586,528

4/11/07

4/12/07
5/11/07
5/14/07

Well flowing @ 1700 psi this am. Pump 150 bbls down tbg and tbg died.
ND BOP and NU WH. Rack out pump and tank. Turn well over to flow
back crew for clean up. SDFD to windy to rig down. (Rick w/ Premier /
CR) DC $ 4082 CC $ 4,590,610

RDMO service unit. Final report. DC $ 1350 CC $ 4,591,960
Update late costs (SCE) DC 15599 CC 4,607,559
Update late costs (RTR) DC $273 CC 4,607,832

Pull tbg to remove bit — for PL

5/17/07

5/18/07

MORU service unit, lay pump and lines and pump 30 bbls down tbg. ND
WH and NU BOP, remove hanger and POOH w/ 62 jts and well started
flowing. Leave well flowing down sales and SDFD. (Rick w/ Premier /
CR) DC$ 7390 CC $ 4,615,222

Well flowing @ 1400 psi this AM. Pump 136 bbls down tbg and POOH
w/ 151 jts and BHA, run in hole w/ collar, x-nipple, and 25 jts when well
started flowing. Flow well back to tank to let gas head off and pump 40



bbls down tbg and finish RIH w/ tbg. Land tbg at 6887 w/ 213 jts and ND
BOP and NUWH. Leave well open to sales and SDFD. (Rick w/ Premier /
CR) DC$ 6160 CC $ 4,621,382

5/19/07 Fd 1500 FTP and 1800 CP, flowing @ 900 MCFD rate. RDSU and MO
loc. (Rick w/ Premier and SCE) DC 2060 CC $4,623,442



RECEIVED

APR 12 2007
Gasco Production Company
Lamb Trust 34-22A-9-19 DIV. OF OIL, GAS & MINING
SW SE of Section 22-T9S-R19E
Uintah County Utah,

043-047-38673

Drilling CWC: $3,224,393
Battery Est cost: $ 92,075 CC $3,316,468

Drill out cement / Completion

2/21/07

2/22/07

2/23/07

2/24/07

2/25/07

2/27/07

2/28/07

3/1/07

3/2/07

MORU service unit. Rig up pump and tank and spot tbg in. NU
washington head. SDFD (Rick w/ Premier / CR)

RIH w/ 3 % chomper mill, Baker 2 7/8 mud motor. RIH tallying w/ 268 jts
and tag up @ 8776°. SDFD (rick w/ Premier / CR) DC $ 8061 CC $
$3,324,529

Break circ and start drilling. Drill down 298’ to 9074 and circ bottoms up.
POOH w/ 2 jts and SDFD. (Rick w/ Premier / CR) DC § 19,126 CC $
3,343,655

RIH w/ 2 jts and break circ. Resume drilling, drill down to 9631 w/ 17 jts
(557°) . Circ bottoms up and POOH w/ 2 jts. SDFD (Rick w/ Premier /
CR) DC $ 18,687 CC § 3,362,342

RIH w/ 2 jts and break circ. Made 20’ in 1 hr. Motor appears shot, POOH
w/ tbg and change out motor. RIH w/ same mill and new motor to 1000’
and SDFD . (Rick w/ Premier / CR) DC $ 8376 CC § 3,370,718

RIH w/ 264 jts tbg, tag up @ 9651° and rig up swivel. Break circulation
and start drilling. Drill out to 10,117 (309 jts total) and circulate bottoms
up. POOH w/ 2 jts and SDFD. (Rick w/ Premier / CR) DC § 18,403 CC $
3,389,121

3’ of cement in tanks, dump and flush tanks. Open up well and RIH w/ 2
jts and tag up @ 10,117 Break circulation and start drilling. Drill down
to 10,638’ (325 jts total). Circulate bottoms up and POOH w/ 2 jts. close
well in and SDFD. (Rick w/ Premier / CR) DC $ 15,507 CC § 3,404,628

RIH w/ 2 jts and break circ, drill down to 11,192° w/ 17 jts (342 total) Circ
bottoms up and POOH w/ 2 jts SDFD. ( Rick w/ Premier / CR) DC $
15,961 CC $ 3,420,589

RIH w/ 2 jts and break circ, continue drilling. Drill down 9 jts to 11,485
and motor failed, circ bottoms up and POOH w/ 49 jts and rig elevators



3/3/07

3/4/07

3/5/07

3/7/07

3/8/07

3/9/07

3/10/07

3/11/07

3/13/07

broke. SDFD and make repairs (Rick w/ Premier / CR) DC $ 14,402 CC
$ 3,434,991

Open well up and POOH w/ 302 jts. lay down motor and pick up new.
RIH w/ 351 jts and tag up @ 11,485, rig up swivel and break circ. Unable
to make any hole, pull off bottom and circ hole w/ polymer sweeps.
Returns show cement, small iron fines. Close well in and SDFD (Rick w/
Premier / CR) DC $ 16,055 CC $ 3,451,046

RIH w/ 2 joints and break circ, time drill for 30 min and mill took off
drilling. Pump broke down on rig, no parts to make repairs on location.
SDFD and make repairs on pump. (Rick w/ Premier / CR) DC § 15,640
CC $ 3,601,264

Drain and clean tanks, refill and mix polymer water. Break circ and
continue drilling. Drill down to 11,587’ and fall through, well started
gassing and shale started showing in returns. POOH w/ 204 jts tallying
and SDFD. (Rick w/ Premier / CR) DC $ 15,086 CC $ 3,616,350

Fin POOH and talling tbg. Tally came out right. RU SLB and RIH w/
CBL/CCL/Gamma Ray log, to log the balance of the hole that was drilled
out. Found Float collar @ 11482 and Float Shoe @ 11526’ (same as tbg
tally showed). Fd good to excellent bonding throughout this portion of
hole. This shows that end of csg is 334’ off bottom. RD SLB and SDFN.
(Rick w/ Premier and SCE) DC 13700 CC 3,630,050 (not inc SLB
logging ticket)

Clean out mud system and prep for liner job. DC $ 4529 CC $ 3,634,579

RIH w/ 3 7/8 mill, float sub, and bumper sub, and 331 jts. Tag up @

10,8117, lay down 20 jts and finish RIH w/ tbg out of derrick. Rig up
swivel and break circulation. drill for 30 min and start getting large
amounts of metal slivers in returns. Circulate bottoms up and pull up of
bottom. SDFD (Rick w/ Premier / CR) DC § 7830 CC § 3,642,409

POOH w/ 331 jts and BHA. Change out 3 7/8 mill w/ 3 % mill and RIH w/
351 jts tbg. Clean out open hole to TD @ 11,865, circ well clean with 2%
kcl and POOH w/ 12 jts. close well in and SDFD (Rick w/ Premier / CR)
DC $ 7151 CC $ 3,649,560

RIH w/ 12 jts tbg to 11,865’ and roll hole clean, no tag or bridges. POOH
w/ 13 jts and change out collars on liner pipe. Close well in and SDFD.
(Rick w/ Premier / SCE) DC $ 6504 CC $ 3,656,064

POOH w/ tbg and BHA, pick up liner as, float shoe, 1 jt, LD collar, 19 jts
of 2 7/8 p-110 tbg, hanger. Run centralizers every third jt. RIH w/ 70 jts



and packer hung up. POOH w/ tbg and found elements gone on hanger, lay down liner

3/14/07

3/15/07

3/20/07

3/21/07

3/22/07

hanger and POOH w/ liner. Change out float shoe and RIH w/ liner. Close
well in and SDFD. (Rick w/ Premier / CR) DC $ 5736 CC $ 3,661,800

RIH w/ new hanger and 2 3/8 tbg. Tag TD @ 11,865’ and pre set hanger.
Rig up SLB and hold safety meeting. Cement well as per prog, set hanger
@ 11,196’ and sting out of liner top. Reverse out 5 bbls of cement and
POOH w/ subs and 1 jt of tbg. ( Flot shoe @ 11,859, Float collar @
11,827’) Close well in and SDFD. (CR/SCE) DC $ 7652 CC §
3,669,425

POOH w/ TBG and on/off tool laying down. ND BOP and NUWH,
pressure test mandral to 9500 psi. clean pits and SDFD. (CR) DC $
28,025 CC $ 3,697,477

Rig up B@C quick test and pressure test to 9500 psi. tested good.

Rig up SLB wireline and frac crew. RIH w/ guns for stage #1 Desert /
Grassy and perf from 11665-69°,11600-03* w/ 6 SPF and 11,553-55" @ 4
SPF. Unable to get deep enough for bottom set of perfs make call to
Denver office and shot perfs @ tag up point in liner. Rig down wireline
and break downperfs @ 6891 psi @ 5.3 bpm, Calculate all holes open,
ISIP 3765, FG .75. Gel frac well w/ 1647.7 bbls of YF115 gel and 63,600
# of 20/40 opti-prop sand. Flush well w/ 168.25 bbls, ISIP @ 3939, FG
.77. Close well in a nd rig up wireline for stage #2. RIH w/ plug and guns
and set 8 k FTFP #1 @ 11,151” and pressure test to 4500 psi. Bleed well
down to 3600 psi and Perf stage #2 Grassy/ Lower Mesaverde @
10,870-73°, 11,078-82°, 11,132-36” w/ 3 1/8 Hi-Vol guns, .38 dia, 2 SPF
@ 120 deg spacing. Break down perfs @ 5283 psi @ 5.3 bpm, ISIP 4080,
FG .80, calc holes open @ 18/33. Hybrid frac well w/ 3371 bbls on YF
and WF118 gel and 8,000 #s of 20/40 Jordin Unimin sand and 170,000 #’s
0f 20/40 OptiProp sand. Flush well w/ 160.1 bbls. ISIP 4100, FG .80, Turn
well over to flowback @ 3:15 pm on a 12/64 ck @ 3900 psi. SWI @ 7:00
AM, w/ 2400 FCP, on 16/64” ck. Made 1626 bbls in 15 3% hrs. TR 1626.
BLWTR 3393. (SCE and CR)

RIH w/ plug and guns to perf Stage 3 — Lower Mesaverde I1. Set
Magnum 8k FTFP #2 @ 10760°. Psi tested plug to 4100 psi, ok. Bled off
to 2800 psi and perforated {/ 10638 — 41°, 10670 - 73°, 10710 —12°,
10741 — 44°. Broke dn perfs @ 4917 psi @ 5.3 bpm. ISIP 4108. FG .81.
Frac line parted and had to SD to repair. Hybrid fraced w/ 7000# 20-40
White, and 123,084# 20-40 Optiprop, using 3137 bbls YF and WF 115
gel. Flushed w/ 156.7 bbls. ISIP 4230. FG .83. Opened well up to FB @
10:50 AM, on 12/64” ck, w/ 4100 SICP. Cleaned well up and SI to
perforate. RIH w/ plug and guns to perf Stage 4 — Lower Mesaverde I11.
Set Magnum 8k FTFP #3 @ 10590°. Perforate f/ 10311 — 14°, 10428 -



3/23/07

3/24/07

4/3/07

4/4/07

31°, 10480 — 82°, 10530 —33’, 10571 - 74°, 3 spf. Pumped into perfs
(no break down) @ 3950 psi @ 5.3 bpm. ISIP 3700. FG .78. Pumped '
ppg and had to flush csg to SD for a wellhead leak. Resumed frac w/ %#
WF 118. Hybrid fraced w/ 8800# 20-40 white, and 192460# 20-40
Optiprop (201,260 total), using 4026 bbls WF and YF 118 gel. Flushed w/
151.8 bbls. ISIP 3670. FG .78. Opened well up to FB @ 5:10 PM, on
12/64” ck w/ 3600 SICP. SWI @ 7:00 AM to perf. Flowing back @ 2900
FCP on 16/64” ck. Made 1688 bbls in 16.5 hrs. TR 3314. BLWTR
8868. (SCE)

RIH W/ plug and guns to perf Stage S — Upper Mesaverde. Set FTFP #4
@ 9805°. Tested plug to 5000 psi, ok. Perforate f/ 9763 — 66, 9780 —
85°, 3 spf. Broke perfs @ 4223 psi @ 5.3 bpm. ISIP 3842. FG .82. Calc
all holes open / 24. Screened out Slickwater frac w/ 31758# 20-40 White
(23865# into perfs), using 1660 bbls Slickwater. Opened well up to FB @
10:00 AM, on 16/64” ck w/ 3400 SICP. Cleaned wellbore up and RIH w/
plug and guns to perf Stage 6 — Dark Canyon / Upper Mesaverde. Set
FTFP #5 @ 9071°. Psi tested, ok. Perforated {/ 8874 — 78, 8935 -39’,
9053 - 56°, 3 spf. Broke dn perfs @ 5360’ @ 5.3 bpm. ISIP 3188. FG
.79. Fraced Stg 6 w/ 102,000# 20-40 white, and 19,500# SB Excel, using
3088 bbls WF 115 (non x-linked) gel. Flushed w/ 130.4 bbls. ISIP 3500.
FG .82. RIH w/ plug and guns to perf Stage 7 — Wasatch. Set FTFP #6
@ 7650°. Psi tested plug to 5000 psi, ok. Fired 1* gun and had to pump 4
bpm and still not able to hold FTFP shut. Gun 2 wouldn’t fire. POOH
and repair. RIH again. Pumped into 1% set of perfs @ 3 bpm and finished
perforating f/ 6992 - 95°, 7018 — 22°, 7046 — 48>, 7180 — 82°, 7260 —
62°, 7287 —89°, 7632 —38°, 3 spf. Pumping into perfs @ 2650 @ 3
bpm. ISIP 1790. FG .67. Calc 32 holes open/ 63. Slick water fraced w/
74,200# 20-40 white, and 38,180# 20-40 SB Excel, using 2909 bbls
Slickwater. Flushed w/ 102.3 bbls. Lost suction in 2.5 ppg stage, and had
to SD for 8 min. Was able to get back into frac and finish, but quite a bit
higher psi. Tried to screen out. Cut rate and finished job. ISIP 2450. FG.
77. Opened well up to FB @ 9:20 PM, on 16/64” ck w/ 2300 SICP. Well
flowing back this AM at 2300 FCP, on 16/64” ck. Made 1264 bbls in 12
hrs. TR 4578. BLWTR 15262. (SCE) DC perf=58925, frac= 798,180
CC $4,554,582

Well flowing this AM w/ 2500 FCP, on 16/64” ck. Made 1694 bbls in 24
hrs. TR 6772. BLWTR 13568. Put we to separator and first sales @ 7:20
AM, 3/23/07. Final Report.

MISU and spot in equipment. Shut down do to weather to windy to rig up.
(Rick w/ Premier / CR) DC $ 5067 includes trucking CC §$ 4,559,649

RUSU and lay pump and lines. Well flowing @ 2700 psi try to kill well
with no luck. Call brett and have a 20/64 ck installed in separator for night



4/5/07

4/6/07

4/7/07

and let well sale, Schlumberger will be available to set plug in AM. SDFD
(Rick w/ Premier / CR) DC $ 5399 CC § 4,565,048

Rig up Schlumberger and set kill plug @ 6000°. Pick up 3 % mill, bit sub,
x-nipple and RIH w/ tbg tallying off of float. Tag up on kill plug and pick
up swivel, break circ and swivel packing leaking bad. Rig down swivel
and re-pack head, unable to get packing to seal SDFD and make repairs t
swivel. (Rick w/ Premier / CR) DC $ 7091 CC § 4,572,139

Rig up swivel and break circ, Drill out kill plug and well started flowing
@ 1800 psi. install string float and continue RIH w/ tbg. Tag up @ 7650
and drill out plugs to 9805°. Turn well over to flow back for clean up and
SDFD. (Rick w/ Premier / CR) DC $ 7770 CC §$ 4,579,909

Well flowing @ 2100 psi, rig up swivel and RIH w/ 1 jt and drill out plugs
and clean out to liner top @ 11,208’ finish drilling out last plug
remainders and circ bottoms up. POOH w/ 134 jts of tbg laying down.
Remove string float and RIH w/ 26 jts. Land tbg @ 6687° w/ 213 jts. turn
well over to flow back crew for clean up and SDFD. (Rick w/ Premier )
DC $ 6919 CC $ 4,586,528

4/11/07

4/12/07

4/13/07

Well flowing @ 1700 psi this am. Pump 150 bbls down tbg and tbg died.
ND BOP and NU WH. Rack out pump and tank. Turn well over to flow
back crew for clean up. SDFD to windy to rig down. (Rick w/ Premier /
CR) DC $ 4082 CC $ 4,590,610

RDMO service unit. Final report. DC $ 1350 CC $ 4,591,960

Update late costs. (SCE) DC 155,951 CC $4,747,911



STATE OF UTAH

DEPARTMENT OF NATURAL RESOUkCESV ﬁ :
DIVISION OF OIL, GAS AND MINING | |, ;

@ 7

AMENDED REPORT [_]

FORM 8

(highlight changes)

5. LEASE DESIGNATION AND SERIAL NUMBER:

Fee
6. IF INDIAN, ALLOTTEE OR TRIBE NAME
WELL COMPLETION OR RECOMPLETION REPORT AND LOG N/A
1a. TYPE OF WELL. o oas oRY [ ] OTHER 7. UNIT of CA AGREEMENT NAME
N/A
b. TYPE OF WORK: 8. WELL NAME and NUMBER'
WetL Lorz e ey [ RESVR OTHER Lamb Trust 34-22A-9-19
2. NAME OF OPERATOR: 9. API NUMBER:
Gasco Production Company 43-047-38673
3 ADDRESS OF OPERATOR PHONE NUMBER: 10 FIELD AND POOL, OR WILDCAT
8 Inverness Drive E, Ste 100 Englewood Co 80112 (303) 483-0044 Wildcat

4. LOCATION OF WELL (FOOTAGES)

AT SURFACE:

165" FSL & 3850' FWL

AT TOP PRODUCING INTERVAL REPORTED BELOW  Same

AT TOTAL DEPTH.  Same

11. QTR/QTR, SECTION, TOWNSHIP, RANGE,
MERIDIAN:

SWSE 22 9SS I9E
12. COUNTY 13. STATE
Uintah UTAH

14. DATE SPUDDED

15. DATE T.D. REACHED

16. DATE COMPLETED:

ABANDONED [ ]

READY TO PRODUCE

17. ELEVATIONS (DF, RKB, RT, GL)

12/5/2006 1/28/2007 3/24/2007 4653' GL; 4670' KB
18 TOTALDEPTH: MD || 865 19 PLUGBACKT.D: MD ] 827 20. IF MULTIPLE COMPLETIONS, HOW MANY? * | 21. DEPTHBRIDGE ~ MD
™o 11,847 Vo 11,827 PESSET
22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.
et B
DIRECTIONAL SURVEY? NO YES[]  (submitcopy)
24. CASING AND LINER RECORD (Report all strings set in well)
HOLE SIZE SIZE/GRADE WEIGHT (##t) TOP (MD) BOTTOM (MD) STAGED(E:FE,:-"ENTER Cﬁg%‘:g:gfs& VOLSG;ET;BL) CEMENT TOP ** | AMOUNT PULLED
17 172" 133/8  H40 484 140 G 225 Circ to Surf
12 1/4" 85/8 155 324 3,122 G 369 Circ to Surf
Hi-Lift 552
77/8" 4172 PIIO 13.54 0 11,526 Hi-Lift 525 1,530
50:50 2,175
77/8" 27/8 P10 8.64 11,196 11,860 50:50 210 11,196
25. TUBING RECORD
SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD} PACKER SET (MD)

2 3/8" 6.887
26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATION NAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL (Top/Bot - MD) SIZE NO. HOLES PERFORATION STATUS
» Blackhawk 11,528 open [ | squeezed [_]
® Mesaverde 8.959 11,288 open [ ] Squeezea [ ]
© Dark Canyon 8.866 8,959 open [_] Saqueezea [_]
©) Wasatch 5,165 8,866 open [ ] squeezea [ ]

28. ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

DEPTH INTERVAL

AMOUNT AND TYPE OF MATERIAL

See Attached

29. ENCLOSED ATTACHMENTS:

[ etecTricauMECHANICAL LOGS

D SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION

O

[] eeotosic RepPORT

CORE ANALYSIS

7] ost reporT

[] ommer H E c El ED

30. WELL STATUS:

] orecTionaL SURVEY

(5/2000)

(CONTINUED ON BACK)

JUN 112007

DIV. OF OIL, GAS & MINING



31. INITIAL PRODUCTION INTERVAL A (As shown In item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION |OIL — BBL: GAS ~ MCF: WATER - BBL: |PROD. METHOD:
3/24/2007 4/9/2007 24 RATES: — 20 1,087 255 Flowing
CHOKE SIZE:  [TBG. PRESS. |CSG. PRESS. |APIGRAVITY  [BTU-GAS GAS/OIL RATIO }24 HR PRODUCTION |OIL - BBL: GAS — MCF: WATER-BBL: [INTERVAL STATUS:
12 1,713 RATES. — 20 1,087 255 Open
INTERVAL B (As shown In item #26)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION JOIL - BBL: GAS — MCF: WATER - BBL:  |PROD. METHOD:
RATES: —
CHOKE SIZE:  |TBG. PRESS. |CSG.PRESS. |APIGRAVITY |BTU-GAS GAS/OIL RATIO 124 HR PRODUCTION |OIL - BBL: GAS - MCF: WATER - BBL:  |INTERVAL STATUS:
RATES: —

INTERVAL C (As shown in item #28)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION JOIL - BBL GAS - MCF: WATER —BBL: |PROD. METHOD:
RATES: —

CHOKE SIZE TBG. PRESS CSG. PRESS. APt GRAVITY BTU - GAS GAS/OIL RATIO |24 HR PRODUCTION JOIL - BBL: GAS - MCF: WATER - BBL: ]INTERVAL STATUS
RATES: —

INTERVAL D (As shown In Item #26)

DATE FIRST PRODUCED TEST DATE: HOURS TESTED: TEST PRODUCTION [OIL — BBL: GAS — MCF: WATER - BBL: |PROD. METHOD:
RATES: —

CHOKE SIZE TBG. PRESS CSG. PRESS.  JAPI GRAVITY BTU - GAS GAS/OIL RATIO |24 HR PRODUCTION JOIL - BBL: GAS - MCF: WATER -BBL: |INTERVAL STATUS:
RATES: —

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARY OF POROUS ZONES (include Aquifers): 34. FORMATION (Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, time tool open, flowing and shut-in pressures and recoveries.

Top
(Measured Depth)

Top Bottom

Formation (MD) (MD) Descriptions, Contents, etc Name

Wasatch 5,165 8,866
Dark Canyon 8,866 8,959
Mesaverde 8,959 11,288
Blackhawk 11,528 TD well in Blackhawk

36. ADDITIONAL REMARKS (Include plugging procedure)

36. | hereby certity that the foregoing and attached information Is compiete and correct as determined from all available records.

NAME (PLEASE PRINT)_Matt Owens e Petroleum Engineer Intern

slemuae%@ _ oare 6/1/2007

This report must be submitted within 30 days of
® completing or plugging a new well ® reentering a previously plugged and abandoned well
e drilling horizontal laterals from an existing well bore o significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation e drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.

** ITEM 24: Cement Top — Show how reported top(s) of cement were determined (circulated (CIR), calculated (CAL), cement bond log (CBL), temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940

Salt Lake City, Utah 84114-5801

(5/2000)



27. Perforation Record

Lamb Trust 34-22A-9-19
Additional Information to Well Completion Report

Perforated Interval Size No. Holes Perf. Status
11553-55; 11600-03; 11665-69 0.4 27 Open
9763-66; 9780-85; 10311-14; 10428-31; 10480-82; 10530-33; 10571-74; 10638-41;
10670-73; 10710-12; 10741-44; 10870-73; 11078-82; 11132-11136 0.4 156 Open
8874-78; 8935-39; 9053-56 0.4 24 Open
6992-6995; 7018-22; 7046-48; 7180-82; 7260-62; 7287-89; 7632-38 0.4 63 Open

28. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)

Depth Interval

Amount and Type of Material

11553-11669 Gel Frac Stage 1 w/ 64K# 20/40 OptiProp, using 1648 bbls of YF115 gel
10870-11136 Hybrid Frac well w/ 8K# of 20/40 Jordin Unimin sd X 170K# of 20/40 OptiProp sd, using 3371 bbls
10638-10744 Hybrid Frac w/ 7K# of 20/40 white X 123,083# 20/40 OptiProp, using 3137 bbls YF and WF 115 gel
10311-10574 Hybrid Frac w/ 8800# 20/40 white X 192640# 20/40 OptiProp, using 4026 bbls WF & YF 118 gel
9763-9785 Screened out Slickwater Frac w/ 31758# 20/40 white, using 1660 bbls slickwater
8874-9056 Fraced w/ 102K# 20/40 white X 19.5K# SB Excel, using 3088 bbls WF 115
6992-7638 Slick Water Frac w/ 74.2K# 20/40 white X 38180# 20/40 SB Excel, using 2909 bbls slickwater




RECEIVED

JUN 142007
Gasco Production Company FOIL GAS & MININ
Lamb Trust 34-22A-9-19 DV, OF OIL 6
o E SW SE of Section 22-T9S-R19E
BTN AL Uintah County Utah,

Drilling CWC: $3,224,393

043-047-38673

" CONFIDENTY

Battery Est cost: $ 92,075 CC $3,316,468

Drill out cement / Completion

2/21/07

2/22/07

2/23/07

2/24/07

2/25/07

2/27/07

2/28/07

3/1/07

3/2/07

MORU service unit. Rig up pump and tank and spot tbg in. NU
washington head. SDFD (Rick w/ Premier / CR)

RIH w/ 3 % chomper mill, Baker 2 7/8 mud motor. RIH tallying w/ 268 jts
and tag up @ 8776’. SDFD (rick w/ Premier / CR) DC $ 8061 CC $
$3,324,529

Break circ and start drilling. Drill down 298’ to 9074 and circ bottoms up.
POOH w/ 2 jts and SDFD. (Rick w/ Premier / CR) DC $ 19,126 CC $
3,343,655

RIH w/ 2 jts and break circ. Resume drilling, drill down to 9631 w/ 17 jts
(557°) . Circ bottoms up and POOH w/ 2 jts. SDFD (Rick w/ Premier /
CR) DC §$ 18,687 CC $ 3,362,342

RIH w/ 2 jts and break circ. Made 20’ in 1 hr. Motor appears shot, POOH
w/ tbg and change out motor. RIH w/ same mill and new motor to 1000’
and SDFD . (Rick w/ Premier / CR) DC $ 8376 CC $ 3,370,718

RIH w/ 264 jts tbg, tag up @ 9651 and rig up swivel. Break circulation
and start drilling. Drill out to 10,117’ (309 jts total) and circulate bottoms
up. POOH w/ 2 jts and SDFD. (Rick w/ Premier / CR) DC $ 18,403 CC $
3,389,121

3’ of cement in tanks, dump and flush tanks. Open up well and RIH w/ 2
jts and tag up @ 10,117°. Break circulation and start drilling. Drill down
to 10,638 (325 jts total). Circulate bottoms up and POOH w/ 2 jts. close
well in and SDFD. (Rick w/ Premier / CR) DC $ 15,507 CC $ 3,404,628

RIH w/ 2 jts and break circ, drill down to 11,192° w/ 17 jts (342 total) Circ
bottoms up and POOH w/ 2 jts SDFD. ( Rick w/ Premier / CR) DC $§
15,961 CC $ 3,420,589

RIH w/ 2 jts and break circ, continue drilling. Drill down 9 jts to 11,485’
and motor failed, circ bottoms up and POOH w/ 49 jts and rig elevators



3/3/07

3/4/07

3/5/07

3/7/07

3/8/07

3/9/07

3/10/07

3/11/07

3/13/07

broke. SDFD and make repairs (Rick w/ Premier / CR) DC $ 14,402 CC
$ 3,434,991

Open well up and POOH w/ 302 jts. lay down motor and pick up new.
RIH w/ 351 jts and tag up @ 11,485, rig up swivel and break circ. Unable
to make any hole, pull off bottom and circ hole w/ polymer sweeps.
Returns show cement, small iron fines. Close well in and SDFD (Rick w/
Premier / CR) DC $ 16,055 CC $ 3,451,046

RIH w/ 2 joints and break circ, time drill for 30 min and mill took off
drilling. Pump broke down on rig, no parts to make repairs on location.
SDFD and make repairs on pump. (Rick w/ Premier / CR) DC $ 15,640
CC $ 3,601,264

Drain and clean tanks, refill and mix polymer water. Break circ and
continue drilling. Drill down to 11,587 and fall through, well started
gassing and shale started showing in returns. POOH w/ 204 jts tallying
and SDFD. (Rick w/ Premier / CR) DC $ 15,086 CC $ 3,616,350

Fin POOH and talling tbg. Tally came out right. RU SLB and RIH w/
CBL/CCL/Gamma Ray log, to log the balance of the hole that was drilled
out. Found Float collar @ 11482 and Float Shoe @ 11526 (same as tbg
tally showed). Fd good to excellent bonding throughout this portion of
hole. This shows that end of csg is 334’ off bottom. RD SLB and SDFN.
(Rick w/ Premier and SCE) DC 13700 CC 3,630,050 (not inc SLB
logging ticket)

Clean out mud system and prep for liner job. DC $ 4529 CC $ 3,634,579

RIH w/ 3 77/8 mill, float sub, and bumper sub, and 331 jts. Tag up @
10,811°, lay down 20 jts and finish RIH w/ tbg out of derrick. Rig up
swivel and break circulation. drill for 30 min and start getting large
amounts of metal slivers in returns. Circulate bottoms up and pull up of
bottom. SDFD (Rick w/ Premier / CR) DC $ 7830 CC $ 3,642,409

POOH w/ 331 jts and BHA. Change out 3 7/8 mill w/ 3 % mill and RIH w/
351 jts tbg. Clean out open hole to TD @ 11,865, circ well clean with 2%
kel and POOH w/ 12 jts. close well in and SDFD (Rick w/ Premier / CR)
DC § 7151 CC$ 3,649,560

RIH w/ 12 jts tbg to 11,865 and roll hole clean, no tag or bridges. POOH
w/ 13 jts and change out collars on liner pipe. Close well in and SDFD.
(Rick w/ Premier / SCE) DC $ 6504 CC $ 3,656,064

POOH w/ tbg and BHA, pick up liner as, float shoe, 1 jt, LD collar, 19 jts
of 2 7/8 p-110 tbg, hanger. Run centralizers every third jt. RIH w/ 70 jts



and packer hung up. POOH w/ tbg and found elements gone on hanger, lay down liner

3/14/07

3/14/07

3/15/07

3/20/07

3/21/07

3/22/07

hanger and POOH w/ liner. Change out float shoe and RIH w/ liner. Close
well in and SDFD. (Rick w/ Premier / CR) DC $ 5736 CC $ 3,661,800

RIH w/ new hanger and 2 3/8 tbg. Tag TD @ 11,865’ and pre set hanger.
Rig up SLB and hold safety meeting. Cement well as per prog, set hanger
@ 11,196’ and sting out of liner top. Reverse out 5 bbls of cement and
POOH w/ subs and 1 jt of tbg. ( Flot shoe @ 11,859’, Float collar @
11,827°) Close well in and SDFD. (CR / SCE) DC $ 7652 CC $
3,669,425

MIRU R&B slickline unit. Run wireline, tag fill @ 11667° (@ TD).

POOH w/ TBG and on/off tool laying down. ND BOP and NUWH,
pressure test mandral to 9500 psi. clean pits and SDFD. (CR) DC $
28,025 CC $ 3,697,477

Rig up B@C quick test and pressure test to 9500 psi. tested good.

Rig up SLB wireline and frac crew. RIH w/ guns for stage #1 Desert /
Grassy and perf from 11665-69°,11600-03" w/ 6 SPF and 11,553-55’ @ 4
SPF. Unable to get deep enough for bottom set of perfs make call to
Denver office and shot perfs @ tag up point in liner. Rig down wireline
and break downperfs @ 6891 psi @ 5.3 bpm, Calculate all holes open,
ISIP 37635, FG .75. Gel frac well w/ 1647.7 bbls of YF115 gel and 63,600
# of 20/40 opti-prop sand. Flush well w/ 168.25 bbls, ISIP @ 3939, FG
.77. Close well in a nd rig up wireline for stage #2. RIH w/ plug and guns
and set 8 k FTFP #1 @ 11,151 and pressure test to 4500 psi. Bleed well
down to 3600 psi and Perf stage #2 Grassy/ Lower Mesaverde @
10,870-73°, 11,078-82°, 11,132-36’ w/ 3 1/8 Hi-Vol guns, .38 dia, 2 SPF
@ 120 deg spacing. Break down perfs @ 5283 psi @ 5.3 bpm, ISIP 4080,
FG .80, calc holes open @ 18/33. Hybrid frac well w/ 3371 bbls on YF
and WF118 gel and 8,000 #s of 20/40 Jordin Unimin sand and 170,000 #'s
of 20/40 OptiProp sand. Flush well w/ 160.1 bbls. ISIP 4100, FG .80, Turn
well over to flowback @ 3:15 pm on a 12/64 ck @ 3900 psi. SWI @ 7:00
AM, w/ 2400 FCP, on 16/64” ck. Made 1626 bbls in 15 % hrs. TR 1626.
BLWTR 3393. (SCE and CR)

RIH w/ plug and guns to perf Stage 3 — Lower Mesaverde I1. Set
Magnum 8k FTFP #2 @ 10760°. Psi tested plug to 4100 psi, ok. Bled off
to 2800 psi and perforated f/ 10638 — 41°, 10670 - 73°, 10710 - 12,
10741 — 44°. Broke dn perfs @ 4917 psi @ 5.3 bpm. ISIP 4108. FG .81.
Frac line parted and had to SD to repair. Hybrid fraced w/ 7000# 20-40
White, and 123,084+# 20-40 Optiprop, using 3137 bbls YF and WF 115
gel. Flushed w/ 156.7 bbls. ISIP 4230. FG .83. Opened well up to FB @



3/23/07

3/24/07

4/3/07

10:50 AM, on 12/64” ck, w/ 4100 SICP. Cleaned well up and SI to
perforate. RIH w/ plug and guns to perf Stage 4 — Lower Mesaverde I11.
Set Magnum 8k FTFP #3 @ 10590°. Perforate f/ 10311 — 14°, 10428 —
31°, 10480 —82°, 10530 —-33°, 10571 —74°, 3 spf. Pumped into perfs
(no break down) @ 3950 psi @ 5.3 bpm. ISIP 3700. FG .78. Pumped %
ppg and had to flush csg to SD for a wellhead leak. Resumed frac w/ %#
WF 118. Hybrid fraced w/ 8800# 20-40 white, and 192460# 20-40
Optiprop (201,260 total), using 4026 bbls WF and YF 118 gel. Flushed w/
151.8 bbls. ISIP 3670. FG .78. Opened well up to FB @ 5:10 PM, on
12/64” ck w/ 3600 SICP. SWI @ 7:00 AM to perf. Flowing back @ 2900
FCP on 16/64” ck. Made 1688 bbls in 16.5 hrs. TR 3314. BLWTR
8868. (SCE)

RIH W/ plug and guns to perf Stage 5 — Upper Mesaverde. Set FTFP #4
@ 9805°. Tested plug to 5000 psi, ok. Perforate f/ 9763 - 66°, 9780 —
85’, 3 spf. Broke perfs @ 4223 psi @ 5.3 bpm. ISIP 3842. FG .82. Calc
all holes open / 24. Screened out Slickwater frac w/ 31758# 20-40 White
(23865# into perfs), using 1660 bbls Slickwater. Opened well up to FB @
10:00 AM, on 16/64” ck w/ 3400 SICP. Cleaned wellbore up and RIH w/
plug and guns to perf Stage 6 — Dark Canyon / Upper Mesaverde. Set
FTFP #5 @ 9071°. Psi tested, ok. Perforated f/ 8874 — 78°, 8935 -39,
9053 - 56°, 3 spf. Broke dn perfs @ 5360’ @ 5.3 bpm. ISIP 3188. FG
.79. Fraced Stg 6 w/ 102,000# 20-40 white, and 19,500# SB Excel, using
3088 bbls WF 115 (non x-linked) gel. Flushed w/ 130.4 bbls. ISIP 3500.
FG .82. RIH w/ plug and guns to perf Stage 7 — Wasatch. Set FTFP #6
@ 7650°. Psi tested plug to 5000 psi, ok. Fired 1** gun and had to pump 4
bpm and still not able to hold FTFP shut. Gun 2 wouldn’t fire. POOH
and repair. RIH again. Pumped into 1* set of perfs @ 3 bpm and finished
perforating f/ 6992 — 95°, 7018 —22°, 7046 —48°, 7180 — 82°, 7260 —
62°, 7287 —89’, 7632 - 38, 3 spf. Pumping into perfs @ 2650 @ 3
bpm. ISIP 1790. FG .67. Calc 32 holes open / 63. Slick water fraced w/
74,200# 20-40 white, and 38,180# 20-40 SB Excel, using 2909 bbls
Slickwater. Flushed w/ 102.3 bbls. Lost suction in 2.5 ppg stage, and had
to SD for 8 min. Was able to get back into frac and finish, but quite a bit
higher psi. Tried to screen out. Cut rate and finished job. ISIP 2450. FG.
77. Opened well up to FB @ 9:20 PM, on 16/64” ck w/ 2300 SICP. Well
flowing back this AM at 2300 FCP, on 16/64” ck. Made 1264 bbls in 12
hrs. TR 4578. BLWTR 15262. (SCE) DC perf=58925, frac= 798,180
CC $4,554,582

Well flowing this AM w/ 2500 FCP, on 16/64” ck. Made 1694 bbls in 24
hrs. TR 6772. BLWTR 13568. Put we to separator and first sales @ 7:20
AM, 3/23/07. Final Report.

MISU and spot in equipment. Shut down do to weather to windy to rig up.
(Rick w/ Premier / CR) DC $ 5067 includes trucking CC $ 4,559,649



4/4/07

4/5/07

4/6/07

4/7/07

RUSU and lay pump and lines. Well flowing @ 2700 psi try to kill well
with no luck. Call brett and have a 20/64 ck installed in separator for night
and let well sale, Schlumberger will be available to set plug in AM. SDFD
(Rick w/ Premier / CR) DC $ 5399 CC §$ 4,565,048

Rig up Schlumberger and set kill plug @ 6000°. Pick up 3 % mill, bit sub,
x-nipple and RIH w/ tbg tallying off of float. Tag up on kill plug and pick
up swivel, break circ and swivel packing leaking bad. Rig down swivel
and re-pack head, unable to get packing to seal SDFD and make repairs t
swivel. (Rick w/ Premier / CR) DC § 7091 CC $ 4,572,139

Rig up swivel and break circ, Drill out kill plug and well started flowing
@ 1800 psi. install string float and continue RIH w/ tbg. Tag up @ 7650’
and drill out plugs to 9805°. Turn well over to flow back for clean up and
SDFD. (Rick w/ Premier / CR) DC $ 7770 CC $ 4,579,909

Well flowing @ 2100 psi, rig up swivel and RIH w/ 1 jt and drill out plugs
and clean out to liner top @ 11,208’ finish drilling out last plug
remainders and circ bottoms up. POOH w/ 134 jts of tbg laying down.
Remove string float and RIH w/ 26 jts. Land tbg @ 6687” w/ 213 jts. turn
well over to flow back crew for clean up and SDFD. (Rick w/ Premier )
DC $ 6919 CC $ 4,586,528

4/11/07

4/12/07
5/11/07
5/14/07

Well flowing @ 1700 psi this am. Pump 150 bbls down tbg and tbg died.
ND BOP and NU WH. Rack out pump and tank. Turn well over to flow
back crew for clean up. SDFD to windy to rig down. (Rick w/ Premier /
CR) DC §$ 4082 CC $ 4,590,610

RDMO service unit. Final report. DC $ 1350 CC $ 4,591,960
Update late costs (SCE) DC 15599 CC 4,607,559
Update late costs (RTR) DC $273 CC 4,607,832

Pull tbg to remove bit — for PL

5/17/07

5/18/07

MORU service unit, lay pump and lines and pump 30 bbls down tbg. ND
WH and NU BOP, remove hanger and POOH w/ 62 jts and well started
flowing. Leave well flowing down sales and SDFD. (Rick w/ Premier /
CR) DC $ 7390 CC $ 4,615,222

Well flowing @ 1400 psi this AM. Pump 136 bbls down tbg and POOH
w/ 151 jts and BHA, run in hole w/ collar, x-nipple, and 25 jts when well
started flowing. Flow well back to tank to let gas head off and pump 40



5/19/07

6/5/07

6/6/07

6/7/07

6/8/07

6/9/07

bbls down tbg and finish RIH w/ tbg. Land tbg at 6887° w/ 213 jts and ND
BOP and NUWH. Leave well open to sales and SDFD. (Rick w/ Premier /
CR) DC $ 6160 CC$ 4,621,382

Fd 1500 FTP and 1800 CP, flowing @ 900 MCFD rate. RDSU and MO
loc. (Rick w/ Premier and SCE) DC 2060 CC $4,623,442

MORU service unit, lay pump and lines and SDFD (Rick w/ Premier /
CR)DCS$ O

Rig up SLB wireline and RIH w/ production log, log well duiring 750
FPH pass well closed in due to high line pressure. Open well back up and
finish performing log. Rig down wireline and leave well flowing to sales,
SDFD. (CR) DC $ 19,270 CC $ 4,640,652

Rig up pump and pump 25 bbls down tbg, NDWH and NU BOP. Rig up
tbg equipment and RIH w/ 25 jts and well started flowing. Pump 25 bbls
and tbg died, start running pipe and slips broke. Make repairs to rig slips
and SDFD due to wind. Leave well flowing to sales. (CR) DC $ 4900
CC $ 4,645,552

Well flowing at 1200 psi this A.M. Pump 25 bbls down tbg and RIH w/ 89
jts, tag liner top at 12,205’. Lay down 2 jts and land well @ 11,165’ w 343
jts, well started flowing pump 25 bbls down tbg and ND BOP and
NUWH. Broach tbg and rig up swab, make 5 runs and recover 28 bbls.
Unload well to tank and return well to production. SDFD (Rick w/
Premier / CR) DC $ 6745 CC $ 4,652,297

Well flowing down line @ 1300 psi, RDMO location. (CR) DC $ 675
CC $ 4,652,972



API Well No: 43047386730000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING

FORM 9

5.LEASE DESIGNATION AND SERIAL NUMBER:
FEE

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

7.UNIT or CA AGREEMENT NAME:

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
LAMB TRUST 34-22A-9-19

2. NAME OF OPERATOR:
GASCO PRODUCTION COMPANY

9. API NUMBER:
43047386730000

3. ADDRESS OF OPERATOR: PHONE NUMBER:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext

9. FIELD and POOL or WILDCAT:
PARIETTE BENCH

4. LOCATION OF WELL
FOOTAGES AT SURFACE:

0165 FSL 3850 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:

Qtr/Qtr: SWSE Section: 22 Township: 09.0S Range: 19.0E Meridian: S

COUNTY:
UINTAH

STATE:
UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION
D ACIDIZE D ALTER CASING D CASING REPAIR
!/ NOTICE OF INTENT
Approximate date work will start: [} cHANGE TO PREVIOUS PLANS [] cHANGE TuBING [} cHANGE WELL NAME
1/1/2011
D CHANGE WELL STATUS D COMMINGLE PRODUCING FORMATIONS D CONVERT WELL TYPE
[] SUBSEQUENT REPORT [ peepen [J FRACTURE TREAT [] NEW CONSTRUCTION
Date of Work Completion:
D OPERATOR CHANGE D PLUG AND ABANDON D PLUG BACK
D PRODUCTION START OR RESUME D RECLAMATION OF WELL SITE D RECOMPLETE DIFFERENT FORMATION
D SPUD REPORT
Date of Spud: D REPERFORATE CURRENT FORMATION D SIDETRACK TO REPAIR WELL D TEMPORARY ABANDON
D TUBING REPAIR D VENT OR FLARE !/ WATER DISPOSAL
[] DRILLING REPORT [0 waTER sHuTOFF [0 s1TA sTATUS EXTENSION [0 app ExTENsION
Report Date:
D WILDCAT WELL DETERMINATION D OTHER OTHER:

state approved commercial disposal facility located in Section 30, 2 south

to the currently approved disposal facilities that Gasco uses to dispose of
water from this well.

Range 4 west in North Blue Bench UT. This facility would be used in addition

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.
Gasco would like to dispose of water at Integrated Water management, LLC

Accepted by the
Utah Division of
Oil, Gas and Mining

pate:__ 01/05/2011

By: L.

)

NAME (PLEASE PRINT) PHONE NUMBER TITLE

Jessica Berg 303 996-1805 Production Clerk
SIGNATURE DATE

N/A 12/31/2010

RECEIVED December 31, 2010




Sundry Nunber: 26690 APl Well Nunber: 43047386730000
FORM 9
STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES 5.LEASE DESIGNATION AND SERIAL NUMBER:
DIVISION OF OIL, GAS, AND MINING CEE '

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below

current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION | 7-UNIT or CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
LAMB TRUST 34-22A-9-19

2. NAME OF OPERATOR:
GASCO PRODUCTION COMPANY

9. API NUMBER:
43047386730000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:

8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext PARIETTE BENCH
4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: UINTAH
0165 FSL 3850 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
Qtr/Qtr: SWSE Section: 22 Township: 09.0S Range: 19.0E Meridian: S UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

l:‘ ACIDIZE

l:‘ CHANGE TO PREVIOUS PLANS

l:‘ ALTER CASING |:| CASING REPAIR

J NOTICE OF INTENT

Approximate date work will start:

l:‘ CHANGE TUBING D CHANGE WELL NAME

l:‘ CHANGE WELL STATUS l:‘ COMMINGLE PRODUCING FORMATIONS |:| CONVERT WELL TYPE
l:‘ SUBSEQUENT REPORT l:‘ DEEPEN l:‘ FRACTURE TREAT |:| NEW CONSTRUCTION
Date of Work Completion:
l:‘ OPERATOR CHANGE l:‘ PLUG AND ABANDON D PLUG BACK
l:‘ PRODUCTION START OR RESUME l:‘ RECLAMATION OF WELL SITE |:| RECOMPLETE DIFFERENT FORMATION

l:‘ SPUD REPORT

Date of Spud:

l:‘ DRILLING REPORT
Report Date:

l:‘ REPERFORATE CURRENT FORMATION
D TUBING REPAIR
l:‘ WATER SHUTOFF

l:‘ WILDCAT WELL DETERMINATION

l:‘ SIDETRACK TO REPAIR WELL
D VENT OR FLARE

l:‘ SI TA STATUS EXTENSION

J OTHER

|:| TEMPORARY ABANDON
D WATER DISPOSAL

|:| APD EXTENSION

OTHER: IRepIace tank/Clean out wellﬂ

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco intends to remove the capillary tubing in this well, clean the well

out to bottom and replace one of the 300 bbl production tanks with a
new 300 bbl production tank.

Accepted by the
Utah Division of
Qil, Gas and Mining

FOR RECORD ONLY

June 12, 2012

NAME (PLEASE PRINT)
Jessica Berg

PHONE NUMBER

303 996-1805

TITLE
Production Tech

SIGNATURE
N/A

DATE
6/12/2012

RECEI VED: Jun.

12, 2012



Division of Qil, Gas and Mining

Operator Change/Name Change Worksheet-for State use only

Effective Date: 4/16/2015

FORMER OPERATOR: NEW OPERATOR:

Gasco Prodcution Company N2575 Badlands Production Company N4265

7979 E. Tufts Avenue, Suite 11500 7979 E. Tufts Avenue, Suite 11500

Denver, CO 80237 Denver, CO 80237

303-996-1805 303-996-1805

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV
WELL INFORMATION:

Well Name Sec [TWN [RNG [API Entity Mineral |Surface |[Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:

1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015
3. New operator Division of Corporations Business Number: 1454161-0143

REVIEW:

1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 6/2/2015
2. Receipt of Acceptance of Drilling Procedures for APD on: N/A

3. Reports current for Production/Disposition & Sundries: 6/3/2015

4. OPS/SI/TA well(s) reviewed for full cost bonding: 1/20/2016

5. UICS on all disposal/injection/storage well(s) approved on: N/A

6. Surface Facility(s) included in operator change: None

7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A
NEW OPERATOR BOND VERIFICATION:

1. Federal well(s) covered by Bond Number: SUR0027842

2. Indian well(s) covered by Bond Number: N/A

3.State/fee well(s) covered by Bond Number(s): SUR0027845

DATA ENTRY:

1. Well(s) update in the OGIS on:

2. Entity Number(s) updated in OGIS on:

3. Unit(s) operator number update in OGIS on:

4. Surface Facilities update in OGIS on:

5. State/Fee well(s) attached to bond(s) in RBDMS on:
6. Surface Facilities update in RBDMS on:

LEASE INTEREST OWNER NOTIFICATION:

SUR0035619 -FCB

1/22/2016
1/22/2016
1/22/2016
N/A
1/22/2016
N/A

1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: 1/22/2016

COMMENTS:

1/22/2016



From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

Well Name Section |TWN |RNG |API Number |Entity |Mineral |Surface |Type |Status
FEDERAL 23-18G-9-19 18 090S | 190E 4304752496 Federal Federal OW |APD
FEDERAL 14-17G-9-19 17 090S |190E |4304752522 Federal |Federal OW |APD
FEDERAL 13-18G-9-19 18 090S |190E 4304752538 Federal |Federal OW |APD
FEDERAL 23-29G-9-19 29 090S |190E |4304752544 Federal |Federal OW |APD
FEDERAL 24-20G-9-19 20 090S |190E 4304752545 Federal |Federal OW |APD
FEDERAL 31-21G-9-19 21 090S |190E 4304752546 Federal |Federal OW |APD
Federal 323-29-9-19 29 090S |190E 4304753026 Federal Federal GW |APD
Federal 421-29-9-19 29 090S |190E 4304753027 Federal |Federal | GW |APD
Federal 322-29-9-19 29 090S |190E 4304753029 Federal |Federal GW |APD
Federal 431-29-9-19 29 090S |190E [4304753030 | Federal |Federal GW |APD
Federal 432-29-9-19 29 090S |190E 4304753031 | Federal Federal GW |APD
Federal 414-29-9-19 29 090S |190E 4304753070 Federal |Federal GW |APD
FEDERAL 412-29-9-19 29 090S |190E 4304753073 Federal |Federal GW |APD
FEDERAL 213-29-9-19 29 090S |190E 4304753076 Federal |Federal | GW |APD
federal 321-29-9-19 29 090S |190E|4304753078 Federal |Federal (GW |APD
FEDERAL 213-29-9-19 29 090S | 190E 4304753079 Federal |Federal GW |APD
FEDERAL 321-29-9-19 29 090S |190E 4304753080 Federal |Federal GW |APD
Federal 212-29-9-19 29 090S |190E 4304753133 Federal |Federal GW |APD
State 321-32-9-19 32 090S |190E |4304754479 State State |GW_|APD
State 423-32-9-19 32 090S |190E 4304754480 State State |GW |APD
State 421-32-9-19 32 090S |190E |4304754481 State State |GW_|APD
State 413-32-9-19 32 090S |190E 4304754482 State State |GW |APD
State 323-32-9-19 32 090S |190E 4304754483 State State |GW |APD
State 431-32-9-19 32 090S |190E 4304754529 State State |GW |APD
Desert Spring State 224-36-9-18 36 090S |180E|4304754541 State State |GW |APD
Desert Spring State 243-36-9-18 36 090S |180E 4304754542 State State |GW |APD
Desert Spring State 241-36-9-18 36 090S |180E 4304754543 State State |GW APD
FEDERAL 332-30-9-19 30 090S |190E 4304753012 |19650 Federal |Federal | GW |DRL
WILKIN RIDGE FED 43-29-10-17 29 100S |170E 4301333098 (15941 |Federal |Federal (GW |OPS
LAMB TRUST 11-23-9-19 23 090S |190E 4304736915 {16556 |Fee Fee GW _|OPS
SHEEP WASH FED 43-26-9-18 26 090S |180E 4304738573 17201 |Federal Federal |(GW |OPS
FEDERAL 13-19-9-19 19 090S |190E 4304739777 |18344 |[Federal Federal GW |OPS
FEDERAL 12-17-9-19 17 090S |190E 4304739800 [17202 |Federal Federal GW |OPS
GATE CYN 31-21-11-15 21 110S |150E 4301332391 13787 |State State |GW [P
WILKIN RIDGE ST 12-32-10-17 32 100S |170E 4301332447 114033 |State State |GW_|P
GATE CYN 41-20-11-15 20 110S |150E 4301332475 |14417 State State |GW |P
WILKIN RIDGE FED 34-17-10-17 17 100S |170E 4301332560 [14726 |Federal |Federal | GW |P
GATE CYN 41-19-11-16 19 110S |160E 4301332611 14439 |[Federal |Federal |GW |P
WILKIN RIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 |State State |GW [P
WILKIN RIDGE FED 124-11-17 4 110S |170E|4301332674 |15537 |Federal |Federal GW |P
WILKIN RIDGE ST 24-32-10-17 32 100S |170E|4301332676 |15242 |State State |GW |P
WILKIN RIDGE FED 23-29-10-17 29 100S |170E 4301332679 14033 |[Federal |Federal  GW |P
GATE CYN ST 23-16-11-15 16 110S |150E 4301332685 [16082 State State |GW |P
WILKIN RIDGE ST 34-16-10-17 16 100S |170E 4301332730 |15243 |State State |GW |P
WILKIN RIDGE FED 31-29-10-17 29 100S |170E 4301332773 |15370 |Federal |Federal |GW |P
WILKIN RIDGE 32-08 8 110S [170E 4301332778 14802 Federal |Federal | GW [P
GATE CYN ST 23-16-11-16 16 1110S |160E 4301332888 15098 |State State |GW P
|WILKIN RIDGE FED 24-20-10-17 20 100S [170E|4301333081 |15714 |[Federal |Federal |GW |P
WILKIN RIDGE FED 32-20-10-17 20 100S |170E 4301333087 ;15807 [Federal |Federal \GW |P
|WILKIN RIDGE FED 14-4-11-17 4 110S [170E|4301333099 ;15920 Federal |[Federal GW [P
RYE PATCH FED 22-21 22 110S |140E 4301333437 |16919 Federal |Federal | GW |P
RYE PATCH FED 24-21 i 24 110S !140E 4301333443 /16367 Federal [Federal GW |P
SQUAW CROSSING U 5 2 100S |180E 4304730129 16266 |State State |OW [P
RBU 5-11D 11 100S |180E 4304730409 9005 |Federal Federal OW P |
FEDERAL 7-25A 25 090S | 180E 4304730624 (9030 |Federal |Federal |OW |P




From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU 6-2D 2 100S [180E 4304731190 |7075 |State |State |OW |P
NGC 33-18J 18 090S |190E 4304731200 |6155 |Federal |Federal |OW |P
RBU 13-2D 2 100S |180E 4304731280 |16267 |State  |State |OW |P
RBU 16-3D 3 100S |180E 4304731352 |16268 [Federal |Federal OW |P
RBU 10-11D 11 100S |180E 4304731357 |7053 |Federal |Federal |OW |P
RBU 8-10D 10 100S |180E 4304731364 (4955 |Federal |Federal |OW |P
RBU 15-3D 3 100S |180E 4304731539 |9965 |Federal |Federal OW |P
RBU 12-12D 12 100S [180E 4304731651 |10688 |Federal |Federal OW |P
RBU 2-10D 10 100S |180E[4304731801 {10784 |Federal |Federal | OW |P
RBU 3-15D 15 100S |180E [4304733600 |13213 [Federal |Federal  OW |P
RBU 3-12D 12 100S |180E [4304733739 |14492 |Federal |Federal |OW |P
STATE 7-36A 36 090S |180E|4304733741 14244 State  |State |GW |P
FEDERAL 34-29 29 090S |190E|4304733750 |13174 Federal Federal |GW |P
FEDERAL 24-7 #1 7 100S |180E 4304733983 |13182 |Federal |Federal |GW |P
FEDERAL 23-29 #1 29 090S |[190E|4304734111 113441 |Federal |Federal |GW |P
FED 24-20-9-19 20 090S |190E 4304734168 |14150 |Federal |Federal GW |P
FED 44-20-9-19 20 090S | 190E 4304734169 |14140 |Federal |Federal (GW |P
FED 23-21-9-19 21 090S |190E 4304734199 |13601 |Federal |Federal |GW |P
FED 32-31-9-19 31 090S |190E 4304734201 |13641 |Federal |Federal |GW |P
FED 42-29-9-19 29 090S |190E 4304734202 |13455 |Federal |Federal |GW |P
PETES WASH 23-12 #1 12 100S |170E [4304734286 |13492 |Federal |Federal (GW |P
STATE 4-32B 32 090S |190E[4304734314 |14440 State  |State |GW |P
FED 14-18-2 #1 18 100S | 180E 4304734539 13491 |Federal |Federal |GW |P
FED 43-24-3 #1 24 100S |170E |4304734551 |13726 |Federal |Federal (GW |P
LYTHAM FED 22-22-9-19 22 090S |190E 4304734607 113640 Federal |Federal |GW [P
FED 11-21-9-19 21 090S |190E 14304734608 [14151 Federal |Federal (GW |P
FED 22-30-10-18 30 100S |180E 4304734924 [14280 [Federal |Federal (GW |P
FEDERAL 43-30-9-19 30 090S |190E 4304735343 14202 |Federal |Federal |GW |P
FED 11-22-9-19 22 090S |190E|4304735404 [14203 Federal |Federal |GW |P
FED 42-21-9-19 21 090S |190E[4304735405 {14928 |Federal |Federal GW |P
STATE 24-16-9-19 16 090S |190E[4304735588 |14418 |State | Federal |GW |P
FEDERAL 31-21-9-19 21 090S |190E 4304735606 |14441 |Federal |Federal |GW |P
FEDERAL 12-29-9-19 29 090S |190E|4304735614 |14442 Federal |Federal |GW |P
FEDERAL 24-31-9-19 31 090S |190E (4304735623 114640 |Federal |Federal |GW |P
FEDERAL 41-31-9-19 31 090S |190E 4304735624 14419 |Federal |Federal [GW |P
LAMB TRUST 24-22-9-19 22 090S |190E|4304735732 14496 |Fee Fee |GW |P
LAMB TRUST 24-14-9-19 14 090S |190E|4304735733 14519 |Fee Fee |GW |P
FEDERAL 11-22-10-18 22 100S |180E 4304735808 |15592 |[Federal Federal |GW |P
FEDERAL 21-6-10-19 6 100S |190E 4304735844 14356 |Federal |Federal |GW |P
DESERT SPRING ST 41-36-9-18 36 090S |180E 4304735845 |14639 |State  |State |GW |P
STATE 12-32-9-19 32 090S |190E|4304735995 |14871 State  |State |GW |P
FEDERAL 12-20-9-19 20 090S |190E 4304736093 |14976 |Federal |Federal |(GW |P
FEDERAL 32-20-9-19 20 090S |190E[4304736094 [16120 |Federal |Federal |GW |P
FEDERAL 23-30-9-19 30 090S |190E 4304736095 |14872 |[Federal |Federal |GW |P
SHEEP WASH FED 34-26-9-18 26 090S |180E 4304736113 |15096 |Federal |Federal (GW |P
DESERT SPRING ST 23-36-9-18 36 090S |180E|4304736219 |14738 |State  |State |GW |P
DESERT SPRING ST 21-36-9-18 36 090S |180E|4304736220 (14763 State  |State |GW |P
DESERT SPRING ST 12-36-9-18 36 090S |180E|4304736233 |14764 State  |State |GW |P
DESERT SPRING ST 43-36-9-18 36 090S |180E 4304736241 |14992 [State  |State |GW |P
DESERT SPRING ST 34-36-9-18 36 090S |180E (4304736242 |14716 |State  |State |GW |P
FEDERAL 14-31-9-19 31 090S |190E|4304736271 15884 Federal |Federal |GW |P
FEDERAL 12-31-9-19 31 090S |190E 4304736336 |15086 |Federal |Federal |GW |P
FEDERAL 21-31-9-19 31 090S |190E 4304736368 |15605 |Federal |Federal |GW |P
FEDERAL 23-31-9-19 31 090S |190E 4304736442 |15715 |Federal |Federal |GW |P
SHEEP WASH FED 43-25-9-18 25 090S |180E 4304736600 14977 |Federal |Federal |GW |P
FEDERAL 43-19-9-19 19 090S |190E 4304736719 |15186 Federal Federal | GW |P




From: Gasco Production Company
To: Badlands Production Company

Effective Date: 4/16/2015

SHEEP WASH FED 21-25-9-18 125 090S |180E 4304736727 !15475 |[Federal |Federal |GW |P
FEDERAL 21-30-9-19 30 090S |190E 4304736739 |15476 |Federal |Federal |GW |P
SHEEP WASH FED 23-25-9-18 25 090S |180E 4304736740 |15213 |Federal |Federal [GW |P
FEDERAL 23-19-9-19 19 090S |190E|4304736771 |15355 |[Federal |Federal |GW |P
SHEEP WASH FED 41-25-9-18 25 090S | 180E 4304736772 |15338 [Federal |Federal |GW |P
FEDERAL 41-30-9-19 30 090S ' 190E (4304736817 15212 |Federal |Federal |GW |P
LAMB TRUST 34-22-9-19 22 090S |190F 4304736913 |15187 |Fee Fee |GW |P
LAMB TRUST 14-14-9-19 14 090S |190E 4304736916 (17012 |Fee Fee |GW |P
DESERT SPRING ST 33-36-9-18 36 090S |180E 4304737115 |15011 |State  |State |GW |P
FEDERAL 14-17-9-19 17 090S |190E (4304737116 |16163 Federal |Federal (GW |P
FEDERAL 34-18-9-19 18 090S 190F 4304737117 |16275 |Federal [Federal |GW [P
UTELAND ST 41-2-10-18 2 100S 180F 4304737132 |15087 |State  |State |GW [P
UTELAND ST 43-2-10-18 2 100S |180F 4304737338 15365 |State  |State |GW |P
FEDERAL 41-19-9-19 19 090S |190E 4304737611 [16311 |Federal |Federal |GW |P
FEDERAL 32-30-9-19 30 090S |190F 4304737612 16051 |Federal |Federal |GW |P
FEDERAL 12-30-9-19 30 090S |190E 4304737613 (16052 |Federal |Federal GW |P
FEDERAL 21-19-9-19 19 090S (190E 4304737621 |16253 |Federal |Federal |GW |P
FEDERAL 14-18-9-19 18 090S |190F [4304737622 |16264 Federal Federal |GW |P
FEDERAL 34-30-9-19 30 090S |190E 4304737630 |16557 |[Federal |Federal |GW |P
DESERT SPRING FED 21-1-10-18 1 100S |180F 4304737631 15961 |Federal |Federal |GW |P
FEDERAL 12-1-10-18 1 100S |180F 4304737646 16023 |[Federal |Federal |GW |P
SHEEP WASH FED 14-25-9-18 25 090S '180F |4304737647 16121 |Federal [Federal GW |P
UTELAND ST 21-2-10-18 2 100S |180E 4304737676 16254 State  |State |GW P
UTELAND ST 12-2-10-18 2 100S |180F 4304737677 |15806 |State  |State |GW |P
UTELAND ST 34-2-10-18 2 100S |180E 4304738028 |16868 |State  |State |GW |P
FEDERAL 14-19-9-19 19 090S | 190F |4304738336 (16467 |Federal |Federal GW |P
FEDERAL 34-19-9-19 19 090S |190F [4304738337 16119 |[Federal |Federal GW |P
SHEEP WASH FED 41-26-9-18 26 090S |180E 4304738351 |16884 |Federal [Federal |GW |P
SHEEP WASH FED 32-25-9-18 25 090S |180E 4304738352 |16349 |Federal |Federal (GW |P
SHEEP WASH FED 34-25-9-18 25 090S |180F 4304738353 16210 |Federal |Federal |GW |P
FEDERAL 12-19-9-19 19 090S | 190F |4304738407 16236 |Federal |Federal GW |P
SHEEP WASH FED 23-26-9-18 26 090S |180F 4304738465 16558 |[Federal |Federal GW |P
SHEEP WASH FED 12-25-9-18 25 090S |180E 4304738469 |16449 |Federal |Federal |GW |P
FEDERAL 23-18-9-19 18 090S |190E |4304738575 |16312 |Federal |Federal |GW |P
LAMB TRUST 34-22A-9-19 22 090S | 190F |4304738673 115832 |Fee Fee |GW [P
UTELAND FED 42-11-10-18 11 100S |180E 4304738896 16792 Federal |Federal GW P
STATE 21-32B 32 090S |190E 4304739170 |16309 |State  |State |GW |P
STATE 22-32A 32 090S '190E 4304739171 /16308 [State  |State |GW |P
STATE 21-32A 32 090S '190F [4304739172 [16310 |State  |State |GW |P
FEDERAL 11-19-9-19 19 090S |190F [4304739717 |17054 Federal |[Federal |GW P
SHEEP WASH FED 31-25-9-18 25 090S |180E 4304739729 |17241 |Federal |Federal |GW |P
SHEEP WASH FED 11-25-9-18 25 090S |180E 4304739730 (17266 |Federal |Federal |GW |P
DESERT SPG FED 41-1-10-18 1 100S |180E |4304739773 (17013 |Federal |Federal GW |P
FED 32-19X-9-19(RIGSKID) 19 090S |190E 4304740233 |17014 |[Federal Federal |GW [P
FEDERAL 23-30G-9-19 30 090S |190E 14304751280 |18211 |Federal |Federal | OW |P
FEDERAL 34-19G-9-19 19 090S |190E 4304751281 |18210 |[Federal |Federal | OW |P
FEDERAL 442-30-9-19 30 090S 190 4304752870 {19647 |[Federal |Federal GW |P
FEDERAL 333-30-9-19 30 090S |190F 4304752872 |19648 |[Federal |Federal |GW |P
FEDERAL 423-30-9-19 ] 30 090S |190E 4304753011 |19649 |Federal |Federal |GW |P
Desert Springs State 412-36-9-18 36 090S |180F (4304753324 [19783 |State  |State |GW |P
Desert Springs State 424-36-9-18 36 090S |180F 4304753325 |19783 |State  |State |GW |P
Desert Springs State 133-36-9-18 36 090S |180F |4304753326 19747 |State  |State |GW |P
Desert Spring State 142-36-9-18 36 090S |180E 4304753327 |19747 |State  |State |GW |P
DESERT SPRINGS ST 422-36-9-18 36 090S |180F 4304753328 '19783 [State  |State |GW |P
WILKIN RIDGE ST 31-32-10-17 32 100S '170E[4301332677 |15144 |State  |State |GW S
RBU 4-11D 11 100S |180E 14304730718 |16269 |Federal |Federal (OW [S




From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU 2-11D 11 100S |180E |4304730826 116270 |[Federal |Federal OW |S
RBU 6-11D 11 100S |180E 4304731192 16271 |Federal |Federal OW |S
STATE 2-32B 32 090S |190E 4304732221 |11371 State  |State |GW_|S
STATE 9-36A 36 090S |180E |4304732225 |11364 |State  |State |GW |S
FEDERAL 13-30B 30 090S |190E 4304733581 |13249 |Federal |Federal |GW |S
STATE 13-36A 36 090S |180E|4304733598 17838 |State  |State |GW |S
FEDERAL 16-26A - 26 090S |180E 4304733601 |12928 |Federal 'Federal | GW |S
FEDERAL 31-29 29 090S |190E 4304733653 13077 |[Federal Federal (GW |S
RBU 1-10D 10 100S |180E|4304734312 [16265 |[Federal |Federal OW 'S
FEDERAL 13-18-9-19 18 090S |190E 4304739776 (17149 Federal |Federal GW |S




STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

FORM 9

5. LEASE DESIGNATION AND SERIAL NUMBER:

UTU-76482

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to
drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals.

®. IFINDIAN, ALLOTTEE OR TRIBE NAME:

7. UNIT or CA AGREEMENT NAME:

1. TYPE OF WEL
Y owwew [J

GAS WELL OTHER

8. WELL NAME and NUMBER:

Desert Spring Fed 21-1-10-18

2. NAME OF OPERATOR:

9. API NUMBER:

Gasco Production Company 4304737631
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10, FIELD AND POOL, OR WILDGAT-
7979 E. Tufts Ave. crry Denver s1are CO 580237 (303) 483-0044 Uteland Butte
4. LOCATION OF WELL

FooTAGES AT sURFAce: 0633 FNL 1512 FWL county: Uintah

QTR/AQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: NENW 1 108 18E S STATE: y

TAH
. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION _ TYPE OF ACTION
[ aciize [J oeeren [[] REPERFORATE CURRENT FORMATION

2] nNoTiCE OF INTENT

(Submit in Duplicate) [ Arercasing

Approximate date work will start [[] casingrepar

4/16/2015

[] crance TueinG

[] suBseQUENTREPORT  |[T] cHaNce weLL NAME

(Submit Originat Form Only)

Date of work completion:

[C] converT weLL Type

[ cHance To PREVIOUS PLANS

[] cHance weLL sTaTUS
[C] COMMINGLE PRODUCING FORMATIONS

[[] eracture TrReAT

[C] ~ewconsTRucTION

[/] oPeraTOR CHaNGE

[ Puucanp ABanDON

[ ruseack

[] ProDUCTION (STARTRESUME)

[J RecLAMATION OF WELL SITE

[C] RECOMPLETE - DIFFERENT FORMATION

[[] sibETRACK TO REPAIR WELL
[J TeEmPORARILY ABANDON
] rtueinc Repair

[J venrorFLare

[ warter bisposaL

] waTER sHuT-OFF

1 omer:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco Production Company requests a change of operator on this well, in addition to the wells on the attached list from Gasco
Production Company to Badlands Production Company, effective date of 4/16/2015.

Gasco Production Company
7979 E Tufts Ave, Suite 11
Denver CO 80237

303-996-1805 M i

Michael Decker, Exec. Vice President & COO

Badlands Production Company
7979 E Tufts Ave, Suite,115
Denver CO 80237
303-996-1805 -

Michael Decker, Exec. Vicd President & COO

RECEIVED
JUN 02 2015

DIV, QF OIL, GAS & MINING

APPROVED

NAME (PLEASE PRINT) LjLndsey C°°ks rme Engineering Tech
SIGNATURE ‘ ( ﬁl@/ oate 9/18/2015
(This space for State use only)
JAN 2 2 2016
(5/2000) (See Instructions on Reverse Side)

| V. OlL GAS & MINING -
BYWM\&



Well Name

FEDERAL 332-30-9-19

WILKIN RIDGE FED 43-29-10-17
LAMB TRUST 11-23-9-19
SHEEP WASH FED 43-26-9-18
FEDERAL 13-19-9-19

FEDERAL 12-17-9-19

GATE CYN 31-21-11-15

WILKIN RIDGE ST 12-32-10-17
GATE CYN 41-20-11-15

WILKIN RIDGE FED 34-17-10-17
GATE CYN 41-19-11-16

WILKIN RIDGE ST 44-32-10-17
WILKIN RIDGE FED 12-4-11-17
WILKIN RIDGE ST 24-32-10-17
WILKIN RIDGE FED 23-29-10-17
GATE CYN ST 23-16-11-15
WILKIN RIDGE ST 34-16-10-17
WILKIN RIDGE FED 31-29-10-17
WILKIN RIDGE 32-08

GATE CYN ST 23-16-11-16
WILKIN RIDGE FED 24-20-10-17
WILKIN RIDGE FED 32-20-10-17
WILKIN RIDGE FED 14-4-11-17
RYE PATCH FED 22-21

RYE PATCH FED 24-21

RBU 5-11D

FEDERAL 7-25A

RBU 6-2D

NGC 33-18)

RBU 13-2D

RBU 16-3D

RBU 10-11D

RBU 8-10D

RBU 15-3D

RBU 12-12D

RBU 2-10D

RBU 3-15D

RBU 3-12D

STATE 7-36A

FEDERAL 34-29
FEDERAL 24-7 #1

FEDERAL 23-29 #1

FED 24-20-9-19

FED 44-20-9-19

FED 23-21-9-19

FED 32-31-9-19

FED 42-29-9-19

PETES WASH 23-12 #1

STATE 4-32B

FED 14-18-2 #1

FED 43-24-3 #1

LYTHAM FED 22-22-9-19

FED 11-21-9-19

FED 22-30-10-18

FEDERAL 43-30-9-19

FED 11-22-9-19

FED 42-21-9-19

STATE 24-16-9-19

Section TWN
30 090S
29 1008
23 0908
26 0908
19 090S
17 090S
21 1108
32 1008
20 1108
17 1008
19 1108
32 1008
4 1108
32 1008
29 1008
16 1108
16 1008
29 1008
8 1108
16 1108
20 1008
20 1008
4 1108
22 1108
24 1108
11 1008
25 0908
2 1008
18 090S
2 1008
3 1008
11 1008
10 100S
3 1008
12 100S
10 1008
15 1008
12 1008
36 090S
29 0908
7 1008
29 090S
20 090S
20 090S
21 090S
31 090S
29 090S
12 1008
32 090S
18 1008
24 1008
22 0908
21 0908
30 1008
30 090S
22 090S
21 090S
16 090s

RNG
190E
170E
190E
180E
190E
190E
1S0E
170E
150E
170E
160E
170E
170E
170E
170E
150E
170E
170E
170E
160E
170E
170E
170E
140E
140E
180E
180E
180E
190E
180E
180E
180E
180E
180E
180E
180E
180E
180E
180E
190E
180E
190E
190E
190E
190E
190E
190E
170E
190E
180E
170E
190E
190E
180E
190E
190E
190E
190E

API

4304753012
4301333098
4304736915
4304738573
4304739777
4304739800
4301332391
4301332447
4301332475
4301332560
4301332611
4301332619
4301332674
4301332676
4301332679
4301332685
4301332730
4301332773
4301332778
4301332888
4301333081
4301333087
4301333099
4301333437
4301333443
4304730409
4304730624
4304731190
4304731200
4304731280
4304731352
4304731357
4304731364
4304731539
4304731651
4304731801
4304733600
4304733739
4304733741
4304733750
4304733983
4304734111
4304734168
4304734169
4304734199
4304734201
4304734202
4304734286
4304734314
4304734539
4304734551
4304734607
4304734608
4304734924
4304735343
4304735404
4304735405
4304735588

Entity
19650
15941
16556
17201
18344
17202
13787
14033
14417
14726
14439
15649
15537
15242
14033
16082
15243
15370
14802
15098
15714
15807
15920
16919
16367
9005

9030

7075

6155

16267
16268
7053

4955

9965

10688
10784
13213
14492
14244
13174
13182
13441
14150
14140
13601
13641
13455
13492
14440
13491
13726
13640
14151
14280
14202
14203
14928
14418

Mineral
Federal
Federal
Fee
Federal
Federal
Federal
State
State
State
Federal
Federal
State
Federal
State
Federal
State
State
Federal
Federal
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State
Federal
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State

Surface Type

Federal
Federal
Fee
Federal
Federal
Federal
State
State
State
Federal
Federal
State
Federal
State
Federal
State
State
Federal
Federal
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal

Federal
State

Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State

Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State

Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal

GW
GwW
GwW
GW
GwW
GwW
GwW
GwW
GW
GW
GW
GwW
GwW
GW
GwW
GwW
GW
GwW
GwW
GwW
GW
GwW
GW
GW
GW
ow
ow
ow
ow
ow
ow
ow
ow
ow
ow
ow
ow
ow
GwW
GwW
GwW
GW
GW
GW
GW
GW
GwW
GW
GwW
GwW
GW
GW
GW
GW
GwW
GW
GwW
GW

Status

335532

e Mia- e - B - B - e~ Mia - Mie - Mia- Mo - M - e - Bl - M - B - Bia - Bin - Mie - M - Bhe - e~ M- B - Miet - B - e - e - Mia - M - B - ke - Mia - M- B - B - Bin - e - Mia - M - B - e - ke - M - M - Bin - Mia - Ml - M - Mk - ke - Ml -



FEDERAL 31-21-9-19
FEDERAL 12-29-9-19
FEDERAL 24-31-9-19
FEDERAL 41-31-9-19

LAMB TRUST 24-22-9-19
LAMB TRUST 24-14-9-19
FEDERAL 11-22-10-18
FEDERAL 21-6-10-19

DESERT SPRING ST 41-36-9-18
STATE 12-32-9-19

FEDERAL 12-20-9-19
FEDERAL 32-20-9-19
FEDERAL 23-30-9-19

SHEEP WASH FED 34-26-9-18
DESERT SPRING ST 23-36-9-18
DESERT SPRING ST 21-36-9-18
DESERT SPRING ST 12-36-9-18
DESERT SPRING ST 43-36-9-18
DESERT SPRING ST 34-36-9-18
FEDERAL 14-31-9-19
FEDERAL 12-31-9-19
FEDERAL 21-31-9-19
FEDERAL 23-31-9-19

SHEEP WASH FED 43-25-9-18
FEDERAL 43-19-9-19

SHEEP WASH FED 21-25-9-18
FEDERAL 21-30-9-19

SHEEP WASH FED 23-25-9-18
FEDERAL 23-19-9-19

SHEEP WASH FED 41-25-9-18
FEDERAL 41-30-9-19

LAMB TRUST 34-22-9-19
LAMB TRUST 14-14-9-19
DESERT SPRING ST 33-36-9-18
FEDERAL 14-17-9-19
FEDERAL 34-18-9-19
UTELAND ST 41-2-10-18
UTELAND ST 43-2-10-18
FEDERAL 41-19-9-19
FEDERAL 32-30-9-19
FEDERAL 12-30-9-19
FEDERAL 21-19-9-19
FEDERAL 14-18-9-19
FEDERAL 34-30-9-19

DESERT SPRING FED 21-1-10-18

FEDERAL 12-1-10-18

SHEEP WASH FED 14-25-9-18
UTELAND ST 21-2-10-18
UTELAND ST 12-2-10-18
UTELAND ST 34-2-10-18
FEDERAL 14-19-9-19
FEDERAL 34-19-9-19

SHEEP WASH FED 41-26-9-18
SHEEP WASH FED 32-25-9-18
SHEEP WASH FED 34-25-9-18
FEDERAL 12-19-9-19

SHEEP WASH FED 23-26-9-18
SHEEP WASH FED 12-25-9-18
FEDERAL 23-18-9-19

21
29
31
31
22
14
22

36
32
20
20
30
26
36
36
36
36
36
31
31
31
31
25
19
25
30
25
19
25
30
22
14
36

1008
1008
090S
090S

090S
090S
0908
1008
100S

100S
100S
100S

0908

090S
090S

090S
090S
090S

190E
190E
190E
190E
190E
190E
180E
190E
180E
190E
190E
190E
190E
180E
180E
180E
180E
180E
180E
190E
190E
190E
190E
180E
190E
180E
190E
180E
190E
180E
190E
190E
190E
180E
190E
190E
180E
180E
190E
190E
190E
190E
190E
190E
180E
180E
180E
180E
180E
180E
190E
190E
180E
180E
180E
190E
180E
180E
190E

4304735606
4304735614
4304735623
4304735624
4304735732
4304735733
4304735808
4304735844
4304735845
4304735995
4304736093
4304736094
4304736095
4304736113
4304736219
4304736220
4304736233
4304736241
4304736242
4304736271
4304736336
4304736368
4304736442
4304736600
4304736719
4304736727
4304736739
4304736740
4304736771
4304736772
4304736817
4304736913
4304736916
4304737115
4304737116
4304737117
4304737132
4304737338
4304737611
4304737612
4304737613
4304737621
4304737622
4304737630
4304737631
4304737646
4304737647
4304737676
4304737677
4304738028
4304738336
4304738337
4304738351
4304738352
4304738353
4304738407
4304738465
4304738469
4304738575

14441
14442
14640
14419
14496
14519
15592
14356
14639
14871
14976
16120
14872
15096
14738
14763
14764
14992
14716
15884
15086
15605
15715
14977
15186
15475
15476
15213
15355
15338
15212
15187
17012
15011
16163
16275
15087
15365
16311
16051
16052
16253
16264
16557
15961
16023
16121
16254
15806
16868
16467
16119
16884
16349
16210
16236
16558
16449
16312

Federal
Federal
Federal
Federal
Fee
Fee
Federal
Federal
State

Federal
Federal
Federal
Federal
State
State
State
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Fee
Fee
State
Federal
Federal
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal

Federal
Federal
Federal
Federal
Fee
Fee
Federal
Federal
State
State
Federal
Federal
Federal
Federal
State
State
State
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Fee
Fee
State
Federal
Federal
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
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GwW
GW
GwW
GW
GwW
GW
GwW
GwW
GW
GW
GwW
GwW
GW
GW
GW
GW
GwW
GwW
GwW
GwW
GwW
GwW
GW
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GwW
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Gw
GwW
GW
GW
GW
GW
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GwW
GW
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GwW
GwW
GW
GwW
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GW
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GW
GW
GW
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GwW
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GW
GwW
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LAMB TRUST 34-22A-9-19
UTELAND FED 42-11-10-18
STATE 21-32B

STATE 22-32A

STATE 21-32A

FEDERAL 11-19-9-19

SHEEP WASH FED 31-25-9-18
SHEEP WASH FED 11-25-9-18
DESERT SPG FED 41-1-10-18
FED 32-19X-9-19(RIGSKID)
FEDERAL 23-30G-9-19
FEDERAL 34-19G-9-19
FEDERAL 442-30-9-19
FEDERAL 333-30-9-19
FEDERAL 423-30-9-19

Desert Springs State 412-36-9-18
Desert Springs State 424-36-9-18
Desert Springs State 133-36-9-18
Desert Spring State 142-36-9-18

22
11
32
32
32
19
25
25
I

19
30
19
30
30
30
36
36
36
36

DESERT SPRINGS ST 422-36-9-18 36

WILKIN RIDGE ST 31-32-10-17
SQUAW CROSSING U §
RBU 4-11D

RBU 2-11D

RBU 6-11D

STATE 2-32B

STATE 9-36A
FEDERAL 13-30B
STATE 13-36A
FEDERAL 16-26A
FEDERAL 31-29

RBU 1-10D

FEDERAL 13-18-9-19

32
2

11
11
11
32
36
30
36
26
29
10
18

090S
100S
090S
090S
090S
090S
090S
090S
100S
090S
090S
090S
090S
090S
090S
090S
090S
090S
0908
090S
100S
1008
100S
1008
1008
090S
0908
0908
090S
0908
090S
100S
090S

190E
180E
190E
190E
190E
190E
180E
180E
180E
190E
190E
190E
190E
190E
190E
180E
180E
180E
180E
180E
170E
180E
180E
180E
180E
190E
180E
190E
180E
180E
190E
180E
190E

4304738673
4304738896
4304739170
4304739171
4304739172
4304739717
4304739729
4304739730
4304739773
4304740233
4304751280
4304751281
4304752870
4304752872
4304753011
4304753324
4304753325
4304753326
4304753327
4304753328
4301332677
4304730129
4304730718
4304730826
4304731192
4304732221
4304732225
4304733581
4304733598
4304733601
4304733653
4304734312
4304739776

15832
16792
16309
16308
16310
17054
17241
17266
17013
17014
18211
18210
19647
10648
19649
19783
19783
19747
19747
19783
15144
16266
16269
16270
16271
11371
11364
13249
17838
12928
13077
16265
17149

Fee
Federal
State
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State
State
State
State
State
State
State
Federal
Federal
Federal
State
State
Federal
State
Federal
Federal
Federal
Federal

Fee
Federal
State
State
State
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
Federal
State
State
State
State
State
State
State
Federal
Federal
Federal
State
State
Federal
State
Federal
Federal
Federal
Federal

GW
GW
GW
GwW
GW
GW
GW
GW
GW
GW
ow
ow
GW
GW
GW
GW
GW
GW
GW
GW
GW
ow
ow
ow
ow
GW
GW
GW
GW
GW
GW
ow
GW
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